

HOLZMAN MOSS BOTTINO
ARCHITECTS LLP

OCT 21 2010

RECEIVED

October 19, 2010

Holzman Moss Bottino
214 W. 29th Street
New York, NY 10001

Change Order #19

Attn: Patti Chen

Dear Ms. Chen:

Templeton Construction Co., Inc. request a change order be issued for Request for Change #049C. The scope of this work is to provide credit for the insulation installed in the roofing system that does not provide the proper bearing strength to support pedestals on the roofing pavers that may be installed in the future. The credit for this insulation cost in the future is (\$18,111.23). The elimination of this will not change the contract completion date.

October 19, 2010

Tom Green County Library Contract with Templeton Construction Co. Inc.

In lieu of execution AIA Document G-701 the below statement and signatures will increase the contract amounts and time as stated.


Original Contract Amount	\$11,126,857.00
Previous Change Orders Total	\$1,417,687.97
This Change Order Request	\$ (18,111.23)
<hr/>	
The New Contract Sum Including this change will be	\$ 12,526,433.74

The Contract completion time will increase by 0 working days, and the contract Completion date will be November 15, 2010.

521 West Beauregard • San Angelo, Texas 76903 / P. O. Box 3405 • San Angelo, Texas 76902
Office 325-653-6904 • Fax 325-658-2472 • www.templetonconstruction.com

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas
214 W. 29th Street 521 W. Beauregard San Angelo, Texas
New York, N. Y. 10001 San Angelo, Texas 76902


Patti Chen


Gary McClure



Hon. Michael D. Brown

10/21/10
Date

10.25.10
Date

10-26-10
Date

Sincerely,



Fred Watkins
Templeton Construction Co., Inc.

Enclosure:

