



2.1.6 misc

January 18, 2011

Holzman Moss Bottino  
214 W. 29<sup>th</sup> Street  
New York, NY 10001

Change Order #21 Add Foundation for the Owl Statue and Relocate.

Attn: Patti Chen

Dear Ms. Chen:

Templeton Construction Co. request a change order be issue for Request For Change #107. The of work on this change is to construct a foundation for the Owl Statue as indicated on SK-1 and SK-2 dated 12/22/2010, referencing sheet A-101.

January 18, 2011


Tom Green County Library Contract with Templeton Construction Co. Inc.

In lieu of execution AIA Document G-701 the below statement and signatures will increase the contract amounts and time as stated.

Original Contract Amount	\$11,126,857.00
Previous Change Orders Total	\$1,400,857.10
This Change Order Request	\$ 1,987.19
<hr/>	
The New Contract Sum Including this change will be	\$ 12,529,783.29

The Contract completion time will increase by 0 working days, and the contract Completion date will be November 15, 2010

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas  
214 W. 29<sup>th</sup> Street 521 W. Beauregard San Angelo, Texas  
New York, N. Y. 10001 San Angelo, Texas 76902

  
Patti Chen

  
Gary McClure

  
Hon. Michael D. Brown

1/19/11  
Date

1-24-11  
Date

2-1-11  
Date

Sincerely,



Fred Watkins  
Templeton Construction Co., Inc.

Enclosure: