

June 21, 2011

Holzman Moss Bottino
214 W. 29th Street
New York, NY 10001

Change Order #29

Attn: Patti Chen

Dear Ms. Chen:

The fee schedule for the Tom Green Library is to be reduced from the amount shown on the Application and Certification for Payment, to 5% applied to the original contract amount and to the Alternate #3 amount. The total reduction is to be \$143,624.70.

June 21, 2011

Tom Green County Library Contract with Templeton Construction Co. Inc.

In lieu of execution AIA Document G-701 the below statement and signatures will increase the contract amounts and time as stated.




Original Contract Amount		\$11,126,857.00
Previous Change Orders Total		\$ 1,422,503.98
This Change Order Request	Deduct	(\$ 143,624.70)
The New Contract Sum Including this change will be		\$12,405,736.28

The Contract completion time will increase by 0 working days, and the contract Completion date will be N/A.

521 West Beauregard • San Angelo, Texas 76903 / P. O. Box 3405 • San Angelo, Texas 76902
Office 325-653-6904 • Fax 325-658-2472 • www.templetonconstruction.com

SINCE 1927

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas
214 W. 29th Street 521 W. Beauregard San Angelo, Texas
New York, N. Y. 10001 San Angelo, Texas 76902

 Patti Chen	 Gary McClure	 Hon. Michael D. Brown
<u>6/29/11</u> Date	 Date	<u>7-5-11</u> Date

Sincerely,

Fred Watkins
Templeton Construction Co., Inc.

Enclosure: Summary sheet "Reduction of the Fee Schedule on the Original Contract and
Alt. #3, Penhouse

