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June 25, 2010 

Holzman Moss Bottino 

214 W. 29th Street 

New York, NY 10001 


~\O 
Change Order ~ Changes to the data and power outlets to accommodate the revised 
furniture layout plan. 

Attn; Patti Chen 

Dear Ms. Chen: 
Templeton Construction Co., Inc. request a change order be issued for the following 

work: 
Changes to the floor and data outlets to accommodate the revised furniture layout plan. 

June 25, 2010 

Tom Green County Library Contract with Templeton Con5truction Co. Inc. 

In lieu of execution AlA Document G-701 the below statement and signatures wiD 
increase the contract amounts and time as stated. 

Original Contract Amount 511,126,857.00 
Previous Change Orders Total 1,370,740.12 
This Change Order Request 9,818.68 

The New Contract Sum Including this change will be $12,507,415.80 

The Contract completion time wHl increase by _0_ working days, and the contract 
:521 W~t Be-aureg8rd .. San Angelo, Texa.<; 761)/}3 J P. O. HOli 3405 • San Angelo, Te)(as 769{12 

Office 325-65J-6~ • fta.x 325-658-2472 • www.templetoncnnl>truction_com 
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Completion date will be November 15, 2010. 

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas 
214 W. 29th Street 521 W. Beauregard San Angelo, Texas 
New York, N. Y. 10001 San Angelo, Texas 76902 

~~iL' ~.~ 

aU; Cbc:.n G c m-e nOll. Mi(;.bAcl D. Bn'Wl1 

~17( {O z42,!o 
Date Date Date 

Sincerely, 

Fred Watkins 

Temp]eton Construction Co., Inc_ 


Enclosure: Support;ng date for RFC": #017, Rrypmt 'Pmpn~l #0,. Ttm'I}'I1A'tl"ln ql1mm~t'y 

sheet 
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Bryant Electric Company 

Change Proposal #9 

DtIts: December 17. 2009 

To; 	 Templeton Construction Attn: Fred 

Projed: 	 TOC Library 

/JIIS1s/01' 

PtopoSlll: Drawings BlOO, E201 and E200 dated 10-27-09. 


SctIpBtJ/ 
Work: 	 Cbanges to power and data outlets, including deletion of20 floor boxes. addition of 

33 floor boxe~ relocation of 11 floor boxes. deletion of 18IG and data outlets. Work 
includes addition ofnew cir.cuits. 

Sub·iota! SUb-Total 10% 5% 

l Deletions 
I Additions and Relocatiofls 

Laber 
l4 824.831 
7.496.67 

Material 
14.443,68} 

9.139.07 

Overhead 
{926.8S) 
1.563.57 

Profit 
(509.m 
914.97 

SUb-Total 
$_(10.705.131 
$ 19.214.28 

Total $ 8,509.15 

l'1'iN: ADD S 8,509.15 

&da Tax: Exc:Iuded 

Terms: Adjustment to Contract 
Bid expires in 4S days 

SubnUttedB}: Mike Howard 

P.O. Box 3464 San Angelo, TX. 76902 3719 N. Chadbourne San Angelo, 1)( 76903 

Phone 325-658-8485 E"mai! t.bader@brve!ec.com Fax 325·653-2434 


License # 21283 

Regulated by The Texas Department ofLicensing and Regulation PO Box 12157 Austin, Tx. 78711 


~ .OQo.DO!) .0:>0::1 J: J::IA c;:: .C:il:rtn ....ID1. Ii",>nse '¢It.. f'Y 1141/f!nl1'lniaints 
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Project: Tom Grlen Coun1.)llltary CP Floor BO)(&1 Date: 12{16109 

'elM from 200 RS M; ....- Ellctr1cal Ch - OrdarC ­... .......~ . . 

labor MalarlElI Sull-Tatal Sub-Tota! TotalOverhead Profit 

Qty Oescr]p1km $JUnlt 10%UnIts Labor $CSI!rJumber S/Unlt Material S 5% 
101.74 $ 2,136.53261)6<3502040 R:4 Quad poke ihur Device Ea 49.Q8 32G.OO 249.81 1600.00 1B4.985 


$ 6,512,88Ea 4140.00 563.B9 31D.14R:7 dUDlex poke tnru Device 49.00 13B.OO 149'8.362.8051350200030 

&. emt condult 2,9Q7.B.6 252,97 $ 5312.46LF. 1,34 1691.97 459.950.182110 
 2.60513050220 

25.38 $ 532,9B301.94­ 159.50 45.143J." sel screw oonnectOl'$ Ea 3.08260613056520 
 1.63BB 
17.39 $ 3e3.86315.03 31.6031" SGt screw OOUlJlars 0.00 1.54 0.00Ea2.04 2605l:!O56220 
14,860,61 $. 312.11:y"sbaD$ 0.72 112.73 167.49 21.02Ea26053058320
219 


165,0230Q,03 $ 3-465.3414.46 2036.19 961,50C.L.,F66,6 280!i99C094() lhn12 wire 30.66 
13.79 $ 299.61 J221.42 2.9.33 25.07Ea 17.03 2.2613 
 260ei3500150 4Q bmces 

10,15 $ 111.195.584G Dlasfe!' ling 5.30 2..61 
 32.57260maSOO2.SD Ea sa.8913 

$ 144.532A dUt)lex reeeptaaeB 6.29 49.73 12.51 6.88Ea 12.57a 282716202470 
 liMO 
$ 10.448,48 0.58 0.90 0.601~Bng 1:Iuplex collers Ea Q.282 
 282118203110 
 4.2:4 

0,78 $ 16.310.$ 12,79 1.38 1.42ae2716203120 l2Jang dup!aK cover2 
 Ea 6.40 
$ 19.21•.28
1663.87 814.97Total. 7486.67 11139.''1 
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~P~ect: TDltI Green County llbl'lll)' Floor Box C1'90118 Osle: 12116109 
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