TEMPLETON

CONSTRUCTION

June 21, 2010

Holzman Moss Bottino
214 W. 29" Street
New York, NY 10001

Change Order #12, Add 4 ea computer and quad outlets.

Attn: Patty Chen

Dear Ms. Chen:

Templeton Construction Co, Inc. request a change order be issued for RFC#053 adding
$1,123.34 to the Contract for 4 ea. quad outlets and 4 ea. computer data outlets as
requested.

June 21, 2010
Tom Green County Library Contract with Templeton Construction Co. Inc.

In lieu of execution ATA Document G-701 the below statement and signatures will
increase the contract amounts and time as stated.

Original Contract Amount $11,126,857.00
Previous Change Orders Total 1,387,146.03
This Change Order Request 1,123.34
The New Contract Sum Including this change will be $12,515,126.37

The Contract completion time will increase by 0  working days, and the contract
Completion date will be November 15, 2010.

521 West Beauregard « San Angelo, Texas 76903 / P. O. Box 3405 « San Angelo, Texas 76902
Office 325-653-6904 « Fax 325-658-2472 « www.templetonconstruction.com

SINCE 1927


http:etonconstruction.co
http:12,515,126.37
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Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas
214 W. 29" Street 521 W. Beauregard San Angelo, Texas
New York, N. Y. 10001  San Angelo, Texas 76902

Hon. Michael D. Brown
7/5711C 2/3/ 0 . 200
Date Date Date
Sincerely,
Fred Watkins

Templeton Construction Co., Inc.

Enclosure: Supporting date for RFEC#053



Page | ot 1

Fred Watkins

From: "Mike" <m.howard@bryelec.com>

To: "Fred Watkins™ <templetonswe@wcc.net>
Sent: Tuesday, April 06, 2010 8:28 AM

Attach: - TGC Library Floor Plug Change Request.pdf
Subject: Request for Proposal for TGC Library Floor Plugs

Fred,
Here is the Request for Proposal that goes with Change Proposal #9 from BEC. | am not sure if Paul sentyou a

copy.

Mike Howard

m.howard@bryelec.com
Bryant Electric
325-658-8485 (Office)
325-656-3618 (Cell)

4/26/2010


mailto:m.howard@bryelec.com

Bryant Electric Company

Change Proposal #14

Date: April 15, 2010
To: Templeton Construction  Attn: Fred
Project: TGC Library
Basis for
Proposal: Request for Proposal ~ MEP dated 12-8-09
Scope of
Work: Labor and material to relocate receptacle, install quad receptacle and 4 port data port for
four new computer stations.
(See attached breakdown.)
Price: Add $970.21
Sales Tax: Excluded
Terms: Adjustment to Contract
Bid expires in 45 days

Submitted By: Mike Howard

Accepted/Not Accepted By: Date:

(Signature and Title)

P.O. Box 3464 San Angelo, TX. 76902 3719 N. Chadbourne San Angelo, TX 76803

Phone 325-658-8485 E-mail L.bader@bryelec.com Fax 325-653-2434
License # 21283

Regulated by The Texas Department of Licensing and Regulation PO Box 12157 Austin, Tx. 78711
1.800.803.9202 512.463.6599 www.license state tx us/complaints
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Project; Tom Grean County Library Date:  4/14/10
Second Level Electricel and Data Plan near Drum
Pricing from 2010 RS Means Elsctrical Change Order Cost Data . _
Labor Material | Sub-Total| Sub-Total] Bub Overhead | Profit
Qty CS8! Number Deseription Unite | $/Unit $/Unit | Labor$ {Material §] Total 10% 5% Total
2 262726202470 |Receptacle Duplec, 20 Amp Ea 13.18 8.72 26.37 17.45 43,92 4.38 241i 8 50.61
1 262726202800 {2 gang duplex wall plate Ea 6.71 .57 6.71 3,57 10.27 1.03 0.56! § 11.86
2 260533500150 |4 squara box Ea 17.91 2.27 35,81 4.54 40,36 4.04 2221 % 48.61
2 260533500280 |4 sq plaster rings Ea 5.56 2.74 1113 549 16.61 1.68 DG11 3 19.19
170 | 260533100220 |3/4" EMT conduit L.F. 1.40 0.69] 238358/ 116.58] 354.94 35.49 19.621 §  408.86 |
17 260633056220 |3/4" Set screw couplers Ea 0.00 2,55 0,00 43,27 43,27 433 238| 8 49.97
4 260533056520 |3/4" Set screw connaciors ja 3,23 2.08 12.92 8.20 21.12 2.11 1.161 § 24.40
17 280533058320 |3/4" straps Ea 0.75 0.65 12.82 11.01 23.84 2.38 1.31]| & 27.53
7 260519901220 ithhn12 stranded wire C.LF, 32.38 11.58 210.50 75,29 285,79 28.58 167218  330.09
Subtlotal 554.61 285.39 840.01 84.00 48,201 § 870.21
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Request for Proposal - MEP December 8, 2009
TGC Library Hemphill Wells, San Angelo, Texas . Page 1 of 1

The:following Change Directive Is issued to revise the Second Level
Electrical and Data Plan near the Drum Elevator. Refer to attached Partial
Sheet E-202.

ltem #1:  Relocate duplex receptacle (L2E-21) as shown.

Iltem #2: Install a new quad récepfacle (L2G-39,41) and 4-port data
port for four new computer stations as-shown.

Please contact me at 325-659-2235 for any questioris. My fax number Is
325-486~9100.

Paul R. Wilkerson, PE
Staté of Texas #50732
i 4% Gzs]

‘ PowerSyséems, Incorporated
P. O. Box 2863 + San Angclo, Texas 76902 e« Phone: (325) 659-2235 « Fax: (325) 486-9100
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