
TErvlPLETON 
CONSTRUCTION 

November 04,2010 

Holzman Moss Bottino 
214 W. 29th Street 
New York, NY 10001 

Change Order #20 

Attn: Patti Chen 

Dear Ms. Chen: 
Templeton Construction Co. Inc. request a change order be issued for Request for 

Change #087. The scope of this work is to paint the bottoms of the fire doors that will be 
showing in the normal configuration the Tropical Turquoise color. 

November 04,2010 

Tom Green County Library Contract with Templeton Construction Co. Inc. 

In lieu of execution AlA Document G-701 the below statement and signatures will 
increase the contract amounts and time as stated. 

Original Contract Amount $11,126,857.00 
Previous Change Orders Total $1,399,606.74 
This Change Order Request $ 1,332.36 

The New Contract Sum Including this change will be $12,527,796.10 

The Contract completion time will increase by _0_ working days, and the contract 
Completion date will be November 15, 2010~~~_______ 
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Holzman Moss Architecture Templeton Construction Co . Tom Green Co . Texas 
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Templeton Construction Co., Inc. 

Enclosure: Change cost documents. 




