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April 14,2011 

Holzman Moss Bottino 
214 W. 29th Street 
New York, NY 10001 

Change Order #28-Add for the addition of2 ea. flag pole lights and move light pole. 

Attn: Patti Chen 

Dear Ms. Chen: 
Templeton Construction Co., Inc. request a change order be issued in the amount of 

$3,145.01 for the addition of two each flagpoles lights and move one lighting pole. 

April 14,2011 

Tom Green County Library Contract with Templeton Construction Co. Inc. 

In lieu of execution AlA Document G-701 the below statement and signatures will 
increase the contract amounts and time as stated. 

Original Contract Amount $11,126,857.00 
Previous Change Orders Total $1,419,358.97 
This Change Order Request $ 3,145.01 

The New Contract Sum Including this change will be $12,549,360.98 

The Contract completion time will increase by _0_ working days, and the contract 
Completion date will be __November 17, 2010. 

521 West Beauregard • San Angelo, Texas 769(13 / P. O. Box 3405 • San Angelo, Texas 76902 

Office 325-653-6904 • Fax 325-658-2472 • www.ternpletonconstruction.com 

SINCE 1927 
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http:12,549,360.98
http:3,145.01


• 


Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas 
214 W. 29th Street 521 W. Beauregard San Angelo, Texas 
New York, N. Y. 10001 San Angelo, Texas 76902 

~~ 

Hon. Michael D. Brown 

)-/(/L-I/ 
Date 

Templeton Construction Co. , Inc. 


Enclosure: Templeton Construction Co., estimate RFC# 088 




Tom Green Co. Library Templeton Construction Co. Inc. 
San Angelo Texas Date: 4/13/11 

RFC #: 088 
PR#: 

Change TItle: Add for the two flag pole light fixtures & and relocate pole light. 

Item Description: QTY. UNIT COST/UNIT LABOR MATERIAL SUBCONTRACT TOTAL Check nos. 
Purchase to ea light fIXtures 1.00 Is 1,433.52 1,433.52 1,433.52 1,433.52 
Install lights and move pole 1.00 Is 1,391 .97 1,391 .97 1,391 .97 1,391.97 

0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

0.00 

Subtotal 

Subtotal 

Subtotal 

Total 

1,433.52 

0.00 x .30 Payroll 

.05 Overhead 

.05 Fee 

.0096 Bond 

1,391.97 

Taxes 

2,825.49 

0.00 

2,825.49 
141 .27 

2,825.49 

2,966.76 
148.34 

3,115.10 
29.90 

3,145.01 3,145.01 

'. 



Bryant Electric Company 


Change Proposal #23-Revised 

Dale: November 5, 2010 

To: Templeton Construction Attn: Fred 

Project: TGC Library - Add flag pole lights and relocate 1 light pole. 

BasisJor 
Proposal: 	 E-mail from Power Systems received on September 8,2010. 

Scope oJ 

Work: Labor and material to add flag pole lights and relocate pole light per RFP. 


Excludes: Light Fixtures, Painting, patching and any work outside ofDivision 16. 


(See attached breakdown.) 

Price: 	 Add $ 1,391.97 
)00 

Sales Tax: Excluded 

Terms: 	 Adjustment to Contract 
Bid expires in 45 days 

Submitted By: 	 Mike Howard 

Accepted/Nnt Accepted Bv: 	 Date: 
(Signature and Title) 

P.O. Box 3464 San Angelo, TX. 76902 3719 N. Chadbourne San Angelo, TX 76903 

Phone 325-658-8485 E-mail tbader@bryelec.com Fax 325-653-2434 


License # 21283 

Regulated by The Texas Department of Licensing and Regulation PO Box) 2 I 57 Austin., Tx. 78711 


1.800.803.9202 512.463.6599 www.license.state.tx.uslcomplaints 


www.license.state.tx.uslcomplaints
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http:1,391.97
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Project: TGC Library Date: 11/5/10 
Relocate South side Pole light and add Flag Pole Ugh\s 

Prlclno from 2010 RS Means Electrical Chanoe Order C --- -~-

Oty CSI Number Descri~lon Units 
Labor 
$/Unit 

Malerial 
$IUni! 

Sub-Total 
Labor $ 

Sub-Total 
Material $ 

Sub 
Total 

Overhead 
10% 

Profit 
5% Total 

2 265626207380 Recessed up light, Landscape EA 128.02 0.00 256.03 0.00 256.03 25.60 14.08 $ 295.72 
10 260533059110 PVC. schedule 40 3/4" dlam L.F. 3.53 1.33 35.28 13.34 48.62 4.86 2.67 $ 56.15 
4 260533059470 PVC AdapJers 3/4" EA 12.17 0.86 48.68 3.44 52.12 5.21 2.87 $ 60.20 
6 260533059230 PVC Elbows 3/4" EA 12.17 1.46 73.01 8.73 81.75 8.17 4.50 $ 94.42 

65 260533055020 EMT 3/4" conduit L.F. 3.93 0.96 255.57 62.41 317.98 31.80 17.49 $ 367.27 
4 260533056520 3/4" selscrew connectors EA 4.65 1.64 16.59 6.55 25.15 2.51 1.38 $ 29.04 
5 260533056220 3/4" coupJers EA 0.00 2.34 0.00 11.70 11.70 1.17 0.64 $ 13.51 
8 260533058320 3/4" straps EA 1.10 0.52 8.84 4.15 12.98 1.30 0.71 $ 15.00 I 

2 260533500150 Square, 4" box EA 21.43 2.27 42.85 4.54 47.40 4.74 2.61 $ 54.74 
2 260533050250 4" square blank cover EA 8.00 1.33 16.00 2.67 18.67 1.87 1.03 $ 11.56 

2.6 260519901300 thhn8 wire C.LF. 64.01 40.01 166.42 104.01 270.43 27.04 14.87 $ 312.35 
9 260519350045 Screw on connectors Insulated #12-8 EA 2.84 0.50 25.58 4.46 30.04 3.00 1.65 $ 34.69 
10 312316145100 TrenchIng by hand L.F. 2.33 0.00 23.32 0.00 23.32 2.33 1.28 $ 26.93 
10 312316141150 Backfill & tamp LF. 0.90 0.00 8.99 0.00 8.99 0.90 0.49 $ 10.39 

Subtotal 979.18 _ 225.99 1205.17 120.52 66.28 $ 1,391.97 


