
TEMPLETON 

CONSTRUCTION 

June 22, 2011 

Holzman Moss Bottino 
214 W. 29th Street 
New York, NY 10001 

Change Order # 30 

Attn: Patti Chen 

Dear Ms. Chen: 
This change order will be for a net $0.00 Change to the contract. Incorporating an in 

kind donation from the electrical contractor (Bryant Electric) of($10,000.00) and a 
contract requirement for electrical contractor (Bryant Electric) to salvage all the copper in 
the building during the demolition phase of the project valued at $10,000.00, the two 
amounts combine to a net $0.00 change order. The copper observed in the building 
during the bidding phase of the contract was not available for the electrical contractor to 
salvage after the asbestos abatement contract was completed and the building was 
available for entry by the electrical subcontractor. 

June 22, 2011 

Tom Green County Library Contract with Templeton Construction Co. Inc. 

In lieu of execution AlA Document G-70 1 the below statement and signatures will 
increase the contract amounts and time as stated. 

Original Contract Amount $11,126,857.00 
Previous Change Orders Total $1,278,879.28 
This Change Order Request $ 0.00 

The New Contract Sum Including this change will be $12,405,736.28 

The Contract completion time will increase by _0_ working days, and the contract 
Completion date will be __NIA'--_______ 
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Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas 
214 W. 29th Street 521 W. Beauregard gelo, Texas 
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Sincerely, 

Fred Watkins 

Templeton Construction Co., Inc. 
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