
TEl\1PLETON 
CONSTRUCTION 

July OS, 2011 

Holzman Moss Bottino 
214 W. 29th Street 
New York, NY 10001 

Change Order # 33 Level glass ceiling in corridor. (Revised) 

Attn: Patti Chen 

Dear Ms. Chen: 
The attached documents revise the previously submitted documents for change order 

#33 requesting an add for the leveling of the glass ceiling at the entrance to the Tom 
Green County Library. 
The revision includes revisions from Pulp Studio, Angelo Glass and Mirror, and 
Templeton Construction. 

July OS, 2011 

Tom Green County Library Contract with Templeton Construction Co. Inc. 

In lieu of execution AlA Document G-701 the below statement and signatures will 
increase the contract amounts and time as stated. 

Original Contract Amount $11,126,857.00 
Previous Change Orders Total $1,258,879.28 
This Change Order Request $ 4,189.04 

The New Contract Sum Including this change will be $12,389,925.32 

The Contract completion time will increase by _0_ working days, and the contract 
Completion date will be NIA'-----____ 

521 West Beauregard • San Angelo, Texas 76903 / P. O. Box 34()5 • San Angelo, Texas 76902 

Office 325-653-6904 • Fax 325-658-2472 • www.templetonconstrllction.com 

SINCE 1927 

http:www.templetonconstrllction.com
http:12,389,925.32


.~ 

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas 

214 W. 29th Street 521 W. Beauregard gelo, Texas 

New York, N. Y. 10001 San Angelo, Texas 7 


7!fj!1/ 7-rvl( 
Date Date 

Sincerely, 

Fred Watkins 

Templeton Construction Co., Inc. 


Enclosure: 




Tom Green Co. Library Templeton Construction Co. Inc. 
San Angelo Texas Date: 7/5/11 

RFC#: 120 Revised 
PR#: 

Change Title: RFC #120 Revised- Add for the installation of additional hardware & cable to raise glass ceilin to a level positio 

Item Description: QTY. UNIT COST/UNIT LABOR MATERIAL SUBCONTRACT TOTAL 
Pulp Studios Revised 1.00 Is 1,881.42 1,881.42 1,881 .42 
Angleo Glass cable 1.00 Is 120.00 120.00 120.00 
Angelo Glass labor revised 1.00 Is 690.00 690.00 690.00 
Templeton Construction Reducedhours 690.00 690.00 690.00 
Templeton Construction Reducedhours 134.64 134.64 134.64 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00· 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

824.64 0.00 2,691 .42 3,516.06 

824.64 x .30 Payroll Taxes 247.39 

Subtotal 3,763.45 
.00 Overhead 188.17 

Subtotal 3,951.62 
.05 Fee 197.58 

Subtotal 4,149.21 
.0096 Bond 39.83 

Total 4,189.04 

-

I. 



~cAngelo 11 W. Washington Dr. 
Glass & San Angelo, Texas 76903 

(915) 655-6769Mirror Tax # 1-75-0757402-2 

FOR -;~,.,~ C"oJJr~C77<Q,J 
LOCATION -----~/~o=~~-~-~--~---~~/-~=~~~~~1r-----~-----------------------------
PER PLAN NO. ______ 


DATED r/-// SPECIFICATIONS DATED ________ 


PREPARED BY __________________________________ ARCHITECT 


PROPOSAL 

We propose to furnish and install in openings, or on surfaces properly prepared by others, in accordance with plans and 

specifications by the architect, and/or details furnished by us, materials and/or labor as enumerated below, for the sum of _ 

($,___---J 

.)00 P. 
lz..o.oLJ 

/ 881. ~'L 

d fttp.v ~ ~ /~.r /4-boR.. 7V /A/ST4-// A-fr.eIH ~/y tt;/)'Q? 
O(l.t;./~-\.-1 ~~ 1'120.00 

L~;.s JR-o h~S'"ON""/ / 12-30 .00") 

~/~C~.f (,,1'0) _'_-­
~.RT ,I ~ 90.0{) ""7OTA-/ ff dt 9/ '-/2­
/ABo«... 

This proposal is subject to acceptance within ____ days and when approved and accepted constitutes a 
contract between the parties named below. 

It is hoped that this proposal will merit your placing this business with us, in which case we assure our full cooperation in 
pursuing our contract to completion. 

ACCEPTED: 

Firm _____________ 
 ANGELO GLASS & MIRROR COMPANY
8y ________________ 

Date _____________ By --.J ,/ tI1 G-<sJ 

http:1'120.00


HARDWARE 


STU 0 I 0 

3211 South La Cienega Blvd. 
Los Angdes, CA 90016 
Phone 310-815-4999 Fax 310-815-4990 

Bill To Ship To 

Angelo Glass & Mirror 
11 W. Washington Dr. 
San Angelo, TX 76903 

Phone 325-655-6769 
Fax 325-655-3583 
Attention: .run Cal"SOn 

Phone 325-655-6769 
Fax 325-655-3583 
Attention: Jim Carson 

Invoice 
Invoice Number: 

842R2 
Invoice Date: 

618111 
Page: 

1 

P.ONo. Terms Rep Ship Date Shipping Method 

C.O.D. BL 3/18/11 UPS Red 

Qty. 
1 

1 

1 

Item 
IMiec. 

Sl026 

Kisc. 

Description 
CUstom oaillll9 / g~... anchors, 

CClIlSiat D~: 

(40) bdbead !'rubo~t o'll8rbead .eilllllic 

wedge &DOhor 

(30) 2"di.a glus c~.ap pr~ila, (30) 

~-to-~ trunbackle 

(56) 3/8"-16 a1~oy atael. _i-.l-act:i.on 

~t 

(1) 300ft roll of 1/4' stainless stee~ 

wire ropCI 1x7 .b:and 

(56) 1/4" type 304 stainles••teel 

oval sleeve 

(56) 1/4" ~. 304 sta~ess steal 

t:hi.mble (vUe loq») 

Pa:>JBCT: ~ GREEK CBILZHG ARCBC8 

~D9 Ola~e 

Professional Discount 

Unit Price 
4,334.43 

150.00 

1,4S15.33 

Extension 
4,334.43 

150.00 

-1,495.33 

Project Name 

AU IaIe charglS ilqml we inlotices are billed 81 a ralC oft 8"A. per annum Subtotal Continued 

Sales Tax Continued 
Freight Continued 

Total Invoice Amount Continued 



HARDWARE Invoice 
Invoice Number: 

842R2 
5 T U 0 I 0 Invoice Date: 

3211 South La Cienega Blvd. 618/11 
Los Angeles, CA 90016 Page: 
Phone 310-815-4999 Fax 310-815-4990 2 

Bill To Ship To 

ADgelo Glass & Mirror 
11 W. Wasbington Dr. 
San Angelo, TX 76903 

Phone 325-655-6769 
Fax 325-655-3583 
Attention: Jim Canon 

Phone 325-655-6769 
Fax 325-655-3583 
Attention: Jim Carson 

P.ONo. Terms 

C.O.D. 

Qty. Item Description 
1 H:iec. ..tu%ned itaaa dUCOWlt 

Rep Ship Date Shipping Method 

BL 3/18111 UPS Red 

Unit Price Extension 
1,607.68 -1,607.68 

Project Name 

AD late c:hugc:s lOrpas! due inwiccs arc billed 81 8 rate of) 8% per anoun Subtotal 1,381.42 
Sales Tax 

Freigbt 500.00 

Total Invoice Amount SI,881.42 

http:SI,881.42
http:1,381.42

