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Description/Purpose 

Stage Site Operational Sign-Off - The appropriate resources have been trained and the initial 

configuration worksheet data has successfully uploaded to the Stage Environment. The following 

deliverables have been met: 


• Project Team Training 
o TexFile Configuration Worksheet 

• Initial Configuration Worksheet completed by Client 

• Stage environment configured per TexFile Configuration Worksheet 

• 	 Plan for executing development of connectivity and integration from TexFile stage to Test CMS 
has been agreed upon 
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Tom Green County Project Manager Susan Counts 	 Date 

TexFile Sponsor: Terry Derrick 	 Date 

TexFile Project Manager: Michael Morrison 	 Date 


