
TEMPLET()N 
CONSTRUCTION 

To: Kinney Franke Architects 
528 Orient St. 

San Angelo, TX 76903 

Re: Edd B. Keyes - Floor Leveler 

Templeton has submitted two estimates as requested for the floor leveling in the 
Elections area. Templeton recommends Kiser carpet for this work because they are the 
local flooring contractor for this job and can schedule the work in two to three weeks. 
Advanced Concrete Services can schedule work in four to six weeks. 

Thank You, 

Ryan Hill 
Protect Manager 
Templeton Construction 
325-653-6904 

5'21WestBeaiIreg~rd • Sail Angelo, Texas 76903 I P.O~'Box3405 • Sah Angelo, Texas 76902 

Offic~32S-653-6904 ~ Fax 325-658-2472 • www_templetonconstruction.com 
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PROJECT: Edd B. Keyes Building Renovation CHANGE ORDER NUMBER: 3 

INITIATION DATE: 9/12/2014 

To: (Contractor) Templeton Construction Co. 
ARCHITECTS PROJECT NO. 226-06-0412 

CONTRACT FOR: Construction Management at Risk 

CONTRACT DATE: 12/1/2012 

You are directed to make to make the following change in this Contract: 

Make changes described in RFP #3 for changes to level floor at Elections Area. 

ALL OTHER CONTRACT TERMS AND CONDITIONS REMAIN UNCHANGED. 

Not valid until signed by both the Owner and Architect. 

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract nme. 


The original Guaranteed Maximum Cost was: $4,488,671.00 
Net Change by previously authorized Change Orders: $-28,426.00 
The Guaranteed Maximum Cost prior to this Change Order was: $4,460,245.00 
The Guaranteed Maximum Cost will be increased by this Change Order $22,000.00 
The new Guaranteed Maximum Cost including this Change Order will be $4,482,245.00 
The Contract Time will be unchanged by __ (no days) 
The Date of Substantial Completion as of the date of this Change Order therefore, is: unchanged. 

AUTHORIZED: 

Kinney Franke Architects Templeton Construction Co., Tom Green County, Texas 
ARCHITECT CONTRACTOR OWNER 

Signed'~ ,~ 

By: Crt/Vl9 J</nY1e.ry .!..!R~ya"-'.n,-,Hc..!..!i.!..!..I1_______ The Honorable Steve Floyd, County Judge 

Date: --!....1_O_'_I_(,_'_'_if____ 10/14/2014 
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PROJECT: Edd B. Keyes Building Renovation CHANGE ORDER NUMBER: 3 

INITIATION DATE: 9/12/2014 

To: (Contractor) Templeton Construction Co. 
ARCHITECTS PROJECT NO. 226-06-0412 

CONTRACT FOR: Construction Management at Risk 

CONTRACT DATE: 12/1/2012 

You are directed to make to make the following change in this Contract: 

Make changes described in RFP #3 for changes to level floor at Elections Area. 

ALL OTHER CONTRACT TERMS AND CONDITIONS REMAIN UNCHANGED. 

Not valid until signed by both the Owner and Architect. 

Signature of the Contractor Indicates his agreement herewith, Including any adjustment in the Contract Sum or Contract Time. 


The original Guaranteed Maximum Cost was: $4,488,671.00 
Net Change by previously authorized Change Orders: $-28,426.00 
The Guaranteed Maximum Cost prior to this Change Order was: $4,460,245.00 
The Guaranteed Maximum Cost will be increased by this Change Order $22,000.00 
The new Guaranteed Maximum Cost including this Change Order will be $4,482,245.00 
The Contract Time will be unchanged by __ (no days) 
The Date of Substantial Completion as of the date of this Change Order therefore, is: unchanged. 

AUTHORIZED: 

Kinney Franke Architects Templeton Construction Co.. Tom Green County, Texas 
ARCHITECT CONTRACTOR OWNER 

Signoo, ~~ ,dr 
By: ~J «,hne;; .!..!.RyJ.-"'a!!..!.n...!.-'H=illL...-_____ The Honorable Steve Floyd, County Judge 

/0'/6-/1=Date: __________~~~_______ 10/14/2014 

http:4,482,245.00
http:22,000.00
http:4,460,245.00
http:28,426.00
http:4,488,671.00


PROJECT: Edd Keyes - RFP #3 AREA: 2,400 sqft 

LOCATION: TOTAL: $22,000 

OWNER: Tom Green County SQFTCOST: $9.17 I sqft Tax Status: exempt 

ARCHITECT: Kinney Franke DURATION: o cal. days 

CSI WORK ITEM Comments LABOR MATL SUB TOTAL SUB/VENDOR 

01000 

09500 

Concrete 506 150 - $ 656 TCC 

' $ -
$ -
$ - , 

Floor leveler 10,250 10,250 $ 20,500 Kiser 

$ -
$ -

Subtotal 10,756 10,400 - 21,156 
Labor Burden 0% 0 wi Takeoff 

Sales Tax 0.00% 0 exempt 

Subtotal 10,156 · · 10,400 21,156 

Building Permit 

Builder's Risk Insu See calc. sheet 0 

P & P Bond See calc. sheet 0 
Subtotal 

. , 
21.156 

Markup 4.00% 844 

Subtotal 22,000 

Contingency 0 

TOTAL $ 22;000 



1 KISER CARPET L.L.C 
3220 HOUSTON HARTE 

SAN ANGELO, TX 76901 
Tel~phoM: 325-942-7069 Fax: 325-942-0828 

QUOTE I· 


Sold To 

TEMPLETON CONSTRUCTION 
521 W BEAUREGARD 
SAN ANGELO. TX 76903 

ShIp To 

EDD B KEYS 
S.W. CORNER & N.E. CORRI 
FLOOR LEVELING 
SAN ANGELO, TX 76903 

"·nm,·,u-_
(08/21/14 1325-653-6904 

Color/DescriptionInventory Style/Item 

Page 

Extension 
p PRO SPEC 200 SELF LEVELER 20,500.00 

ATTN: RYAN - REI - S.W. CORNER FLOOR LEVELING 

EXISTING UNPOURED FOOTING AREA TO BE FILLED B 

TEMPLETON CONST. , 

PRIOR TO SELF LEVELING - PER REX 


-10/14/14------------------------~_+--- 11 :10AM 

Sales Represenlative(s) : Material: 20,500.00 
DANNY KISER Service: 0.00 

arges: 0.00 
Tax: 0 .00 

. Tax: 0.00 

a $20,500.00 

http:20,500.00
http:20,500.00
http:20,500.00


..... 
TEXAS * 

• OKLAHOMA • lOUISIANA • ARKANSASl!!!~ * * 
October 14,2014 

Mr. Ryan Hill Phone: (325) 653-6904 
Templeton Construction Fax: 
521 W. Beaurgard Ave Email: ryan@templetonconstruction.com 
San Angelo, TX 76903 

Re: Edd B. Keyes Building 

Dear Ryan: 

Thank you for the opportunity to provide a bid for this project. This bid is valid for 60 days. 

SCOPE OF WORK: (Excludes Sales Tax) 

Area: 1885 sf 
Depth of Topping: Approximately I" 
Prime as required by topping manufacturer. 

1) Interior Underlayment: Supply and install 1" average G40 Accu-Level by Allied Gypsum, to provide a 
flat surface suitable for floor coverings. 

PRICE: $ 20,035 .00 (Excludes Sales Tax) 
" -: .. ~ . _ r i ~ ·~·t·:.' -. ·.,oIl _ ;-:', . "~ ", .: _ _ ., ... .. - a '. .." _ ~. , . . , ..... -'"';f~ i1JP~': : . ,. '" ;"-" .,, " 

I,f:~ Resale;ot, l1axExemptce:r,tificate cariliot~:eprovided, ple:~e ad4 $ r65.i;8~~{or.,,§aJ~;tax and~ sep,ar~t~ 
iii lc6rit'~aci,agre,eJ!le,nt) 

EXCLUSIONS & CLARIFICATIONS 

This pricing is based on information provided and is subject to change based on an ACS survey performed prior 
to contracting. The scope of work is limited to the areas noted on our prints and excludes any "post pour" floor 
sealers. Work is estimated to occur during regular hours and will require potable water with sufficient pressure to 
be used for the mixing operations and electricity to the work areas for any required lighting. Enough space is 
required for our pumping operation staging area. 

Our current schedule is approximately 4 weeks out at time ofcontracting andjob completion is based on 1 
mobilization. 

ACS is not responsible for moisture testing and or any failures of the topping and floor goods due to moisture 
related issues. 

Please review this information and ifI can be offurther help at this time, please don't hesitate to call. 

Terms shall be 100% in 30 days with approved credit. No retainage will be held from our funds unless required in 
the contract documents. A formal written agreement with all appropriate project information must be executed 
between both parties in order to schedule the installation. 

Respectfully Submitted: Accepted: 

Authorized Signature 
Rick Carlisle 
Sales Representative 

Print Name 

13911 DISTRIBUTION WAY • FARMERS BRANCH • TEXAS ·75234 • PHONE 972·620·0004 • FAX 972-247-4809 
13625 STAFFORD ROAD • STAFFORD ·TEXA5 ·77477 • PHONE 713·413-3022 • FAX 713-413-3304 
303 COMMERCIAL DRIVE • BUDA • TEXAS ·78610 • PHONE 512-687-0050 • FAX 512-687-0051 

mailto:ryan@templetonconstruction.com

