
Distribution: Owner ( x ) 
Architect ( x) 

CHANGE Contractor ( x) 
ORDER Field ( x ) 
AlA DOCUMENT G70 I Other ( ) 

PROJECT: Edd B. Keyes Building Renovation CHANGE ORDER NUMBER: 6 

INITIATION DATE: 3/9/2015 

To: (Contractor) Templeton Construction Co. 
ARCHITECTS PROJECT NO. 226-06-0412 

CONTRACT FOR: Construction Management at Risk 

CONTRACT DATE: 12/1/2012 

You are directed to make the following change in this Contract: 


Make changes to the Men's Restroom 103 and Women's restroom 102 and Fiber Lines as described in RFP #5.1 


ALL OTHER CONTRACT TERMS AND CONDITIONS REMAIN UNCHANGED. 

Not valid until signed by both the Owner and Architect. 

Signature of the Contractor indicates his agreement herewith, including any adjust~ent in the Contract Sum or Contract Time. 


The original Guaranteed Maximum Cost was: $4,488,671.00 
Net Change by previously authorized Change Orders: $0.00 
The Guaranteed Maximum Cost prior to this Change Order was: $4,488,671 .00 
The Guaranteed Maximum Cost will be increased by this Change Order $78,158.00 
The new Guaranteed Maximum Cost including this Change Order will be $4,566,829.00 
The original Owners' Contingency Cost was: $130,000.00 
Net Change by previously authorized Change Orders I thru 6 to the Owners' Contingency: ($13,723.00) 
The Owners' Contingency balance prior to this change order was: $116,277 .00 
Net Change by Authorized Change Order No. 6 $0.00 
The new Balance of Owners ' Contingency including this Change Order will be: $116,277 .00 
The Contract Time will be changed by _21 days_ 
The Date of Substantial Completion as of the date of this Change Order therefore, is: Dec. 07, 2015 

AUTHORIZED: 

Kinney Franke Architects Templeton Construction Co.. Tom Green County. Texas 
ARCHITECT CONTRACTOR OWNER 

Signed: ---&ii~~.. _«- _,,----__4__ 

=--:r;~e.,---_ The Honorable Steve Floyd, County Judge 

Date: ----"'!~p'-.<.- 0/.:s- 3/9/2015 .?'f~ I't'U 

By: --+,.j£'-L.=--->o:,£ (j -,-~,-,-= Ryan Hill 

~ -'--=-~-r- ----



PROJECT: RFP #5 ~Vi~ AREA: sqft BID DATE: 
LOCATION: Edd B. Keyes-~ TOTAL: $78,158 

OWNER: Tom Green County SQ FlCOST: I sqft Tax Status: exempt 
ARCHITECT: K' F k A h'tInney ran e rc lee s DURATION: 1 I4 ca. days Liq. Damages: 

CSI WORK ITEM Comments 

01000 General Requirements 

02100 Demolition 

03000 Concrete Patch 
.. _-

04000 Masonry 

06100 Carpentry 

06400 Millwork 

07900 Joint Sealants 

08100 HM Doors & Frames delete door #117 

08200 Wood Doors 

08700 Finish Hardware 

09250 Drywall 

09300 Ceramic Tile 

09500 Flooring 

89900 Painting 

10165 Toilet Partitions 

10800 Toilet Accessories 

15100 Plumbing 

15300 Fire Sprinklers 

15600 HVAC 

16000 Electrical 

Subtotal 

LABOR 

4,979 

6,480
.•. 

2,160 

608 

100 

(100) 

14,226 

MATL SUB 

2,055 -
1,200 

1,400 

806 

240 

(237) 

100 

(429) 

4,350 

950 

493 

562 

239 

TOTAL SUB/VENDOR 

$ 7,033 TCC 

$ 7,680 TCC 

$ 3,560 TCC 

$ 806 TCC 

$ 848 TCC 

$ (237) Terrill 

$ 200 TCC 

$ (529) Tex-Oma 

w/HM Tex-Oma 

w/HM Tex-Oma 

$ . 4,350 Alvarez 

$ 950 Kiser 

wI Ceramic Kiser 

$ 493 ' Key City 

$ 562 Klinger 

$ 239 Klinger 

wI HVAC . Lane 

no cost change AFP 

33,000 $ 33,000 Lane 

9,150 $ 9,150 Bryant 

4,566 49,313 68,105 
owI Takeoff 

o exempt 

Labor Burden 0% 

Sales Tax on Material 0.00% 

Subtotal 14,226 4,566 49,313 68,105 . 

Building Permit 1,000 

Builder's Risk Insur. See calc. sheet 14 

P & P Bond See calc. sheet 1,954 
Subtotal 69,105 

Markup 8.75% 6,047 

Subtotal 75,152 

Contingency 4.00% 3,006 

TOTAL $ 78,158 
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December 23,2014 
I 


Templeton Construction Co. 

521 W. Beauregard 

San Angelo, TX 76903 


i 


I 


I 

j 

1I ' . 


FF: Edd B. Keys Bui!ding Remodel 
San Angelo, TX (5691) 

AnN: Mike O'Rourke 

Per review ofRFP-005, I am forwarding the proposed credit for making the changes to 
Elevation 12/A2.05 in Room 128. 

The proposed credit is: 
Material $ (-179.00) 
~OD $ (-58.00) 

(TotaIciedit ~ 

No credit or changes will be initiated without written authorization. 

If approved, please sign and return. SIGNA TURE____________ 

Yours very truly, 

~}LMANU:;C~G CJf1PANY 

dI~Y~ocne_ . 
Howard Looka 
Project Manager 

HL:vk 
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TEX-OMA BUILDERS SUPPLY COMPANY 
2701 Commerce Street 


Wichita Falls, Tx. 76301 

Ph (940) 766-4269 Fax (940) 766-4030 


To: Templeton Construction Date: 11-26-14 

From: Danny Craig Project: Edd B. Keyes Building 

CHANGE ORDER PROPOSAL 

We respectfullv submit our proposal to provide the following materials which were omitted/altered from 
the specifications: 

Delete opening 117 per RFP# 05 

Tota: CREDIT (-$429.00) 

*** Change orders will not be processed without written authorization from the general contractor. *** 

All materials FOB point ofshipment with full freight allowed to jobsite. 

This quotation is based upon our company acting as a material supplier, not a subcontractor, and thus is not subject to 
retainage. This quotation does not include any sales, use or excise tax unless specifically noted. If same is assessed against us, the 
amount shall be added to the contract agreement. 

Terms: Net 30 days; No discount allowed. The full amount due hereunder on demand at the office of Tex-Oma Builders Supply 
Co., Wichita Falls, Texas. 

Your purchase order or signed acceptance of this proposal is necessary before any material can be ordered or shipped. 

Accepted: Respectfully Submitted: 

By: Tex-Oma Builders Supply Co. 

Date: By: Danny Craig 



.e 

om: Danny Craig <danny.craig@tex-oma.com> 
jent: Monday, January 26, 2015 2:03 PM 
To: Mike 
Cc: fred@tex-oma.com 
Subject: 4139 Edd B. Keys RFP #5 
Attachments: 4139 Change Order (RFP #5 Delete opening 117) 11-26-14.pdf 

Mike, 

Attached is the change order to delete opening 117 per RFP #5 . 

Thank You, 
Danny Craig 
Project Administrator 
2701 Commerce St. 
Wichita Falls, Texas 76301 
Phone: (940)766-4269 
Fax: (940)766-4030 

From: Michael Jones [mailto:estimator.1@tex-oma.com] 

Sent: Monday, January 26, 2015 10:42 AM 

To: 'Fred Sharp'; 'Danny Craig' 

Subject: FW: Edd B. Keys RFP #5 


Do you guys know anything about the Edd B Keys remodel (possibly 4139)? Mike "doesn't want to speak to me anymore 

and will only talk to whoever is handling the job" . Please give him a call... 


From: Mike [mailto:mike@templetonconstruction.com] 

Sent: Monday, January 26, 2015 9:35 AM 

To: estimator.l@tex-oma .com 

Cc: Ryan 

Subject: Edd B. Keys RFP #5 


Mike Jones 

Tex-Oma Builders Supply 


Who is handling the Edd B. Keys Remodel for Tom Green County. We sent RFP #5 for pricing before Christmas. I have 

attached it again here. 

Can we get a price for this today? 

Thank you. 


1 

mailto:estimator.l@tex-oma.com
mailto:mailto:mike@templetonconstruction.com
mailto:mailto:estimator.1@tex-oma.com


7Y---~W£Me.e ----~_ 

DRYWALL & ACOUSTICS 


~ &«n SO :v~ ~~ 


December 23,2014 

To: Templeton Construction Company 

Project: Renovation of Edd B. Keyes Building - RFP tl 005 

Alvarez Drywall and Acoustics proposes to furnish labor and materials necessary to complete the 

following: 

1. 	 Install new 6" metal studs at wet walls with 5/8" durrock to 7' AFF and 5/8 gypsum above at 

Rooms 102 and 103. 

2. 	 Install drywall grid 16" oc with 5/8 gypsum on ceiling of Rooms 102 and 103. 

3. 	 Install metal stud chase at east side of Room 103B. 

Excludes the following: 

A. 	 Demo of existing walls and ceilings . 

1 
e' tfully S~bn:jted, 

'/1#·"-""...-, cI; ~ /t..
;
.J_/ 

Alvarez rywall & Acoustics, Inc . 

(325) 665-1232 

PO. Box 6696' Abilene, ' rexas 7960B • CELL 325/665-3275. w'Ww.afvar('zriryw(dl.l1('t 
'lcxas Historically Underutilized Business (HUB) 



· 

Salesn an: 

. 

Builders: 'Te", ~Le+aN 
Invoic -P.O.# Job: EoD 8 Ke~s RFP-5 
Side fV': ark:: Address: 

Order ~y: City: 

Mill/Ref(: Phone:OF FX 

~)942-7069 

~lC~.,il ~ 
~-~~~ ~] ~~,I-

Mill/Reff: MO HM 
Fax: (325) 942-0828 

Mill/REiff: Date: \-:z.lo-t53220 W. Houston Harte 

San Ang~lo, TX 76!1Dl 


RFP-S 

(ODE WIDTHSTYLE ROLL--ITEM # LENGTHCOLOR lINETOTALSY/QT 

00Rm #- I 17 550~~\) CAq:H~..-\ Ttt-e + 
e(:)1<m~lo3 tD\) Ti Ie L{ l' c.. 4:00f lZAfl"" 

v7-"Le ~ fl-v rrLJpP Groe,f r~Dn-- 71.kf 'e('9/r-t:S 


AZM< f et ,Or 
 Ie+>r 
v 

;vJe,r-5" J?~.aDD fIJ It/I ~ ~~eoa, -f/le -/0 

MaterialsTalCO 

LaborSPECIAL INSTRUCTIONS TaxD 

TaxAll 0 
Ot). 

Total gsa -
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KLiNGER SPECIALTIES DIRECT Phone: 210-654-9100 (EXT. 6) 
BUILDING SPECIALTIES Fax: 210-646-8900 
6200 Tri County Parkway, Suite 100 Email : jgamez@specialtiesdirect.com 
Schertz, Texas 78154 

QUOTATION 
PROJECT NAME: Edd B. Keyes 1RFP-005 EST. BY: Jesse G. 

BID DATE: 12/23/2014 
LOCATION: San Angelo , Texas ADDENDA: ALTS: None 

SECTION: Toilet Accessories 

BASE BID. $239.00 FURNISHED AND INSTALLED 
MFG: 
NOTES: ote is base per quantities listed below only! Any additional will be extra to contract 

1ea. Toilet Paper Holder (Women's Restroom) 

1ea. Sanitary Napkin Disposal (Women's Restroom) 

2ea. Mirror 24" x 36" ~oth..M.en§ and Womeils Res~
------------' ... 

STATE SALES TAX INCLUDED: NO BONDS INCLUDED: NO 

EXCLUSIONS APPLY TO ALL SECTIONSIITEMS QUOTED ABOVE: 
LAV GUARDS AND INSTALLATION, CUT-OUTS, BLOCKING, DEMO, ELECTRICAL HOOK-UPS, WORK ABOVE CEILINGS 
INSTALLATION OF OWNER FURNISH ACCESSORIES UNLESS OTHERWISE NOTED ABOVE 
FULL SIZE MIRRORS AND INSTALLATION UNLESS NOTED ABOVE. 
FRAMELESS MIRRORS AND INSTALLATION 
BACK PAINTING OF ACCESSORIES, HOT DIP GALVANIZED FASTENERS 

KLINGER ASSOCIATES, INC. WILL NOT INDEMNIFY ANY ONE OTHER THAN ITS EMPLOYEES, 
SUB-CONTRACTORS OR AGENTS. QUOTED PRICES ARE SUBJECT TO ACCEPTABLE 
:::;ONTRACTUAL LANGUAGE FOR ALL PARTIES & APPROVED CREDIT OR ARRANGEMENTS. 
JRICE EXCLUDES SALES TAX ON INCORPORATED MATERIALS 
JRICE EXCLUDES BONDS IF REQUIRED 

F A SCOPE REVIEW OF LABOR AND MATERIALS IS NOT ALLOWED KLINGER SPECIALTIES DIRECT, INC. 
,ESERVES THE RIGHT TO WITHDRAW OUR BID. 

:>LEASE READ QUALIFICATIONS CAREFULLY AS THEY ARE HERE TO CALL ATTENTION TO SPECIFIC 
)ISCREPANCIES OR QUALIFICATIONS IN THE CONTRACT DOCUMENTS OR REQUIRE SPECIAL ATIENTION 

JUOTATION IS VALID FOR 30 DAYS FROM BID DATE 
SBE CERTIFIED BY SCTRCA 

~PPROVED: TITLE: DATE: _____ 
,IGNATURE ABOVE AUTHORIZES KLINGER SPECIALTIES DIRECT TO PROCEED WITH WORK AS 
,TATED IN THE QUOTE ABOVE. 

rERMS: C.O.D. UNLESS OPEN CREDIT ACCOUNT HAS BEEN ESTABLISHED PRIOR TO PLACING 
)RDER C.O.D. TERMS ARE 50% DOWN WHEN ORDER IS PLACED AND BALANCE DUE WHEN 
IIATERIAL ARRIVES AT JOBSITE BEFORE INSTALLATION. CREDIT TERNS ARE NET 30 DAYS. 

mailto:jgamez@specialtiesdirect.com


KLiNGER SPECIALTIES DIRECT Phone: 210-654-9100 (EXT. 6) 
BUILDING SPECIALTIES Fax: 210-646-8900 
6200 Tri County Parkway, Suite 100 Email: jgamez@specialtiesdirect.com 
Schertz, Texas 78154 

QUOTATION 
PROJECT NAME: Edd B. Keyes 1RFP-005 EST. BY: Jesse G. 

BID DATE: 12123/2014 
LOCATION: San Angelo, Texas ADDENDA: ALTS: None 

,'.' ....:.'\':',... ,~. r ;~·•• -::~: ... -.... ~,:'·h.·'.~:·I~_~:" . " ',' 
SECTION: NONE Toilet Partitions 

BASE BID: FURNISHED AND INSTALLED 
MFG: 
NOTES: uote is base per quantities listed below only! Any additional will be extra to contract 

1ea. Floor Mounted Overhead Brace Plastic Laminated Partition at Women's 102 

STATE SALES TAX INCLUDED: NO BONDS INCLUDED: NO 

EXCLUSIONS APPLY TO ALL SECTIONSIITEMS QUOTED ABOVE: 

CUT-OUTS, MISC. STEEL, BLOCKING, DEMO, WORK ABOVE CEILINGS, 

PLACEMENT OF CEILING BOLTS, STRUCTURAL SUPPORTS OF ANY lYPE, CAULKING-BACKER RODS 

DRILLING OF HOLES AT STRUCTURAL STEEL FOR TRACK UNLESS OTHERWISE NOTED ABOVE 


KLINGER ASSOCIATES, INC. WILL NOT INDEMNIFY ANY ONE OTHER THAN ITS EMPLOYEES, 

SUB-CONTRACTORS OR AGENTS. QUOTED PRICES ARE SUBJECT TO ACCEPTABLE 

CONTRACTUAL LANGUAGE FOR ALL PARTIES & APPROVED CREDIT OR ARRANGEMENTS. 

PRICE EXCLUDES SALES TAX ON INCORPORATED MATERIALS 

PRICE EXCLUDES BONDS IF REQUIRED 


IF A SCOPE REVIEW OF LABOR AND MATERIALS IS NOT ALLOWED KLINGER SPECIALTIES DIRECT, INC. 

RESERVES THE RIGHT TO WITHDRAW OUR BID. 


PLEASE READ QUALIFICATIONS CAREFULLY AS THEY ARE HERE TO CALL ATTENTION TO SPECIFIC 

DISCREPANCIES OR QUALIFICATIONS IN THE CONTRACT DOCUMENTS OR REQUIRE SPECIAL ATTENTION 


QUOTATION IS VALID FOR 30 DAYS FROM BID DATE 
SSE CERTIFIED SY SCTRCA 

APPROVED: TITLE: DATE: _____ 
SIGNATURE ABOVE AUTHORIZES KLINGER SPECIALTIES DIRECT TO PROCEED WITH WORK AS 
STATED IN THE QUOTE ABOVE. 

TERMS: C.O.D. UNLESS OPEN CREDIT ACCOUNT HAS BEEN ESTABLISHED PRIOR TO PLACING 
:::>RDER. C.O.D. TERMS ARE 50% DOWN WHEN ORDER IS PLACED AND BALANCE DUE WHEN 
V1ATERIALARRIVES AT JOBSITE BEFORE INSTALLATION. CREDIT TERNS ARE NET 30 DAYS. 

mailto:jgamez@specialtiesdirect.com


LANE WEATHER MART. INC. 
3909 N. CHADBOURNE 
SAN ANGELO, TX 76903 
TACLA002274C 
(325)653-526 ) 
(325)655-9430 FAX 

PAGE #1 


TO: Templeton Construction DATE: 01-08-2015 
Attn: Mike Orouke LOCATION: Ed B Keyes TGC 

Change Order Request: RFPff5 

This request adds the following 

HVAC: 
1. Vent-a-hood, ductwork associated. and wall cap 
2. Aluminum exhaust duct- approximate 135 If (replaces the existing duct board) 

Plumbing: 
J. North east area- saw CUL, remove concrete, and install mop basin, water piping and insulation 
2. Women's RR 102- re-rough and add 1 pol water closet and 1 P-3A lavatory 
3. Men's RR 103- re-rough and add 1 P-3A lavatory 

Add price for changes: $33,000.00 

Sincerely, 

Mike Lane 

Lane Weather Mart Tnc. 


http:33,000.00


Bryant Electric, Inc. 


Change Proposal #6 Revised 

Date: 17 February, 20 IS 

To: Templeton Construction 

Project: Renovation of the Edd. B. Keys Building 

Basis for 
Proposal: RFP-005 

Scope of 
Work: Labor and material to: 

1. Modify conduit routingfor the IT installation. 

2. Relocate power, data, and FA within Office 113. 

3. Addpower and switchingfor vent hood in Break Room 128. 

4. Install one lRUfiber shelfand ST rack mounted adaptor panel, terminate 
and test ST connectors. 

Price: $9,150.00 

Terms: Adjustment to Contract 
Bid expires in 45 days 

Submitted By: Mike Kelley 

Accepted/Not Accepted By: Date: 
(Signature and Title) 

P.O. Box 3464 1 009 Templin Rd 
San Angelo, TX. 76902 San Angelo, TX 76904 
Phone 325-658-8485 E-mail t.bader@bryelec.com Fax 325-653-2434 

License # 21283 

Regulated by The Texas Department of Licensing and Regulation PO Box 12157 Austin, Tx. 78711 


J.800.803.9202 5 J2.463.6599 www.license.state.tx .us/complaints 


www.license.state.tx.us/complaints
mailto:t.bader@bryelec.com
http:9,150.00

