
58 Buick Street 
San Angelo,TX 76901 

3259471555A DYN AM Ie ·PER SPECT IVE 

August 14, 2015 

Commissioner Rick Bacon via email 
Precinct 3 Commissioner 

Tome Green County 
113 West Beauregard 

San Angelo, Texas 76903 

RE: 	 Tom Green County 

North Grape Creek Road Reconstruction Project 

KSA Job No. TGC.002 

Change Order No.1 

Dear Commissioner Bacon; 

Please find attached Change Order #1 for your approval. The changes outlined in the attachment were not included in the 

original scope of work. During the meeting between Kyle Newton, P.E. (KSA), yourself, Mr. David Speiker (Tom Green 

County), and Craig Odon (Reece Albert, Inc.) on July 2,2015, all parties agreed to proceed with the project by constructing 

the seal coat on North Grape Creek Road this year and constructing the road widening portion of the project next year 

during asphalt season. As part of the seal coat construction, planing and texturing the road in order to improve the ride 

quality was desired to be included in the scope of work. It was decided to reduce the quantity of concrete lined ditch in 

order to include planing and texturing into th e scope of work. This change order includes the costs associated with 

reducing the quantity of concrete lined ditch in order to add planing and texturing of North Grape Creek Road prior to 

constructing the seal coat into the project. Since the reconstruction portion of the project is now scheduled for next year, 

unit prices for aggregate and cement increased slightly. 

The costs of these changes are outlined in the attached change order. These changes result in a decrease of $7, 499.80 to 

the original contract price. Upon approval of this change order, the adjusted contract price for the project will be 

$478,966.90. Since the reconstruction of North Grape Creek Road will occur next yea r, 324 additional calendar days were 

added to the contract time as part of this change order. KSA recommends approval of Change Order No.I. 

Please contact me if you have any questions. 

Sincerely, 

Ku1~ 
Kyle Newton, P.E. 

Project Engineer 

Enclosures 

ksaeng.com 
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EJCDC-


Change Order No. 

Date of Issuance: 08/10/2015 Effective Date: 

Owner: Tom Green County Owner's Contract No.: 

Contractor: Reece Albert, Inc. Contractor's Project No.: 

Engineer: KSAEngineers, Inc Engineer's Project No.: TGC.002 

Project: North Grape Creek Road Reconstruction Contract Name: 

The Contract is modified as follows upon execution ofthis Change Order: 


Description: Exclude approximately 712 SY of concrete lined ditch in order to include planing and texturing of 

North Grape Creek Road prior to constructing seal coat. 


Attachments: Concrete lined ditch markups; Reece Albert change order proposal 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES 
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: N/A 
Substantiall Completion: ....;8""'1-=1=2L..:./1o:..:S'--________ 

$ 486.466.70 Ready for Final Payment: -",9:L./1=..:1~/..:!:.1=-S________ 

days or dates 

[Increase] [Decrease1 froffi pre'liol::lsly appro't'ed Change [Increase] [Decrease]-from previously approved Change 

Orders No. to No. Orders No. ___ to No.___: 

Substantial CO,mpletion: ..!.N:!J./.'-'A'--_________ 

$ 0.00 Ready for Final Payment: ...!..N!LI.'-'A'--_________ 

days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 5/14/15 (NTP) 
Substantial Completion: ...::8<L..1=12=1-=1=S_________ 

$ 486.466.70 Ready for Final Payment: -=9.L.;11=1::<./.=.lS=---________ 

dates 

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 324 total days 

Substantial Completion: .=2""9...!.4..:::de::.a.1.:Ys'--___ _____ 

$ (7.499.80) Ready for Final Payment: ...::3'-=2.:!.4~de::.ay.L::s'--___ ____ 

days 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
Substantial Completion: ...=6"-1=1/-=1=6_________ 

$ 478,966.90 Ready for Final Payment: ...!.7.L/1:J.I-=1~6_________ 

dates 

~~-----""'~':"='-'------ ~i:~: CL>:t!t?_ ~~m~i:~: ~~.-<-j<f-/-'--3--'lD-I-!--- 

By: 

Owner Authorized Signature) ontractor (Authorized Signature) 

Title: 

Date: 

Approved by Funding Agency (if applicable) 


By: Date: 


Title: 

EJGDC· C-941, Change Order. 

Prepared and published 2013 by the Engineers Joint Contract Documents Committee. 
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RE ECE ALBERT, INC . 

HEAVY CON S TRUCTION, UTI L ITIE S AND P AVING 

CHANGE ORDER PROPOSAL 

To KSA Engineers Date July 17, 2015 
Att.: Kyle Newton Project Tom Green County 
58 Buick Street N. Grape Creek Road Reconstruction 
San Angelo, TX 76901 Location Tom Green County 

WE, THE UNDERSIGNED, PROPOSE TO FURNISH THE NECESSARY MATERIAL, EQUIPMENT, AND LABOR TO DO THE 

FOLLOWING MENTIONED WORK ON ABOVE PROJECT: 

UNIT 
DESCRIPTION PRICE AMOUNT 

1.04 Drill Seeding (Perm.) 	 0.15 ACRE $10,300.00 $1,545.00 
3.01 4" Concrete Lined Ditch 	 -712.00 SY $104.00 -$74,048.00 

A1.01 Planing and Texturing (0" - 2") 21,010.00 SY $2.60 $54,626.00 
New Regrade Ditch for Positive Drainage 712.00 SY $4.35 $3,097.20 
New Increase in Material Prices (Project Delay 

until next year) 1.00 LS $3,780.00 $3,780.00 
New Additional Seal Coat Mobilization 1.00 LS $3,500.00 $3,500.00 

TOTAL 	 -$7,499.80 

PLEASE SIGN AND RETURN 1 COPY 	 This Proposal may be withdrawn by 
us if not accepted within 30 days 

Said amount is due and payable in San Angelo, Tom Green County, Texas. Full payment for work accomplished 
shall be due on receipt of invoice. A I % per month carrying fee will added to past due accounts. 18% of amount 
due shall be added if suit is brought thereon. 

Yours vcI)' lruly. 

RF.ECE~ 
B}'~---____ 

SKIP KLEMENT. ESTIMATOR 

p.O. sox 62010 SAN ANG£J.O. TEXAS 76906.1.010 / (3 1.5) 6U ·/141 FAX (JH)6SJ..6086 

_. 
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