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PROJECT: Edd B. Keyes Building Renovation CHANGE ORDER NUMBER: 11 

INITIATION DATE: 9/2/2015 

To: (Contractor) Templeton Construction Co. 
ARCHITECTS PROJECT NO. 226-06-0412 

CONTRACT FOR: Construction Management at Risk 

CONTRACT DATE: 12/1/2012 

You are directed to make the following change in this Contract: 

Labor and material to install 2 duplex receptacles and 2 data drops on each of the two columns in the Elections 
Room 162. Install 1 data drop on west wall in courier Room 145. 

ALL OTHER CONTRACT TERMS AND CONDITIONS REMAlN UNCHANGED. 

Not valid until signed by both the Owner and Architect. 

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time. 


The original Guaranteed Maximum Cost was: $4,488,671.00 
Net Change by previously authorized Change Orders: $126,398.00 
The Guaranteed Maximum Cost prior to this Change Order was: $4,615,069.00 
The Guaranteed Maximum Cost will be increased by this Change Order $0.00 
The new Guaranteed Maximum Cost including this Change Order will be $4,615,069.00 
The original Owners ' Contingency Cost was: $130,000.00 
Net Change by previously authorized Change Orders 1 thru 10 to the Owners' Contingency: $29,467.00 
The Owners' Contingency balance prior to this change order was: $159,467.00 
Net Change by Authorized Change Order No. 11 $2,764.00 
The new Balance of Owners' Contingency including this Change Order will be: $156,703.00 
The Contract Time will be changed by _0 days_ 
The Date of Substantial Completion as of the date ofthis Change Order therefore, is: Jan. 25, 2016 

AUTHORIZED: 

Kinney Franke Architects Templeton Construction Co.. Tom Green County. Texas 
ARCHITECT CONTRACTOR OWNER 

S;gned', .~t5.£L rccr 7 ~ 
By: .ire. (g r;.~ .... k<-. uR.J.-'ya"-'-n!...!,H,!!.i!!.,Il______ The Honorable Steve Floyd. County Judge 

Date: ""'9/£..-'2""/..."2""'0,,.,1=5 ______f41!5 
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PROJECT: Edd Keyes - RFP # 17 AREA: sqft 
LOCATION: 1nd Floor TOTAL: 

OWNER: Tom Green County saFT COST: J sqft Tax Status: exempt 
ARCHITECT: Kinney Franke DURATION: o cal. days 

ICSI WORK ITEM Comments 

Painting 

Framing, Drywall & Ceiling 

Electrical 

I 
Subtotal 

LABOR 

-

-

MATL 

I 

I 

-

SUB 

-

480 

434 

1,718 

2,632 

TOTAL SUB/VENDOR 

$ -
$ -
$ 480 Key City 
$ -
$ -
$ 434 Alvarez 
$ -
$ -
$ -
$ 1,718 Bryant 

$ -
$ -
$ -

~.-. 

$ -
$ -
$ -
$ -
$ ~ 

$ -
$ -

2,632 
Labor Burden 0% 0 Included 


Sales Tax 0.00% 0 exempt 


Subtotal 2,632 2,632 


P & P Bond 0 

Subtotal 2,632 


Markup 5.00% 132 


Subtotal 2,764 

Contingency 0 

TOTAL $ 2,764 



Bryant Electric, Inc. 


Date: 

To: 

Project: 

Basisfor 
Proposal: 

Scope of 
Work: 

Sales Tax: 

Price: 

Terms: 

Submitted By: 

Revised Change Proposal #11 

August 31, 2015 

Templeton Construction 

Renovation of the Edd. B. Keyes Building 

RFP-017_ 082815 & Verbal Instructions per Ryan Hill 

Labor and material to install 2 duplex receptacles and 2 data drops on each ofthe 
two columns in the Elections Room 162. Install} data drop on West wall in Courier 
Room 145. 

Excluded 

$1,718.00 

Adjustment to Contract 
Bid expires in 45 days 

Mike Howard 

Accepted/Not Accepted By: Date: 
(Signature and Title) 

P.O. Box 3464 1009 Templin Rd 
San Angelo, TX. 76902 San Angelo, TX 76904 
Phone 325-658-8485 E-mail t.bader@bryelec.com Fax 325-653-2434 

License # 21283 
Regulated by The Texas Department of Licensing and Regulation PO Box 12157 Austin , Tx. 78711 

1.800.803.9202 512.463.6599 ~.li.s;ense.state.tx.usl<;:.QD.1.pJi!lI}J~ . 

mailto:t.bader@bryelec.com
http:1,718.00


Ryan 

From: Danny@alvarezdrywall.net 
Sent: Monday, August 31, 2015 4:39 PM 
To: Ryan 
Subject: Edd b Keyes RFP 

To: Templeton Construction 
Attn: Ryan 
Subject: RFP @ Elections Area 

Alvarez Acoustics and Drywall proposes to furnish and install the following. 
(1) install additional columns @ Elections area 

(A) install 3-5/8" 25 gauge metal studs to 10' AFF. 
(B) installliayer 5/8" type x gypsum panels on side exposed to view. 
(C) rework existing acoustical grid and tile as needed to accommodate new columns. 

For the sum of 
$ 434.00 no tax Thank You Danny Brooks Alvarez Drywall & 

Acoustics Danny@alvarezdrywall.net 
(325) 665-1232 
Sent from my iPad 

1 

mailto:Danny@alvarezdrywall.net

