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PROJECT: Edd B. Keyes Building Renovation CHANGE ORDER NUMBER: 12 

INITIATION DATE: 9/22/2015 

To: (Contractor) Templeton Construction Co. 
ARCHITECTS PROJECT NO. 226-06-0412 

CONTRACT FOR: Construction Management at Risk 

CONTRACT DATE: 12/1/2012 

You are directed to make the following change in this Contract: 

To supply and install of a post system to run from the countertop to underneath 2nd floor slab to increase 
stability of glass 
Additional electrical circuits to be installed to the large domed lights @ the main entry hall. 

ALL OTHER CONTRACT TERMS AND CONDITIONS REMAIN UNCHANGED. 

Not valid until signed by both the Owner and Architect. 

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time. 


The original Guaranteed Maximum Cost was: $4,488,671.00 
Net Change by previously authorized Change Orders: $126,398.00 
The Guaranteed Maximum Cost prior to this Change Order was: $4,615,069.00 
The Guaranteed Maximum Cost will be increased by this Change Order $0.00 
The new Guaranteed Maximum Cost including this Change Order will be $4,615,069.00 
The original Owners' Contingency Cost was: $130,000.00 
Net Change by previously authorized Change Orders I thru II to the Owners' Contingency: $26,703.00 
The Owners' Contingency balance prior to this change order was: $156,703.00 
Net Change by Authorized Change Order No. 12 $7,586.00 
The new Balance of Owners' Contingency including this Change Order will be: $149,117.00 
The Contract Time will be changed by _0 days_ 
The Date of Substantial Completion as of the date of this Change Order therefore, is: Jan. 25, 2016 

AUTHORIZED: 

Kinney Franke Architects Templeton Construction Co., Tom Green County, Texas 
ARCHITECT CONTRACTOR OWNER 

Signed: 

By: _ _'~;.F- K"--,__--.."....__eta g----,-_nn ~'? _ Ryan Hill The Honorable Steve Floyd, County Judge 

.l1. lJ. .u..l 
Date: ___ 22 · 1~ 9!~/20159 .__----'_____ 



PROJECT: Edd Keyes - RFP # 17 AREA: sqft 
LOCATION: 1nd Floor TOTAL: $7,586 

OWNER: Tom Green County SQFT COST: / sqft Tax Status: exempt 
ARCHITECT: Kinney Franke DURATION: o cal. days 

CSI WORK ITEM Comments LABOR MATL SUB TOTAL SUB/VENDOR 

- - $ -
$ -

Storefront 5,400 $ 5,400 Angelo glass 
$ -

~ 

$ -
$ -
$ -
$ -
$ -

Electrical , 1,825 $ 1,825 Bryant 
$ -
$ -
$ -
$ -
$ -
$ -

I $ -
$ -

I I $ -
I I $ -

Subtotal 7,225 I 7,225 1 

Labor Burden 0% 0 included 


Sales Tax 0.00% 0 exempt 


Subtotal 7,225 7,225 


P & P Bond 0 

Subtotal 7,225 


Markup 5.00% 361 


Subtotal 7,586 

Contingency 0 

TOTAL $ 7,586 



~Angelo 11 W. Washington Dr. 
San Angelo, Texas 76903 Glass & 

(325) 655-6769Mirror Tax # 1-75-0757402-2 

9/17/2015 

Proposal 
Project: Edd. B Keyes renovation, ph I - glass partition wall issue 

Angelo Glass & Mirror (AGM) will furnish & install the materials in the Proposal Details below for the sum of: 
$ 5,400.00, with no tax. 

Proposal Details 
Proposal includes the supply & install of a post system to run from countertop to underneath 2nd floor slab 
(approx. 12'6") with mid-post arm to capture the top edge oft he glass to increase stability. At the locations 
where the posts will continue through the dropped ceiling tiles, there will be a channel created between smaller 
ceiling tiles for AGM to fill. Posts will occur at 10 locations: 

- 1 each at the wall edges (2 thus), 

- 1 each at the handicapped window opening glass edges (2 thus), 

- 1 each at each abutting partition wall to the glass partition (6 thus) 


• All post related material to be Brushed Stainless Steel finish 

• Post material is 1-W' diameter tube with flange attachment at the head & base 
• Glass capture arm is I_Yo" diameter edge grip post assembly (1-0/." long assembly) 

• White break metal panel with hole for tube to be used at the ceiling tile channel 

All material proposed is based on site discussion & requirements. 

Thank you for the opportunity. 

Chad Lupton - Estimating 
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