
Distribution: Owner ( x ) 
Architect ( x ) 

CHANGE Contractor ( x ) 
ORDER Field ( x ) 
AlA DOCUMENT G70 I Other ( ) 

PROJECT: Edd B. Keyes Phase" Building Renovation CHANGE ORDER NUMBER: 15 

INITIATION DATE: RFP-003 dated 4/4/16 

To: (Contractor) Templeton Construction Co. 
ARCHITECTS PROJECT NO. 226-06-0412 

CONTRACT FOR: Construction Management at Risk 

CONTRACT DATE: 12/1/2012 

You are directed to make the following change in this Contract: 

1. 	 Edd B. Keyes Building Renovation Phase II for the second Floor per attached RFP-003 dated 4/4/46-16 as 
modified by email 4/28/16 to delete roll down door. $20,510.00 

2. 	 Hardware final modifications $( 843.00) 

ALL OTHER CONTRACT TERMS AND CONDITIONS REMAIN UNCHANGED. 

Not valid until signed by both the Owner and Architect. 

Signature of the Contractor Indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time. 


The original Guaranteed Maximum Cost was: $4,488,671.00 
Net Change by previously authorized Change Orders: $2,815 ,836.00 
The Guaranteed Maximum Cost prior to this Change Order was: $7,304,507.00 
The Guaranteed Maximum Cost will be 'Ncreased by this Change Order 0$. 19,667.00 
The new Guaranteed Maximum Cost including this Change Order will be $7,324,174.00 
The Contract Time will be changed by _30 days_ 
The Date of Substantial Completion as of the date of this Change Order therefore, is: March 4, 2017 

AUTHORIZED: 

Kinney Franke Architects Templeton Construction Co.. Tom Green County, Texas 
ARCHITECT CONTRACTOR OWNER 

Signed, ~,atz- ~)-~/ 
By: era!!! I PIne,? Gary McClure, President__ The Honorable Steve Floyd, County Judge ..... 
Date: ___S -""" / .-:;.__ 	 v-: -;0 -/~..::.-,9_----'....k 3/23/2016______ 

http:7,324,174.00
http:19,667.00
http:7,304,507.00
http:2,815,836.00
http:4,488,671.00
http:20,510.00


376 W Concho kinney Q franke San Angelo, TX 76903 
\~ ARCHITECTS AIA• 	 p: 325.653.2900 

f : 325.653.2910 

April 4, 2016 

Request for Proposal 
Reference: Edd. B. Keyes Phase II_RFP-003_0328 I 6 

Gary McClure 
Templeton Construction Company 
521 W. Beauregard Ave. 

San Angelo, Texas 79703 

Re: Tom Green County - Renovation of the Edd B. Keyes Building, Phase II 

Dear Gary, 

Please issue a statement of cost or credit associated with the following items: 

I. 	 Refer to attached floor plan for work involved with the layout of Judge Floyd's office suite. Note 
that the cabinets shown in Work 210 will match those shown on 5/A4.0 1. 

2. 	 Refer to attached MEP work for Judge Floyd's office suite and other areas. 
3. 	 Delete structural work (columns, beams, and labor) associated with drywall eyebrow outside of 

Vestibule 292, shown on drawings 1 and 2, Sl.Ol. This eyebrow will be changed so that it is 
supported/hung from the concrete deck. Refer to attached detail C. 

4. 	 Refer to attached Floor Patch Plan (supplied by Rex/Templeton) and review areas shown in 
purple. Provide price to grind and float floors as required to provide a suitable base for flooring 
as scheduled. 

5. 	 Refer to attached PlasterlDrywall Plan and Details (supplied by Rex/Templeton): 
• 	 The four freestanding columns in Court 202 will receive plaster per detail F. Consult 

with architect for electrical outlet at one column. 
• 	 At west wall of Court 202, provide plaster patch at top of wall up to 11' (currently the 

plaster only extends up to ~10'). Additionally, at the west wall of the building, patch two 
vertical slots/areas where walls have been removed. 

• 	 Where columns have been circled with yellow on the plan (excluding the four columns in 
Court 202), provide drywall cladding per detail B. 

• 	 Where columns have been circled with pink, provide plaster patch per detail A. 
• 	 For the two columns at Work 285, provide additional drywall per detail E. 
• 	 The plan shows work at the exterior walls of the building (in red). Provide metal stud 

framing and drywall per detail D at these areas. 

End of RFP 003 
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CONTRACTOR WILL REVISE LAYIN CEILINGS AT 208, 210, 

212, AND 216 SO THAT LIGHT FIXTURES CALLED FOR 

BY ELECTRICAL WILL BE CENTERED APPROPRIATELY 

IN SPACE. CONSULT WITH ARCHITECT. 


1 LEVEL TWO - RFP 003 

1/8" = 1'-0" 


REFER TO MEP 
DRAWING FOR MEP 
REVISIONS 

CHASE SIZE WILL BE 
REDUCED AS SHOWN. 

.·~::il~~=~~~t 
ROOMS AND DOORS 
209 AND 211 WILL BE 
DELETED. 

THIS WALL MOVES 
SLIGHTLY 

NOTE THAT THE WC HAS 
CHANGED TO BECOME A 
WORKROOM AS SHOWN. 
DELETE ALL WC RELATED 
ITEMS: TOILET, SINK, FLOOR 
AND WALL TILE, TOILET 
ACCESSORIES. DOOR TO WC 
WILL BE EXCHANGED FOR 
208B. DOOR TO WORK WILL 
BE CHANGED TO BE A 4' x 7 
TALL OPENING. RNISHES: 
CARPET FLOORING WITH 
RUBBER BASE, PAINTED 
WALlS, LAY-IN CEILING. 
PROVIDE CABS AS SHOWN. 

I 
THIS DOOR WILL SWING INWARDS AS SHOWN.r""'U 

IDATE:Ilunney 0 fI'anke 
o 0 AACHrTECTS 

JOB: EDD B. KEYES PHASE II RENOVATIONS SAN ANGELO, TEXAS jPRC)JEUNO, : 
226-06-0412 04/5/16 

SHEET AFFfCTED 

A2.01 
SHEET: 

RFP 003
]7B~ST CONCHO 

SAN ANGELO. TX 
P: ]15.65],1900 F: ]15,65],1910 

Revised Floor Plan at 208,210,212, and 216 
(onvrioht (C) KinnPv Franke .6.rrhitPrt~ .6.1.6. Inr 701 'i 
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IbwerSystems 

REVISED 

Request for Proposal #003 - MEP April 5, 2016 
es Building_2 nd Floor, Tom Gre~n CounW, Tex.c;..;.s age 1 of 2_Edd B Ke a-"-__---'-P..::.;.

The following RFP is issued to request a statement of cost or credit to 
accomplish the IT work described below. Restroom 210 has been changed 
to Work Room 210 under this RFP as well. 

Item #1: Owner will install and certify fiber optic cable from Cable 
Room 1 38A on the Fi rst Floor to Cables Room 271 on the Second Floor to 
provide connectivity for the network. Fiber optic cable shall be 65 micron, 
single mode, 12 strand with LC connectors. As required in the 
specifications, Contractor shall certify all data cabling installed in the 
project. Verify cabling specifications with Owner's Representative before 
installing. 

Item #2: The Owner wi II provide the two projectors, projector mounts 
and Wireless Access Transmitters (WAPs) for the project. The cost of these 
items shall be deleted from the contract. Also, delete the power 
receptacles associated with the WAPs. The Owner will install the 
projectors, projector mounts and WAPs. 

Item #3: Delete the Rapid Run cabling, leads and faceplates as 
specified. Owner will install plenum rated HDMI cabling between the 
interface plates and the projectors. Provide rough-ins (box and conduit) 
for an additional interface plate at the location shown on the attached 
Sheet E-2.0, Revision Cloud #4. The Owner will provide the splitter and 
switch as required to provide dual operation of the projectors in the 
Courtroom. 

Item #4: Contractor shall install (2) Owner provided projector screens. 
Provide power as noted on Sheet E-2.0. Contractor shall install the two 
raise/lower switches that are furnished with the screens as shown on the 
attached Sheet E-2.0, Revision Cloud #4. Install the raise/lower rocker 
switches above the counter at the Judge's Seat. 

Item #5: Move the dataport at the far eastern end of the court bench to 
the Sound Cabinet as shown on Sheet E-2 .0, Revision Cloud #4. 

PowerSystems, Incorporated 
P. O. Box 2863 • San Angelo, Texas 76902 • Phone: (325) 659-2235 • Fax: (325) 486-9100 



REVISED 

Request for Proposal #003 - MEP April 5, 2016 


_ ~(t~lLK~_yes BuiMLIJ9__2nd Ej9_9iLT_om_~e~_r} _~Q.l:IJ::I!YI.I~_?5_<!.~__._________X,!g~LQL? _ 


Item #6: Contractor shall install 1" conduits for the HDMI Cabling for 
the ceiling mounted projectors as shown on Sheet E-2.0, Revision Cloud 
#4. Coordinate the location of the junction box above grid ceiling with the 
Owner. 

Item #7: Restroom 21 0 has been changed to Work Room 21 O. 
Contractor shall make the following changes to the plans. 

Sheet MPE-2 : Delete roof mounted exhaust fan PRV#4-1 5 and 
appurtenances and associated electrical circuit. 

Sheet M-2.0: Delete exhaust grille in Room 210 and associated 
ductwork up to PRY #4-15. Increase the supply duct for Room 210 
to 8" round and supply airflow to 120 cfm. Decrease the supply 
airflow to Room 208 to (2) runouts of 130 cfm each. Increase the 
supply airflow to Room 212 to 150 cfm. Adjust total supply airflow 
for Zone 7 as required. 

Sheet P-2: Delete Water Closet P-l A and Lavatory P-3A. Delete 
associated supply and waste piping. 

Sheets E-2.0, E-2.1 and E-5: Refer to attached revised drawings, 
Revision Cloud 5. 

Sheet E-3.0: Move (2) A3 fixtures from Room 208 to Room 212. 
Configure both rooms with (4) fixtures. Lighting controls shall 
remain as originally scheduled. 

Please contact me at 325-659-2235 for any questions. 

Paul R. Wilkerson, P 
State of Texas #50732 
Firm #F-6257 
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CONSTRUCTION 

May 5,2016 

Craig Kinney, AIA 
Kinney Franke Architects 
San Angelo, Texas 

Re: Edd B. Keyes Building Phase 11 Renovation for Tom Green County 

RFP-003 032816 Revised 

Dear Craig, 

Listed below is our revised cost breakdown for RFP-003 on the above referenced project. 

Architectural Revisions based on Kinney Franke letter dated April 4, 2016. 
1. 	 Revise the layout of Judge Floyd's office suite. 

Deduct $ 984.00 
2. 	 Revise MEP work at Judge Floyd's office and other areas. (See below) 

3. 	 Revise Eyebrow Work at Vestibule 292. 
Deduct $ 3,720.00 

4. 	 Grind and float floors to provide a suitable base for flooring as scheduled. 
Add $ 12,660.00 

5. 	 Rework plaster and drywall at columns shown marked on drawing A2.01. 
Add $ 14,710.00 

6. Deduct allowance to rework columns in Court 	 Deduct $ 2,400.00 
7. Delete Roll Down Door at Reception 273 	 Deduct $ 4,04100 

Net Change Items 1 thru 6. Add $ 16,225.00 
MEP Revisions based on Power Systems letter dated April 5, 2016. 

1. 	 This work was included in our base price. We will certify all data cabling. 
2. 	 Credit was given in RFP-Q02. 
3. 	 Credit was given in RFP-002 for the Rapid Run, Leads, Faceplates and 

WAP's. This add is for rough-in for additional interface plates as shown on 
E-2.0. Add $ 136.00 

4. 	 Install two (2) projector screens and install conduit and wire for switches to 
be furnished with screens. Add $ 1,407.00 

5. 	 No change. 
6. 	 Electrical revisions as noted. Add $ 431.00 
7. 	 Electrical revisions. Add $ 3,240.00 


HVAC revisions: Deduct $ 100.00 

Plumbing revisions: Deduct $ 4,000.00 


Totalltem # 7 	 Deduct $ 860.00 

http:4,000.00
http:3,240.00
http:1,407.00
http:16,225.00
http:2,400.00
http:14,710.00
http:12,660.00
http:3,720.00


8. Add 4 isolated ground outlets and 4 data port back boxes per MEP letter 
dated 4-27-16. Add $ 943.00 

9. Add power to roll down door at Reception 220. Add $ 578.00 
Net Change Items 1 thru 9 Add $ 2,635.00 

Total cost for architectural and MEP revisions. Add $ 18,860.00 

CMFee 8.75% Add $ 1,650.00 

Total add for RFP -003 Add $ 20,510.00 

Please add 4 weeks to our completion date to make all changes noted herein. 


Any added Job Overhead will be taken from the CM contingency for the 4 weeks. 


We need a prompt answer on these changes since rough-in work is underway. 


Sincerely, 


Gary McClure 
President 

Attachments: 

http:2,635.00
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Pete 

From: Jesse Hasty <amamfg@verizon.net> 
Sent: Thursday, April 07, 2016 4:05 PM 
To: Pete 
Subject: Re: RFP 003 Edd B Keyes 

Pete 
The price to deduct o
Thanks 

n the 3 tube columns and other framing on page S1.01 is $2418.00 \/ 
/ 

Jesse Hasty 
amamfg@verizon.net 

---Original Message----­
From: Pete <pete@templetonconstruction.com> 
To: AMA MANUFAamamfg@verizon.neCTURING (amamfg@verizon.net) <amamfg@verizon.net>; estimator.2 
<estimator.2@tex-oma.com>; Doug Swain I Rick Swain (Rswain1035@yahoo.com) <Rswain1035@yahoo.com>; Harold 
Phillip - San Angelo Acoustics <phcphilipp@aol.com>; Billy Smith (smithfloorsinc@yahoo.com) 
<smithfloorsinc@yahoo.com>; MIKE MORRIS (conchopainting@yahoo.com) <conchopainting@yahoo.com>; Mike Lane 
(mike.lane@laneweathermartinc.com) <mike.lane@laneweathermartinc.com> 
Cc: jself <jself@automaticfireprotection.com>; BUTCH - Bunyard Hasty Elec (bwhasty@wcc.net) <bwhasty@wcc.net>; 
Gary <gary@templetonconstruction.com> 
Sent: Wed, Apr 6,20164:11 pm 
Subject: FW: RFP 003 Edd B Keyes 

Please check the altached items and see how they affect your work and provIde ll1e wi til any price or tjme change s 
Thanks, 

Pete 

From: Gary 
Sent: Wednesday, April 06, 2016 2:30 PM 
To: Pete <p .... te(@temp!etoJ)con:.tructIOI1,CQJ.r:> 
Subject: FW: RFP 003 Edd B Keyes 

Can you figure this work? 

Gary M cClure 
Templeton Construction Company 
32.5-656-9890 celf 

325-653-6904 office 

From: Craig Kinney [mailto craig@kil)neyfr~lnkecorn l 

Sent: Wednesday, April 06,20161:16 PM 
To: Gary <gary(wtempletonconstruction.com> 
Cc: 'Don Killam' <don.killam@co.tom-green,tx.ds>; Pete <pete@rernpletonconstnJc;,tion.s;Q(1)> 

Subject: RFP 003 Edd B Keyes 

Gary, please see attached and call with any questions. Thanks, ck 

mailto:pete@rernpletonconstnJc;,tion.s;Q(1
mailto:don.killam@co.tom-green,tx.ds
http:gary(wtempletonconstruction.com
mailto:te(@temp!etoJ)con:.tructIOI1,CQJ.r
mailto:gary@templetonconstruction.com
mailto:bwhasty@wcc.net
mailto:bwhasty@wcc.net
mailto:jself@automaticfireprotection.com
mailto:mike.lane@laneweathermartinc.com
mailto:mike.lane@laneweathermartinc.com
mailto:conchopainting@yahoo.com
mailto:conchopainting@yahoo.com
mailto:smithfloorsinc@yahoo.com
mailto:smithfloorsinc@yahoo.com
mailto:phcphilipp@aol.com
mailto:Rswain1035@yahoo.com
mailto:Rswain1035@yahoo.com
mailto:estimator.2@tex-oma.com
mailto:amamfg@verizon.net
mailto:amamfg@verizon.net
mailto:MANUFAamamfg@verizon.neCTURING
mailto:pete@templetonconstruction.com
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Pete 

From: Danny Craig <danny.craig@tex-oma.com> 
Sent: Thursday, April 07, 2016 11:33 AM 
To: ~ete 

Cc: 'Fred Sharp'; reed.loggie@tex-oma.com 
Subject: A6018 Edd B Keyes Phase n - RFP 003 

Pete, 

The only revisions are as follows: 

Opening 275 changed from a RH swing to a RHR swing (Use the origmal door and frame scheduled for opening 278 and 

nothing further is requ ired) 

Opening 278 changed from a RH swine La a LH swine (Use the original door and frame ~chedlJled for opening 275 and 
nothing further j~ reCluired) 

Thank You, 

Danny Craig 
Project Administrator 
2701 Commerce St. 
Wichita Falls. Texas 76301 
Phone: (940)766-4269 
Fax: (940)766-4030 

From: Pete [mClillo.~~e@ltempleloncofl~tttlctiQn .com] 
Sent: Wednesday, April 06, 2016 3:59 PM 
To: AMA MANUfAamqo}f.ftC9)v~DlOn,oeCfUR1NG (amamfq Cilvuilon.net); e:.tlmatoO.~tc}(-pma.<::Qm ; Doug Swain / Rick 
Swain RswaltJJ035"Q!yal1oo.com); Harold Phillip - San Angelo Acoustics; Billy Smith (~11itllf1oorsinc@yahoo eOfU); MIKE 
MORRIS (conc~o[?aJnting@yahQo.com); Mike Lane (m (' I.m ',Oll n '~. 'u Ii .rm d ine 111) 
Cc: j'-.plfl$.i,wlQ..rn;,llr:fi[epro ctJ n. .1) ; BUTCH - Bunyard Hasty Elec (bwhasty@vlccrl~); Gary 
Subject: FW: RFP 003 Edd B Keyes 

Please check the attached items and see how they affect your work and provide me with any price or time changes. 

Thanks, 
Pete 

From: Gary 
Sent: Wednesday, April 06, 20162:30 PM 
To: Pete <pete@templetonconstruction.com> 

Subject: FW: RFP 003 Edd B Keyes 

Can you figure this work7 

Gary McClure 
Templeton Construction Company 

mailto:pete@templetonconstruction.com
mailto:conc~o[?aJnting@yahQo.com
http:RswaltJJ035"Q!yal1oo.com
http:Cilvuilon.net
mailto:mClillo.~~e@ltempleloncofl~tttlctiQn


Pete 

From: Tony Grainger <tony@apscotx.com> 
Sent: Tuesday, April 12, 2016 2:42 PM 
To: Pete; Becky Grainger; Jim Olay 
Subject: RFP 003 Edd B Keyes 

J

The cost of the toilet accessories in Room 210 is $80.00. Please send llS a change order to delete them from the 
contract. Thank you nTony 

Tony Grainger I APSCO Supply I 742 S. 2nd Abilene, TX 79602 
T: 325.673.5001 I F: 325.672.0949 I tonv@ap5CQtl\,(Om I WWW.ilpsro b<.com I 
with locations in Abilene, Brownwood, and Stephenville, TX 
C.rtffifd Women.()wn!d Bu.IMS. - 1)( HUB C.rtJf!!d BUlI"ess 

1 

http:WWW.ilpsrob<.com


Pete 

From: Pete 

Sent: Wednesday, May 04, 2016 8:51 AM 

To: , cvdoor@wcc.net' 


Cc: Gary 

Subject: FW: Supplemental items for RFP 003 


T-~~ 
~~~ot hear from you and I was needing to give the Owner a price for this work, I have used a deduction of $ 
1.735.00 for this ,c.l1ange. 

Pete 


( 
// 

From: Pete 

Sent: Tuesday, May 03, 2016 3:50 PM 

To: 'cvdoor@wcc.net' <cvdoor@wcc.net> 

Cc: Gary <gary@templetonconstruction.com> 

Subject: FW: Supplemental items for RFP 003 


I am stili waiting. 

Pete 


From: Pete 

Sent: Thursday, April 28, 2016 3:12 PM 

To: 'cvdoor@wcc.net' <cvJoor@wcc.net> 

Cc: Gary <garv{CiltemplelOntanslruclion.com> 

Subject: FW: Supplemental items for RFP 003 


Tonya, 

Give me a price to delete the roll down door at Reception 273 . 


Thanks. 

Pete 


From: Craig Kinney L!.!!...lIto:u d.!f.@k'llnITIr _nke.c n)] 

Sent: Thursday, April 28, 2016 2:52 PM 

To: Pete <~!e@templetonconstruction.com> 


Cc: Gary <gru:.y@Jempletonconstructjon .com> 

Subject: RE: Supplemental items for RFP 003 


Pete, 

Thanks for catching me, again. Yes, we will delete the roll down door at Reception 273 (credit) . We wiJl motorize/add 

electrical to the rorl down grill at Reception 220. 

ck 

1 

mailto:gru:.y@Jempletonconstructjon.com
mailto:e@templetonconstruction.com
mailto:d.!f.@k'llnITIr
http:garv{CiltemplelOntanslruclion.com
mailto:cvJoor@wcc.net
mailto:cvdoor@wcc.net
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Pete 

From: Tonya <tonya@conchovalleydoor.com> 
Sent: Wednesday, May 04, 2016 10:29 AM 
To: Pete 
Subject: EDD B KEYS 

Pete 
The price ch n e to r~nove the 6' wide shutter in reception 273 (door number 285C) is a deduction to the 
contract . $4041.00 .Mringing the new contract amount to $4428.00 

\~ 

Thank You, 
Tonya Brown 
Concho Valley Door, Inc. 

i 
.I 1 



Professional craftmen providing quality service & value 

308 N. Milton 

San Angelo, Texas 76901 

Ph:325-212-4750 

Website:conchopalntlng.com 

E'Pail,co"cll(JjJdhtlflg@Yilhoo corr. 

fax:325-227-8580 

ProDosal/cost statement 

Room 210 

Tape,float and prime walls 

Paint 2 coats 

{15vW 

Number 

Date 

To: 

Job: 

Phone: 

Email: 

Fax: 

4888 

April 19, 2016 

Templeton Construction 

Edd B. Keyes 

Phase 2 

Labor & materials $750 

Tax Rate N/A 

Sales Tax N/A 

Other 

Deposit Received 

TOTAL $750.00 

Thank you for your businessl 

http:Website:conchopalntlng.com
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TElVIPLETO N " 
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CONSTRUCTTON 

TEMPLETON CONSTRUCTION 

521 W BEAUREGARD 

PO BOX 3405 

SAN ANGELO, TX 76902 


FAX TRANSMITTAL SHEET 

DATE:_________ 

TO:__________ 

FAX #:_________ 

FROM:_5=--~A~ '--" ;£=----_tI__~ (J-o t.D 
RE:__________ 

THIS IS A PAGE TRANSMISSION, INCLUDING THIS COVER PAGE. 

IF THERE ARE ANY PROBLEMS OR QUESTIONS, PLEASE CONTACT US AT: 


~ \ q Wf>.1te rJ-t-rJE.~ 1d
PHONE: (325) 653-6904 
FAX (325) 658-2472 

SPECIAL INSTRUCTIONS: 

(\Jhd}C(Y 
Q I 

7jt=:/ V) / -Ztf212 I 
i/ 

3 J / 

-f I~J () \ / 
7 



APR-t3-2016 10:20 FROM:SWAIN PLASTERING - . " .­ 3256578190 TO: 6582472 P.t 

SWain Plastering Co. 
1222 S. Chadbourne 

San Angelo, TX 76903 

32e-949-7141 Phone 
32~·657-8190 Fax 

April 13, 2019 

TEMPLETON CONSTRUCTION COMPANY 
P. O. Box 3405 
San Angelo, Texas 76902 

A TTENTION: Pete 

REFERENCE: JUDGE EDD B. KEYS BUILDING 

PROPOSAL: Patch Plaster as shown to me by Rex. 

Furnish Labor and Material 
/

1\ / ' 
FOR THE SUM OF $14,700.00 V 

Sincerely, 

SWAIN PLASTERING COMPANY 
) 

Rick SwaIn 

http:14,700.00


3256559<j3tl PAGE 01 

LANE WEATHER MART,INC. PAGE #1 
3909 N. CHADBOURNE 
SAN ANGELO, TX 76903 
TACLA002274C 
( 32S)6S}-S161 
(325)655.9430 FAX 

PROPOSAL 
TO: Templeton Construction DATE: 04·08·16 

• 

LOCATION: EdB Keys 

Attnt!el8 Well! rfp003 

WE HEREBV SUBMIT THESE SPECIr-ICATIONS AND ESTIMATES 

HAVC/PLUMBING 

Delete plumbing aJld exhaust fan room 210 

The exhaust fan is already here and paid for 

The deduct for the plumbing for that bath room 

Price: $ 4,100.00 J 
Respectfully submitted 

MjkeLane 

Lane Weather-mart lnc 


/ 
I 

duct and grille deduct: 60.00 
Labor: 40.00 

Total: $100.00 VPlumbing deduct: $4000.00 
1 wc & 1 lav, p'ping and installation 

http:4,100.00


Bunyard Hasty Electric, I nco Licensed & InsuredB unyard 

3810 Spraberry Dr., San Angelo, TX 76903 Commercial & Residential 
H asty Phone: 325-657-8128 Fax: 325-653-8117 Industrial 

E lectric 

Electrical Proposal 

Job Name: Templeton Construction 
Job Site: Edd B. Key's Bldg. 
Date: 4-11-16 

Job Description: Eleetric 

Warranty: One-year parts 

RFP-003 - MEP 

Item # 1: $0.00 
This price was included in our original Base Price ..We will Certify all data cabling 


Item # 2: $0.00 

Credit was given on the previous (RFP-002) and the deduct ,·vas taken-- no deduct here-


Item # 3: $136.34 

Credit was given for the Rapid Run, Leads, Faceplates and W AP's on the previous (RFP-002) and 

deduct was taken--no deduct here-, This adder includes the rough-ins for additional interface plates at 

the location shown. (E-2.0, note 18) 


Item # 4: $1,407.39 

This price includes installing the two (2) projector screens and to install pipe and wiring to install 

raise/lower switches that are to be furnished wi.th the screens at the location shown (E-2.0) 


Item # 5: $ 0.00 

No charge for this move (nothing added, stub up just relocated) 


Item # 6: $430.58 

This price includes 1" conduits for the I-IDMI Cabling to the mounted projectors and over to a 12" x 12/1 

x 6" Nema 1 screw cover j box above ceiling and a 2" over and down wall at the Sound Cabinet as 

shown on drawings 


Item # 7: $3,240.39 

This includes items removed, relocated and adding additional TO Outlets and Data Outlets as shown on 

the drawing, to change Restroom 210 to Work Room 210 


Price Valid/or 30Days 

Thanks, 
Butch Hasty 

http:3,240.39
http:1,407.39


B unyard Bunyard Hasty Electric, In c. Licensed & Insured 

3810 Spraberry Dr., San Angelo, TX 76903 Commercial & Res idential 
H asty Phone: 325-657-8128 Fax: 325-653-8117 Industrial 

E lectric 
. ~---~=-=====. ~ ..---==== 

Electrical Proposal 

Job Name: Templeton Construction 
Job Site: Edd B. Key's Bldg. 
Date: 5-02-16 

Job Description: Electric 

Warranty: One-year parts 

RFP-003 - MEP, Dated 4-27-16 

Item # 1: $943.11 
This price includes the additional Labor and Materials needed to install 4 - Isolated Ground Outlets and 
4 - Datap0I1 back boxes, conduit up in wall with blank covers installed (no cabling is included). The 2 
new circuits fed from existing spare breakers located in Panel "Ll" as directed and indicated on revised 
Sheet E-2.0. 

Item # 2: $577.94 
This price includes Labor and Materials needed to provide power to the new shutter motor located in 
Room 220. The new circuit fed from an existing breaker located in PalleI"UI'. Install a Rocker Switch 
in wall as directed and indicated on revised Sheet E-2.0. 

Price Validfol' 30Days 

Thanks, 
Butch Hasty 



---------------------------------

Subcontractor 4 TEJvIPLETONChange Order 
·C 0 N S T R _ T IO N 

Reference: 

Project Name & Number: EDD B. Keyes 1415 
Architect's Project Number: 

Subcontractor: Tex-Oma Building Supply 
Contract Date: 3/16/2016 

You are directed to make the following changes in this contract: 
Item 1 Changes to Hardware Schedule per Tex Oma CO 1 

The Edd B. Keyes Phase II second floor Renovation. $ (350.00) 

Item 2 Changes to Hardware Schedule per Tex Oma CO 2 issued 3-15-16 dated 2j20/16 $ (493 .00) 

Item 3 $ 

Item 4 Provide a final Hardware Schedule complete with all changes $ 

Item 5 ~$~__---:"~~~ 

$ (843.00) 

Signature of the Subcontractor indicates his or her agreement, including any adjustment in the Contract 
Sum or Contract Time. 

The Original Contract Sum or Guaranteed Maximum Cost $ 63,350.00 
Net change by previous Change Order $ 89,313.50 
The Contract Sum or Guaranteed Maximum Cost prior to this Change Order $ 152,663.50 
Net change by current Change Order $ (843.00) 
The new Contract Sum or Guaranteed Maximum Cost $ 151,820.50 
The COIlt! act Time will bee increased / decreased) o 

By signing this change order all parties agree that all other terms and conditions remain unchanged, 
accepted and agreed. 

Authorized by: Cfartj MccLure 
Gary McClure 

Subcontractor: ______T..;.e..;.x_-_O_m~a_B...;u.;..i..;ld;...i;.;.ng.:...;;S..;.u...p...p..;.,lyl.... 

Address: 2701 Commerce Street 
----~~~~=-~~----~~~-----Wichita Falls, Texas 76301 

Date: March 16 2016 


