

TEMPLETON
 CONSTRUCTION

December 09, 2009

HOLZMAN MOSS
 214 West 29th Street Tower, 17th Fl
 New York, NEW YORK 10001

Request for change order on RFC#s001,006,011,012,019 and 026

Attn: Ms. Patti Chen

Dear Ms. Chen:

Templeton Construction Co. Inc. request a Change Order be issued for each of the 6 separate items listed below. The proposed change prices include all, labor, materials, equipment, overhead, additional time, and fees to accomplish each change to the scope of work as listed under each Request for Change Number (RFC).

Description	Amount	Added time
1. RFC #001 Engineering of the X bracing to be added to the building prior to beginning demolition.	\$ 1,808.76	0
2. RFC #006 Add for parapet wall bracing on the roof.	6,970.13 6,470.13	0
3. RFC #011 Add for masonry work on ext. columns, and lintels for decking.	5,210.34	0
4. RFC #012 Additional cost for window mockup.	1,340.13	2
5. RFC #019 Revised addition for differential pressure switches.	2,454.35	2
6. RFC#026 Add for Coffee Shop finish out.	112,704.00	2

521 West Beauregard • San Angelo, Texas 76903 / P. O. Box 3405 • San Angelo, Texas 76902
 Office 325-653-6904 • Fax 325-658-2472 • www.templetonconstruction.com

Total for this request \$130,487.74 6 days

12/31/09

Tom Green County Library Contract with Templeton Construction Co.

In lieu of executing AIA Document G-701 the below statements and signatures will increase the contract amounts and time as stated.


Original Contract Amount	\$11,126,857.00
Previous change Orders Total	1,047,014.00
This Change Order Request	130,487.74 128,647.58
The New Contract Sum Including this change Order will be	\$12,304,358.74 \$12,302,518.58


The contract completion time will be increased by 6 days.

Holzman Moss Architecture
214 W. 29th Street
76902
New York, New York 10001

Templeton Construction Co.
521 W. Beauregard
San Angelo, Texas 76902

Tom Green Co. Texas
San Angelo, Texas


Patti Chen


Gary McClure


Hon. Michael D. Brown 1-12-10

Sincerely,



Fred Watkins
Templeton Construction Co.

Enclosure:
Documenting data for each RFC