

Holzman Moss
Bottino Architecture LLP
OCT 21 2010
RECEIVED

October 19, 2010

Holzman Moss Bottino
214 W. 29th Street
New York, NY 10001

Change Order #17

Attn: Patti Chen

Dear Ms. Chen:

Templeton Construction Co., Inc. requests a change order be issued for Request for Change Quote #069. The scope of work for this change will be replacing two of the three window panes on the north side of the 2nd level with tempered glass to match the other glass that has been previously replaced. This glass replacement allows code compliance. Change order will be in the amount of \$2,758.22 and will not add any additional time to the project.

October 19, 2010

Tom Green County Library Contract with Templeton Construction Co. Inc.


In lieu of execution AIA Document G-701 the below statement and signatures will increase the contract amounts and time as stated.

Original Contract Amount	\$11,126,857.00
Previous Change Orders Total	\$1,411,739.23
This Change Order Request	\$ 2,758.22
<hr/>	
The New Contract Sum Including this change will be	\$12,541,354.45

The Contract completion time will increase by 0 working days, and the contract Completion date will be November 15, 2010.

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas
214 W. 29th Street 521 W. Beauregard San Angelo, Texas
New York, N. Y. 10001 San Angelo, Texas 76902


Patti Chen



Gary McClure


Hon. Michael D. Brown

10/21/10
Date

10.25.10
Date

10-26-10
Date

Sincerely,


Fred Watkins
Templeton Construction Co., Inc.

Enclosure:



651-9450

11 W. Washington Dr.
San Angelo, Texas 76903
325-655-6769
Tax # 1-75-0757402-2

FOR Templeton Construction
LOCATION Tom Green Library
PER PLAN NO. _____
DATED 8-18-10 SPECIFICATIONS DATED _____
PREPARED BY _____ ARCHITECT _____

FROPOSAL

We propose to furnish and install in openings, or on surfaces properly prepared by others, in accordance with plans and specifications by the architect, and/or details furnished by us, materials and/or labor as enumerated below, for the sum of Two thousand four hundred + 00/100 (\$2400)^{xx}

2 - Approx 70 x 138 3/8" clear tempered safety glass installed in existing Aluminum framing on 2nd level.

Price does NOT include sales tax

Price #
069

This proposal is subject to acceptance within _____ days and when approved and accepted constitutes a contract between the parties named below.

It is hoped that this proposal will merit your placing this business with us, in which case we assure our full cooperation in pursuing our contract to completion.

ACCEPTED:
Firm _____
By _____
Date _____

ANGELO GLASS & MIRROR COMPANY
By JIM CARSON

