

FEB 10 2011

RECEIVED

February 07, 2011

Holzman Moss Bottino  
214 W. 29<sup>th</sup> Street  
New York, NY 10001

Change Order # 22

Attn: Patti Chen

Dear Ms. Chen:

Templeton Construction Co. Inc. request a change order #22 be issued for Request for Change #084. The scope of work for this change is to add 4 ea. flag poles on the exterior of the building with lanyards and tie downs as indicated on the Concord Industries specification sheets.

February 07, 2011


Tom Green County Library Contract with Templeton Construction Co. Inc.

In lieu of execution AIA Document G-701 the below statement and signatures will increase the contract amounts and time as stated.

Original Contract Amount	\$11,126,857.00
Previous Change Orders Total	\$1,402,926.29
This Change Order Request	\$ 6787.81
<hr/>	
The New Contract Sum Including this change will be	\$12,536,571.10

The Contract completion time will increase by 1 working days, and the contract Completion date will be November 16, 2010.

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas  
214 W. 29<sup>th</sup> Street 521 W. Beauregard San Angelo, Texas  
New York, N. Y. 10001 San Angelo, Texas 76902

  
Patti Chen

  
Gary McClure

  
Hon. Michael D. Brown

2/24/11  
Date

3.8.11  
Date

3-15-11  
Date

Sincerely,



Fred Watkins  
Templeton Construction Co., Inc.

Enclosure: Concord Industries, Inc. flagpole specification.