
AMENDMENT NO.1 TO AGREEMENT BETWEEN 

OWNER AND CONSTRUCTION MANAGER 


Pursuant to Paragraph 2.2 of the Agreement, dated January 1,2010 between Tom Green County, Texas 

(Owner) and Templeton Construction Co. (Construction Manager), for the Tom Green County 3020 

North Bryant Building (the Project), the Owner and Construction Manager establish a Guaranteed 

Maximum Price and Contract Time for the Work as set forth below. 


ARTICLE I 

GUARANTEED MAXIMUM PRICE 

The Construction Manager's Guaranteed Maximum Price for the 3020 N. Bryant Building, including the 
estimated Cost of the Work as defined in Article 6 and the Construction Manager's Fee as defined in 
Article 5, is FOUR MILLION SIX HUNDRED FOUR THOUSAND AND NINE HUNDRED dollars 
($ 4,604,900.00). This includes proposed alternate number 2 listed in Exhibit E. 

This Price is for the performance of the Work for ALL PROPOSAL PACKAGES (see CMAR-3) in 
accordance with the Contract Documents listed and attached to this Amendment and marked Exhibits A 
through G, as follows: 

Exhibit A Drawings, Specifications, Addenda and General, Supplementary and other Conditions of 
the Contract on which the Guaranteed Maximum Price is based, dated October 15,2010. 

Exhibit B Allowance Items dated October 15,2010 

Exhibit C Assumptions and clarifications made in preparing the Guaranteed Maximum Price dated 
October 15,2010 

Exhibit D Completion Schedule dated October 15, 2010 

Exhibit E Alternate prices dated October 15,2010 

Exhibit F Unit Prices dated October 15,2010 

Exhibit G Cost Breakdown dated October 15, 2010 

ARTICLE II 

CONTRACT TIME 

The date of Substantial Completion established by this Amendment is: (See Exhibit D) 

OWNER: CONSTRUCTION MANAGER: 
TEMPLETON CONSTRUCTION CO., INC.TOMGREEN~: 

By: ~ By: ______________________________ 
The Honorable Michael D. Brown Gary McClure, President 
Tom Green County Judge, in his official 
capacity and not individually 

Date: _ _ ~-<..o~--J.I q-Ii) Date:L..J=_______/,t2 -_.l....__ ------------------------------

AlA DOCUMENT A 12 1/CM, and AGC DOCUMENT 565 OWNER.CONSTRUCnON MANAGER AGREEMENT. 199 1 EDIT ION II.ll I~AGC 565- 199 1 

http:4,604,900.00


Amendment 1 

3020 N. Bryant Building - Tom Green County 


Dated October 15,2010 


Exhibit A 


DRAWINGS, SPECIFICATIONS, ADDENDA, BIDDING DOCUMENTS 

BID DOCUMENTS 

CMAR-l, CMAR-2, CMAR-3, CMAR-4, CMAR-5 DATED MAY 25, 2010 

SPECIFICATIONS 

DATED JUNE 18,2010 FROM BURNS ARCHITECTURE, INC.: 

See Attachment A - Table of Contents 

DRAWINGS 

DATED JULY 22, 2009 FROM BURNS ARCHITECTURE, INC.: 

See Attachment B - Drawing List 

ADDENDA 


ADDENDUM #1 DATED JULY 20, 2010 FROM BURNS ARCHITECTURE, INC.: 


ADDENDUM #2 DATED JULY 29, 2010 FROM BURNS ARCHITECTURE, INC.: 


ADDENDUM #3 DATED AUGUST 11,2010 FROM POWER SYSTEMS AND 

BURNS ARCHITECTURE, INC.: 

See Attachment C - Addenda Descriptions (not complete Addenda) 



Attachment A -- TGC Bryant Bldg. Table of Contents (4 pages) 

SECTION 00010 

TABLE OF CONTENTS 


DIVISION 00 - INTRODUCTORY INFORMATION, BIDDING REQUIREMENTS, 
AND CONTRACT REQUIREMENTS 

Section CMAR-1 ................... Invitation for Proposals 

Section CMAR-2 ................... Instructions to Proposers 

Section CMAR-3 ................... Proposal Package 

Section CMAR-4 ................... Proposal Fonn 

Section CMAR-5 ................... Wage Rate Scale and Subcontract Agreement 


Section 0OOO9......................... Project Directory 

Section 00010 ......................... Table ofContents 

Section 00210 ......................... Soil Investigation Data 


DIVISION 1- GENERAL REQUIRE:MENTS 

Section OlOlO.........................Project Description 

Section 01020 ......................... Allowances 

Section 01030 ......................... Alternates 

Section 01 045 ......................... Cutting and Patching 

Section 01151 ......................... Unit Prices 

Section 01200 ......................... Administrative Requirements 

Section 01300 ......................... Submittals and Substitutions 

Section o1410 ......................... Testing Laboratory Services 

Section o1 450 ......................... Quality Control 

Section 01500 ......................... COnstruction Facilities and Temporary Controls 

Section 01565 ......................... Cleaning 

Section 01585 ......................... Project Sign 

Section o1600 ......................... Material and Equipment Controls 

Section 01700 ......................... Contract Closeout 

Section 01720 ......................... Project Record Documents 

Section 01730 ......................... Operation and Maintenance Data 

Section 01732 ......................... Selective Demolition 


DIVISION 2 - SITEWORK 

Section 02100 ......................... Clearing 

Section 02215 ......................... Excavation 

Section 02220 ......................... Backfilling 

Section 02362 ......................... Drilled Pier Foundations 

Section 02563 ......................... Pavement Markings 
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DIVISION 3 - CONCRETE 

Section 03001 ......................... Fonnwork 

Section 03150 ......................... Expansion Joints 

Section 03200 ......................... Reinforcing 

Section 03300 ......................... Cast-in-Place Concrete 

Section 03350 ......................... Finishing and Curing Concrete 


DIVISION 4 - MASONRY 

Section 04200 ......................... Masorny 

Section 04270 ......................... Glass Unit Masonry 

Section 04852 ......................... Architectural Cast Stone 


DIVISION 5 - METALS 

Section 05120 ......................... Structural Steel 

Section 05320 ......................... Metal Form Deck 


DIVISION 6 - WOOD AND PLASTIC 

Section 06100 ......................... Rough Carpentry 

Section 0641 O ......................... Architectural Woodwork 


DIVISION 7 - THERMAL AND MOISTURE PROTECTION 

Section 07170 ......................... Exterior Sheathing 

Section 07210 ......................... Building Insulation 

Section 07240 ......................... Exterior Insulation and Finish System (EIFS) 

Section 07270 ......................... Firestopping . 

Section 076113 ....................... Standing Seam Metal Roofing 

Section 07620 ......................... Sheet Metal Flashing and Trim 

Section 07631.. ....................... PrefOlmed Metal Gutters and Downspouts 

Section 07650 ......................... Membrane Flashing 

Section 07900 ........................ .Joint Sealants 


DIVISION 8 - DOORS AND WINDOWS 

SectIon 08100 ......................... Standard Hollow Metal Doors and Frames 

Section 08211 ......................... Flush Wood Doors 

Section 08305 ......................... Access Doors 

Section 0841 O ......................... A1uminum Windows and Doors 

Section 08665 ......................... Transaction Windows 

Section 0871 O ......................... Standard Door Finish Hardware 

Section 08800 ......................... Standard Glazing 


DIVISION 9 - FINISHES 

Section 09260 ......................... Drywall 

Section 09306 ......................... Ceramic Tile Work 

Section 09511 ......................... Suspended Panel Ceilings 

Section 09650 ......................... Resilient Tile Flooring and Base 

Section 09657 ......................... Resilient Sheet Flooring 
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Section 09688 ......................... Carpet 

Section 09900 ......................... Painting 


DIVISION 10 - SPECIAL TIES 

Section 1011 0 ......................... Marker Boards, Tack Boards, and Display Cases 

Section IOI65 ......................... Plastic Laminate Toilet Partitions 

Section 102226 ....................... 0perable Partitions 

Section 1 0270 ......................... Access Flooring 

Section 10350 ......................... Flagpoles 

Section 10400 ........................ .Identifying Devices 

Section 1 0800 ......................... Toilet Room Accessories 


DIVISION 11 - EQUIPMENT 

Section 11193 ......................... Security Glazing 

Section 11194 ......................... Security Furnishings 

Section 11400 ......................... Food Service Equipment 

Section 115200 ....................... SOlmd System 


DIVISION 12 - FURNISHINGS 

None this project 

DIVISION 13 - SPECIAL CONSTRUCTION 

None this project 

DIVISION 14 - CONVEYING SYSTEM 

None this project 

DIVISION 15 - MECHANICAL 

Section 15000 ......................... General Provisions for Mechanical 

Section 15010 ......................... Submittals and Shop Drawings 

Section 151 OO......................... Site Utilities 

Section 15140 ......................... Hangers and Supports 

Section 15190 ......................... Mechanical Identification 

Section 15260 ......................... Piping Insulation 

Section 15270 ......................... Duct Insulation 

Section 15310 ......................... Fire Protection Piping 

Section 1541 O ......................... Plurnbing Piping 

Section 15430 ......................... Plurnbing Specialties 

Section 15440 ......................... Plumbing Fixtures 

SeCtion 15800 ......................... HVAC General Provisions 

Section 15840 ......................... Ductwork 

Section 1 5850 ........................ . Heating, Ventilation and Air Conditioning Equipment 

Section 15900 ......................... Building Automation System 

Section 15990 ........................ Testing, Adjusting and Balancing 
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DIVISION 16 - ELECTRICAL 

Section l6000 ......................... General Provisions for Electrical 

Section 1601 O.........................Submittals and Shop Drawings 

Section 1611 O.........................Conduit 

Section 16120 ......................... Bui1ding Wire and Cable 

Section 16130 ......................... Boxes 

Section 16140 ......................... Wiring Devices 

Section 16160 ......................... Circuit and Motor Disconnects 

Section 16170 ......................... Grounding and Bonding 

Section 16190 ......................... Supporting Devices 

Section 16195 ......................... Electrica1 Identification 

Section 16420 ......................... Utility Service Entrance 

Section 16470 ......................... Pane1boards 

Section 16510 ......................... Luminaries 

Section 16620 ......................... Package Generator 

Section 16720 ......................... Fire Alann System 

Section 16730 ......................... Intrusion Detection System 

Section 16735 ......................... Card Reader System 

Section 16740 ......................... Internet Protocol CCTV System 

Section 16741 ......................... Outdoor IP Security Camera 

Section 16742 ......................... lndoor Megapixel Minidome 

Section 16780 ......................... COmmunications and Computer Systems 

Section 16785 ......................... Tom Green County Network Wiring Specifications 

Section I 6790 ......................... Voice Over IP Telephone 


DIVISION 31- EXTERIOR IMPROVEMENTS 

Section 3231 OO............•...•...... High Security Anti-Scale Steel Fence System 
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Attachment B -- TGC Bryant Bldg. Drawing Index (2 pages) 

KITCHEN 

K1.1 FOOD FACILITY FLOOR PLAN 
K12 PLUMBING AND ELECTRiCAl PLANS 

STRUCTURAL 

S1 FOUNDA110N PLAN· (AREA "Ai 

52 FOUNDATION PLAN - (AREA "S') 

S3 FOUNDA110N PLAN • (AREA "CO) 

S4 lOW ROOF FRAMING PLAN 

S5 ROOF FRMIING PlAN· (AREA "A') 

S6 ROOF FRMlING PLAN· (AREA'S') 

S7 ROOF FRMlING PLAN - (AREA "C') 

sa CONCRETE DETAILS 

S9 ROOF FRMlING DETAiLS 


MECHANICAL 

MPE1 .0 SITE UTILITY PLAN 
MPE2..0 ROOF PLAN - OVERALl 
MPE3.0 SITE UTILITY DETAILS 

M1.0 MECHANICAL COVER SHEET 
M2.0 MECHANICAL PlAN • (AREA. 'Ai 
M2.1 MECHANICAL PLAN - (AREA'S') 
M2.2 MECHANICAL PLAN - (AREA 'C') 
M2.3 MECHANICAL PlAN - (AREA '0') 
M3.0 MECHANICAL DETAILS 

NJ.O 
AO.1 
A02 
AO.3 
NJA 
A1.0 
AU 
A12 
A1.3 
A1.4 
A1.S 
A1.6 
A1.7 
A1.B 
A1 .9 
A1.10 
A1.11 
A1:12 
A2.1 
A22 
A2.3 
A3.1 
A32 
A4.1 
A4.2 
AS.1 
AS.2 
AS.3 
AS.4 
AS.S 
AS.6 
AS.7 
AS.8 

SCHEDULE OF DRAWINGS 

CIVIL 

C2.1 GRADING PlAN 

ARCHITECTURAL 

COVER SHEET 
DEMOlITION SITE PLAN 
DEMOLmON PlAN 
ARCHITECTURAL CONTROL SITE PLAN 
CODE ANALYSIS FLOOR PlAN 
FLOOR PLAN - OVERAll 
ROOF PLAN 
REFLECTED CEILING PLAN 
REFLECTED CEILING PlAN 
FLOORING LAYOUT PLAN 
FLOORING LAYOUT PLAN 
ENLARGED PlAN (AREA-A) 
ENLARGED PLAN (AREA-B) 
ENLARGED PLAN (AREA~) 
ENLARGED PLAN (AREA-C) 
ENlARGED PlAN (AREA-D) 
ENlARGED PlAN (AREA-D) 
SECURllY ELECTRONICS 
INTERIOR ELEVATION 
INTERIOR ELEVATION 
INTERIOR SECTIONS 
DooRJWINDOW ELEVATIONS 
OPENING DETAILS 
EXTERIOR ELEVA110NS 
ENLARGE EXTERIOR ELEVATIONS 
SUILDING SECTIONS 
BUILDING SECTIONS 
WALL SEC110NS 
WALL SECTIONS 
WALL SECTIONS 
WALL SEC110NS 
WALL SECTIONS 
WALL SECTIONS 



ELECTRICAL 


EtO 
E2.0 
E2.1 
E2.2 
E2.3 
E3.0 
E3.1 
E3.2 
E3.3 
E4.0 
E4.1 
ES.O 
ES.1 
ES.2 
E6.0 
E7.0 
E7.1 
E7.2 
E7.3 
E7.4 

PLUMBING 

P1.0 
P2.0 
P2.1 
P22 
P2.3 
P3.0 
P3.1 

ELECTRICAL COVER SHEET 

ELECTRICAL PLAN - (AREA "N) 

ELECTRICAL PLAN - (AREA "B~) 

ELECTRICAL PLAN - (AREA 'e") 

ELECTRICAL PLAN -(AREA "D") 

LIGHTING PLAN - {AREA nAn} 

LIGHTING PLAN -(AREA "Bn) 

LIGHTING PLAN - (AREA "e") 

LIGHTING PLAN - (AREA "0") 

ELECTRICAL ONE-LINE DIAGRAM 

ELECTRICAL DETAILS 

ELECTRICAL SCHEDULES 

ELECTRIACL SCHEDULES 

ELECTRICAL ECHEDULES 

FIRE ALARM SYSTEM DIAGRAMS AND DETAILS 

LOW VOLTAGE ELECTRICAL PLAN - (AREA "A") 

LOW VOLTAGE ELECTRICAL PLAN - (AREA "8") 

LOW VOLTAGE ELECTRICAL PlAN - (AREA "C") 

LOW VOLTAGE ELECTRICAL PLAN - (AREA "0-) 

LOW VOLTAGE ELECTRICAL SITE PLAN 


PLUMBING COVER SHEET 

PLUMBING PLAN - (AREA "A") 

PLUMBING PLAN - (AREA "B") 

PLUMBING PLAN - (AREA nco) 

PLUMBING PLAN - (AREA "D") 

SANITARY SEWER RISER DIAGRAM 

HOT AND COLD SUPPLY RISER DIAGRAM 


FIRE PROTECTION 

FP1.0 FIRE PROTECTION RISER AND DETAILS 
FP2.0 FIRE PROTECTION PLAN 



Attachment C -- TGC Bryant Bldg. Addenda (9 pages) 

BURNS architecture, inc. 
213 N Rupert Street • Fort Worth, Texas 76107 

Office: 817-336-5804· Fax: 817-336-0211 
www.burnsarch.com 

July 20, 2010 

TOM GREEN COUNTY - 3020 N BRYANT BUILDING 

SAN ANGELO, TEXAS 


ADDENDUM N2 1 
The DrawIngs, Specifications, Bidding and Contract Requirements, and General Requirements for the above referenced project 
are hereby changed and modified. All bids shall reflect these changes and modifICations as if contained in the original issued 
Documents. All subsequent construction will contain these changes. 

GENERAL: 

1. The new Bid Date in is Thursday July 29,2010 at 2:00 PM local time, 

END OF ADDENDUM 

TOM GREEN COUNlY - 3020 N BRYANT BLDG ADDENDUM N2 1 
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BURNS architecture, inc
213 N Rupert Street • Fort Worth, Texas 76107 


Office: 817-336-5804 • Fax: 817-336-0211 
 \ 
www.burnsarch.com 

July 29, 2010 

TOM GREEN COUNTY - 3020 N BRYANT BUILDING 

SAN ANGELO, TEXAS 


ADDENDUM N~ 2 
The Drawings, SpecifICations, Bidding and Contract Requirements, and General Requirements for the above referenced project 
are hereby changed and modified. All bids shall reflect these changes and modifications as if contained in the original issued 
Documents. All subsequent construction will contain these changes. 

GENERAL: 

1. 	 The new bid date is Thursdav August 12. 2010 at 2:00 PM. 

2. 	 Due to the Asbestos Survey, demolition contractors should exclude any floor removal in 
the areas to be abated (as shown in the survey) from their bid. 

3. 	 CMAR-3 Proposal Packages: Please add the following Proposal Package; 

48. MISCELLANEOUS INSTALLATIONS: 
Provide all labor. material. and equipment to Install all Miscellaneous Metals. Doors and 
Frames, Finish Hardware. Marker Boards and Tack Boards. Toilet Compartments, 
Identifying Devices, Toilet Accessories and Fire Extinguishers as described in. and in strict 
accordance with. the 8idding/General Requirements and Sections 05500, 08100, 08211, 

08710, 10110, 10165, 10400,10508,10522, and 10800 of the Specifications. 

4. 	 Approved Bidders and Substitutions; In the event a contractor, sub-contractor, supplier, 
installer, and/or vendor intends to provide and/or install materials other than specified, he/she 
may do so provided the substituted complies with the contract documents' requirements in 
each and all aspects. 
a. 	 Subject to requirements of specifications, add the following companies to the list of 

acceptable manufacturers, suppliers, and contractors: 
(1) 	 Newline Products, Inc. - Section 10110 Marker Boards 

TOM GREEN COUNTY - 3020 N BRYANT BLDG ADDENDUM Ne 2 
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DRAWINGS I SPECIFICATIONS: 


1. 	 In regards to the concrete coming out which will need about an 18" space for ditching: Replace 
with 5" concrete slab reinforced with #4 @ 12" o.c.E.W. Provide matching dowels into existing 
slab at 36" O,c. 

2. 	 Sheet AO.3 Site Plan: Add sloped concrete strip where sidewalk is noted to be removed on sheet 
AO.l Site Demolition, to create a ramp up to covered parking from driveway. See sketch SKOl 
attached. Delete requirement for new sidewalk and sidewalk ramp under covered parking area. 
Provide precast concrete wheel stops. 

3. 	 All demolitioh required within the Alternate #1 area is base bid work except openings in walls. 

4. 	 Work inside dashed line designating Alt. #1 on sheet Al.0 is alternate; work outside dashed line 
is base bid. 

5. 	 Contractor has the option to remove all concrete walls at the existing truck dock orto remove 
them to one foot below grade and then fill over the dock slab. 

6. 	 Painting contractor should anticipate up to fIVe (5) different paint colors for interior work. 

7. 	 Fire extinguishers shall be provided by the Owner. 

8. 	 A metal fence noted on sheet AO.3 Site Plan shall be 7'-0" high. 

9. 	 Wood doors shall have a laminate finish. 

10. 	 How thick isthe concrete Pilvingaild what is the rebar spacing (No site Details)? Is the concrete 
paving on compacted subgrade or base material? If it's on base how thick isthe base? What is 
the sidewa Ik thickness and rebar spacing? Refer to Civil Detail Sheet C1.1 attached. 

11. 	 Section 16720.2.3 - Change Heading to Read: Main Fire Alarm Control Panel: delete "not 
applicable, FACP is existing". FACP for this project shall be a new addressable control panel. 

12. 	 Section 16785 has precedence over all other requirements contained in the Specifications. All 
dat.a and telephone drops in the project shall be CAT-6. Modify the Owner Provided Section on 
Page 2 as follows: 

Owner Provided 
1. Closet Relay Racks 
2. Patch Panels 
3. UninterrlJptible Power Supplies 
4. Net Working EIE!ctronks {Switches, Routers, Sridges, Wireless Devices, etc.} 

Contractor Provided 
1. Grounding Bus Bars 
2. Utility.; Telephone and Cable lV Company charges 
3. CAlV Service and/or Backbone 
4. Conduit, Duct BankSysteins, Hand holes, and Raceway 
5. Grounding System 

It is the intent of the project that Contractor shall be responsible for complete installation, 
testing, coordination, traihing and all services necessary to support the project. The Owner shall 
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provide the equipment listed above for installation by the Contractor. All other items remain 
the responsibility of the Contractor. 

13. 	 Sheet M~1.0: Delete Note 8 under Air Conditioning Contractor. Note 10 on Sheet M-2.0 shall 
apply. 

14. 	 Sheet M-1.0: Exhaust Fans shall be equal to Greenheck Vari-Green or equal, direct drive, high 
efficiency ECM type motors with 1-10 volt control signal capability. (See attached sChedule) 

15. 	 Sheets M-2: RTU's above Add Alternate #1 should be re-fed under base bid. Provide conduits 
for future electrical service to the area under base bid. 

16. 	 Sheet P-2.0 and £-2.0: Contractor is advised that the backfill requirements for all trenches in 
slab shall comply with Sheet S-1, Genera Notes - Earthwork. This is noted in the box note on 
both sheets, with the corrected reference to the structural engineer's drawing. 

17. 	 All Drawings: All work involving the Fire Protection Room B105 shall be part of the base bid. 
This included but is not limited to the fire sprinkler system, the fire alarm syst~m and the 
domestic water System. 

18. 	 Sheet P-l.0: Change supplies on lavatories P';3and P-3A to be equal to Delta 516~HDl-DST. 
Change supplieson SinkS P-S, P-SA, P-SB, and p-se to be equal to Delta 1903-DST. 

19. 	 Sheet P-2.1: Install grease trap under alternate bid. 

20. 	 Sheet P-2: For bidding purposes, removal of existing slab shall be by Demolition Contractor. 
Demolition of MEP systems shall be performed by the respective trade. Excavation and backfill 
with f10wable grout shall be by MEPsubcontractor. Spoils will be removed by MEP 
subcontractor. 

21. 	 SheetP-2.2: Men's Restroom C-128 is for Urinalysis only. 

22. 	 Sheet P-2.3: Contractor shall remove existing trench drain and associated sand interceptor 
(Room 0-102). Fiit with concrete flush with eXisting as shown on plans. 

23. 	 There is no. gas piping required for this prolect~ Condensate drains shall be new, installed below 
roof; routed parallel to building lines. 

24. 	 Sheet E-1.0: Provide single dimming balLa,sHor fixtureAl for all three iamps. Provide single wall 
switch at siNitching locations. Provide lutron HP Dimming Pack as required for fixture load on 
each circuit as required (all c;rcuitswith connected load of 500 watts or more). 

25. 	 Change Note 7, Sheet E-7.0 to delete the phrase "Owner's designated contractor to prOVide..." 
and replace with "Contractor shall provide ...". It is the design intent that the Contractor furnish 
a turn-key installation, complete in all respects and fully operational. Also the number shown by 
the dataport symbol on the E-7 sheets denotes the total number of CAT-6 terminations at the 
dataport. Delete references to telephone termina.tions in Note 7. 

26. 	 Change Note lO, Sheet E~7.0 to read "Security Equipment to be prOVided and installed by 
Contracto r". 

27. 	 Delete General Note 13, Sheet E-7.0. Ci;lble tray is not required for this project. 
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28. 	 CAT-6 voice cabling terminations shall be RJ451 both ends. 

29. 	 Sheets E-7: It is the design intent that the card access system work in conjunction with the BAS 
(Andover) system. All other low voltage systems including but not limited to the fire alarm 
system, CCTV systemj and intrusion detection system shall be controlled indepe-ndentlyby their 
respective control panels as specified. 

30. 	 Sheets E-2 and E-7: No copper backbone cabling is planned at this time for the telephone 
system. 

31. 	 Sheet E-2.3: Refer to the attached Partial Sheet E-2.3 for the corrected panel tags in Room 
0167. 

32. 	 Fire Alarm Contractor shall provide the duct smoke detectors and furnish to Mechanical 
Contractor for installation. 

33. 	 Provide two (2) year warranty for all MEP work. 

34. 	 Metal FenCe: All metal sliding driveway gates shall be 30'-0". 

35. 	 Metal Fence: Post spacing shall be per manufacturer's recommendation. 

36. 	 Section 08665 Transaction Window lintis are located at W-CI03AI W-Cl03B, W-C103C only. 
WindoWs at Cll0 have SG-l Security Glass. 

37. 	 Section 09SU-3.4.A. - Lighting fixture enclosures are not required. 

38. 	 Sheet A1.l01 Column line K and 6 -10 should be M12-F. 

OTHER QUESTIONS 

2. 	 Are all trades responsible for their own demolition? Including saw cutting and removal concrete 
for plumbing? 

A: 	 The demo of concrete and saw cutting will be bv the demolition contractor. MEP 
trades will be responsibiefor demo for their perspective trades. The plumber will dig 
the ditches. demo and Install lines and then backfill for his work. 

3. 	 There is a note in the specification for a 2 year warranty on this project is this for all trades on 
project? Should it not be removed? 

A: 	 No. We have a 2 year warranty period in our agreement with the County. 

4. 	 There is not any mention of any work to be done on the existing equipment; we presume that 
all are working and that any eXisting RTU problems would not be a part of the project. Including 
warranty/and any issues for Test and Balance? 

A: There is a MEP contingency we wiil include in our price for those Unknowns. 

5. 	 The RTU schedule needs to not include disconnects/they are also shown to be provided by 
ElectriCian? It is usually something excluded in price. 

A: 	 Please utilize the Proposal packages in the bidding documents at the front of the spec 
book to clarify scope of work. 
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6. 	 Is the fire alarm contractor providing the Smoke detector? Mechanical should mount them, but 
shouldn't the fire alarm guy providE! and wire them? 

A: Yes. The smoke detectors do show up in the 16720 Fire Alarm Specification. 

7. 	 Can the plumber include the domestic water meter change, and utility to the building? 

A: 	 See bid package #9 for Site Utilities. If you will not take one bid package without the 
other, just specify it on the bid form or on an attachment to the bid form. 

8. 	 Is the sheetrock and insulation to be installed on the side of the walls which create the Future 
Use area? 

A: 	 Yes. 

9. 	 Is the exterior wall of the Future Use area to be furred out with metal studs and sheetrock? The 
plans seem to indicate they do. 

A: 	 Yes. 

10. 	 The plans show the exterior walls on the north wall of Section 0 to be a M12 partition. Should 
these be a M12-F partition? 

A: 	 Yes. 

11. 	 Specs seem to say that exterior wall Insulation is to be fOil-faced FSK-2S. Is the insulation at the 
M12-F partitions (which is the existing exterior walls furred out with studs and sheetrock) to be 
this type of insuiation? 

A: 	 Foil faced insulation not required. 

12, 	 Plans show R-ll insulation above ceilings but specs do not really say if it is to be faced or 
unfaced. If it is faced, what type of facing? 

A: 	 Not required to be faced. 

13. 	 The fence specs and the plans don't specify a fence height. I didilOt know if this was listed 
somewh~re other than these two spots. Please clarify. 

A: 	 7',.{)" high. 

14. 	 Based on the concrete runners, it could be assumed there are gate operators for the sliding 
gates. I don't see a section that describes what kind of gate operator the owner is looking for. 
Any information as far as loops, eyes, miller edges? Access controls? 

A: 	 Need to provide operator and controls. Controls should be keypad located on either 
side of gate. 

15. 	 Please clarify the CClV SYSTEMS. It shows mUltiple systems in the plan. There seems to be a 
discrepancy from the Esheets to what is shown on A1.12. 

A: 	 A1.12 shows intent of locations only. Refer ttl Esheets and specifications for all other 
info. 

16. 	 Is the CClV system to be II> or Analog? 

A: 	 ~ 
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17. 	 Plans do not seem to give details for control joints or cornerbeads for the plaster system if it is 
just mesh and finish. Please clarify. 

A: 	 Provide joints and cornerbeads per manufacturer's recommendation. 

18. 	 The plaster spec calls for a PB system which Would require foam. This is not shown. Also, to get 
the QA2110 year duration, foam and sheathing would need to be specified. The best warranty 
without would be 5 years. 

A: 	 Foam not required. Delete QA2110 year warranty requirement. 

19. 	 In the building insulation spec section 07210 page 2, Sound insulation is listed as 4"minimum 
Thermafiber. The majority of partitions (5,700') are 3-5/8". Based on the attached Thermafiber 
sound catalog, can we assume we need to use the 3" product? 

A: 	 Yes. 

END OF ADDENDUM 
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NOTICE TO PROSPECTIVE CON-mACTORS 

This addendum shall be considered as part of the Drawings, General Documents, and 
specification for the above named project as though the Items had been Issued at the same 
time and incorporated Integrally with the Drawings, General Documents and Spedficatlons. 
Wherein provisions of the following amendments contained in this Addendum differ from 
the provisions of the original drawings, General Documents and specifications, the 
provisions of this Addendum shall govern and take precedence. 

Contractors are hereby notifieo that they are to make any adjustments In their estimates 

that th,ey may deem necessary on account of this Addendum. It will be considered that 

each Contractor's Proposal Is submitted with full knowtedge of all modifications and 

changes s~dfied herein. This Addendum shall b~come il component of the Contract 

Documents. 

This Ad~ndum shall be Inserted inside the front cover of the Project Manual by each 

prospective contractor. 


ltern #1 	 Sheet E-S.2: Delete the following sentence from Note 3, "All 480 volt 

panels are existing." The existing panels are indicated on the electrical ' 

one-line diagram. All other panels are new. 


Item #2 	 Sheet M-l .0: Change ctJ #3-10 to a 3-ton unit, Mitsublshl Model No. 

MXZ-3A36NA. 


Item #3 	 Sheet E-7.4: Locate two CCTV cameras on existing light pole as shown on 
the attached Partial Sheet E-7.4. 

Item #4 ,Sheets E-7.0 thru E-7.4: All CClV cabling runs in excess of 300 feet in 
. length shall be run with fiber optic cable. Electrical Contractor Is 

responsible to Install the conduit runs to each light pole for all exterior 
camera applications. 

Item #5 	 Contractor shall provide In his bid an amount to include all CC1V monitors 
shown on the Architectural plans and specs. 

~"~~~ 

Please contact me at 32 S-6Mt~;B5=1' ~uestlons . 


.:~...... , ....... ~ 4 

...... .~ \'b 

~ PA' . f ItKEi;ZON r.---->f;-o••.• " ........ ,' .......... " .....~.......~ 


~\....~'\ 507~'l l .....·.'f~).• ~ • vl. A':.. ;~.:'/~
~~' ,-!;JA .'''_~ .. ..... , u 

~.'V,,~..~·'i..c..,;"n,.,.~~:~...':..'..~~.ePaul R. Wilkerson, PE ..&tt:<;::f'-. ~ '~, C" \: '· ...'=".."" r. 

State of Texas #50732 
 ~~~~~~~/t l/'0Firm #F-6.257 

PowerSysrems, IucorporaCed 
P. O . . Box 2863 • San Angelo, Texas 76902 • Phone: (325) 659-2235 • Fax: (325) 486-9JOO 
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ADDENDUM #3 - ARCHITECTURAL ITEMS 

Kenneth C. Burns, AlA 

BURNS ARCHITECTURE, INC. 


213 N Rupert Street, Fort Worth, Texas 76107 

Office: 817.336.5804 ., Fax: 817.336.0211 ., 


www.burnsarch.com 


1. Most of the details seem to show all PLAM millwork. A2.1/28 (mail slots) doesn't call this out. Are the 
slots painted? 

No. Should be PLAM or melamine. 

2.09900 - 3.5 Section 3 mentions block not to be painted but new masonry Is mentioned to be painted on 
M.l. Some of the new areas are split face and burnished eMU. Are you referring to painting only the 
infill areas? 

Tw08ids: 

L Base bid Is to paint only new mason,., antilll so It matches the existing. 

2. Alternate bid Is to paint the entire exterior masonry of the building. 

3. The engineer verified that card reader access and power has been shown for the gates. We have no 
spec for the operator. Can we get a clarifICation on this as well? 

Provide TYM 1000-S operator as manufacturedby Tyrnetal Corp. 888.978.4283, Pearland, TK. 

Kenneth C Burns, AlA 
BURNS ARCHITECTURE, INC. 
213 N Rupert Street, Fort Worth, Texas 76107 
Office: 817.336.5804 * Fax: 817.336.0211 * 
www.burnsarcacom 

www.burnsarcacom
http:www.burnsarch.com
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Exhibit B 


CONTINGENCIES & ALLOWANCES 

These are the contingencies and allowances to be included to the scope of work as part of this 
Amendment. Each will be utilized as they pertain to this Amendment and the Proposal Packages 
related to and to be executed in this Amendment. 

ALLOWANCES 

1. 	 A $10,000 allowance has been included for the purchase of graphics as directed by the 
architect and as listed in Section 01020 of the specifications. 

2. 	 A $475 / door leaf allowance has been included for furnishing door hardware as directed 
by the architect and as listed in Section 0 I 020 of the specifications. 

3. 	 A $25/ square yard allowance has been included to furnish and install the carpet as 
directed by the architect and as listed in Section 01020 of the specifications. 

4. 	 A $20,000 allowance has been included as a Courtroom Sound System Allowance to 
furnish and install the Courtroom Sound System as directed by the architect and as 
described in Section 01020 of the specifications. 

5. 	 A $100,000 allowance has been included per the owner's direction as described on Sheet 
E-2 .0 for the purchase of computer equipment to be installed by the contractor. 

6. 	 A $5,000 allowance has been included to furnish and install Security Furnishings at 
locations to be determined by the architect and engineer based on products described in 
11194 of the specifications. 

7. 	 A $75,000 allowance has been included per the owner's direction for the material cost of 
the VoIP equipment on the project. The labor to install the equipment is included 
separately as shown in Exhibit G. 

CONTINGENCIES 

1. 	 A 5 percent contingency has been included as a Contractor' s Contingency as described in 
Exhibit C, Item 10. 

2. 	 A $30,000 allowance has been included as an HV AC Contingency as directed by the 
M.P.E. engineer on the mechanical drawings. 

3. 	 A $15,000 allowance has been included as a contingency as directed by the M.P.E. 
engineer on the mechanical drawings for replacing heat exchangers, motors, etc related 
to the existing RTU's. 

4. 	 A $25,000 allowance has been included as a Plumbing Contingency as directed by the 
M.P.E. engineer on the drawings. 

5. A $30,000 allowance has been included as an Electrical Contingency as directed by the 
M.P.E. engineer on the drawings. 
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Exhibit C 

ASSUMPTIONS AND CLARIFICATIONS 

These are the assumptions and clarifications to be included to the scope of work as part of this 
Amendment. Each will be utilized as they pertain to this Amendment and the Proposal Packages 
related to and to be executed in this Amendment. 

1. 	 No building permit has been included in our cost. 
2. 	 Builder's risk insurance has been included. 
3. 	 Utility usage cost is to be by the County for electrical, water, and gas. 
4. 	 Asbestos abatement, monitoring, or removal is excluded. 
5. 	 No testing has been included in our price (to be paid separately by owner (reference spec 

section 01410) 
6. 	 Our cost for scheduling in the General Conditions is based on a bar chart only. 
7. 	 The following proposal packages will be performed by Templeton Construction: # 15, 

18,29, and 48. (Reference Exhibit G.) 
8. 	 The low bidder was utilized in our pricing except in the following Proposal Packages: 

#3-Demolition (incomplete bid); #13-Structural Steel (late bid); #17-Roofing 
(incomplete bid); #24-Glass & Glazing (lack of performance of low bidder); #25
Drywall & Acoustical (not bondable); #27-Ceramic Tile (withdrew bid); #28-Painting 
(not bondable); #33-Flagpoles (incomplete bid); #4 I-Plumbing (not bondable); #45
Electrical (not bondable) 

9. 	 Our guaranteed maximum price includes a 5% contingency which is to be utilized by the 
contractor to cover deficiencies in the drawings. 

10. 	No landscaping or irrigation has been included. None was shown. 
11. 	No fire extinguishers or cabinets have been included. None were shown. 
12. 	No design and engineering fees have been included in our price. 
13. A cost for a payment and performance bond is included. 
14. No cost for bringing utilities to the site has been included. All service appears to be in 

place but the owner will pay separately any cost needed to bring utilities to the site. 
15. No construction related material testing cost has been included; this includes but is not 

limited to soil compaction tests, concrete cylinder testing, or other testing which mayor 
may not be listed in the specifications. The scope of the testing will need to be 
determined by the owner's design professionals and contracted separately by the Owner 
and Templeton and the Owner will rely on the results of such testing to determine 
acceptability of the work in place. 

16. Certainteed Insulation has been included in lieu of Therma Fiber specified. This was 
accepted by the architect. 

17. Storefront finish and glass color to be based on standard finishes and colors. None were 
specified. 

18. The gate operator specified in Addendum #3 carmot be installed unless the gate is from 
the same manufacturer. An approved alternate operator will be utilized in lieu of the 
specified operator. 

19. Toilet partitions figured to be steel pilaster core is in lieu of plywood. This was accepted 
by the architect. 

20. All kitchen equipment has been included as part of Alternate # 1. 
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21. Per engineer's direction, fire protection pricing is based on utilizing existing sprinkler 
systems in areas not to be modified. No new heads or pipe modifications have been 
figured in these areas. 

22. The project warranty shall extend only to the work performed under this contract. 	All 
existing equipment, structure, and other elements of the building that remain are not 
under warranty. After asbestos abatement is completed another walkthrough is 
performed, this list may be expanded. The list of these items includes, but is not limited 
to: 

a. The existing RTU units (#1 - #25) 
b. The existing sanitary sewer and venting to remain @ location of removed sand 

interceptor (P-2.3) 
c. The existing restroom and mop sink to remain. Contractor to reconnect to new 

water lines. Location @ D 1 03C and D 1 03B (P-2.3) 
d. The existing sewer down from mezzanine to remain. Location @ D 193 corridor 

(P-2.3). 
e. The sanitary sewer from building, extending south across parking lot, to remain 

with installation of new manhole (MPE-I). 
f. Connect new sanitary sewer from building to existing sewer line 5' 10" below 

grade @ location exterior of building outside Cl58 (P-2.2). 
g. Sheet MEP-l the two electrical disconnects shown to remain adjacent to the 

existing primary transformer. 
h. E-4.0 One line diagram - Electrical Panel HT. 
I. E-4.0 One Line diagram -- Transformer DTT "T" 
j . E-4.0 One Line diagram -- Panel LT 

23. Plastic Laminate for doors based on Wilsonart or Nevamar laminate. 
24. No cost has been included for engineering, design, or consulting services. 
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Exhibit D 


COMPLETION SCHEDULE 


The Contractor's Time ofCompietion shall be 10 months for this work. 
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Exhibit E 


ALTERNATES 


The following alternates have NOT been included as part of the Guaranteed Maximum price 
above in Article I: 

Alternate No. I: 	 To the base bid, Amendment 1 proposal provide all labor, 
material, and equipment, except as otherwise noted herein, to 
perfonn work associated with all Bid Packages (CMAR-3) to 
construct the Meeting and Community Rooms as shown on the 
drawings and described in Section OlO30 of the specifications 
please ADD $ 700,097. 

The following alternates have been included as part of the Guaranteed Maximum price above in 
Article I: 

Alternate No.2: 	 To the base bid, Amendment 1 proposal provide all labor, 
material, and equipment, except as otherwise noted herein, to 
perfonn work associated with all Bid Packages (CMAR-3) to 
construct paint all new and existing masonry as shown on the 
drawings and described in Section OlO30 of the specifications 
please ADD $ 28,265. 
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Exhibit F 

UNIT PRICES 

These unit prices are to be included to the scope of work as part of this Amendment. Each will 
be utilized (when necessary) as they pertain to this Amendment and the Proposal Packages 
related to and to be executed in this Amendment. 

1. 	 An $8 .75/ square foot unit price has been included for roofing repairs as described on 
CMAR-4 and Sheet AI.! of the drawings. 
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Exhibit G 


COST BREAKDOWN 


See Attachment D 




Attachment D 

Cost Breakdown 


TOM GREEN COUNTY NORTH BRYANT 


WORK ITEM TOTAL SUB-CONTRACTOR 

General Conditions $ 241,714 TCC 
Site Demolition $ 3,000 Goode / TCC 
Building Demolition $ 85,250 J R Ramon 
Parking Striping I Signage $ 5,000 TCC 
Sitework $ 41,275 Goode 
Site Concrete $ - Stewart McCarty 
Pier Drilling $ - Stewart McCarty 
Site Utilities $ - 3 D's Plumbing 
Landscaping I Irrigation $ - NIC 
Concrete $ 189,957 Stewart McCarty 
Reinforcing Steel $ - Stewart McCarty 
Masonry $ 72,897 Lankford 
Structural & Misc. Steel $ 58,059 Falcon I Bolton 
Rough Carpentry $ 9,419 TCC 
Millwork I Shelving $ 60,720 Timber 
Waterproofing / Sealants $ 3,350 TCC 
EIFS $ 13,000 Swain 
Standing Seam Metal Roof $ 21,340 Harrison 
Repair Existing Roof $ - Harrison 
Firestopping $ - wI other trades 
HM Doors / Frames $ 47,312 Texoma 
Wood Doors $ - Texoma 
Transaction Window $ - Angelo 
Aluminum and Glass $ 54,500 Angelo 
Hardware $ 86,925 Allowance 
Drywall / Acc. Ceilings $ 337,794 SAA 
Ceramic Tile $ 95,825 Callaways 
Flooring / Carpet I Base $ 98,646 Smith 
Paint $ 115,708 Key City 
Markerboardrrackboard $ 3,151 THWiliis 
Toilet Partition $ 7,820 Sterling 
Operable Partitions $ 42,000 Hudson 
Access Flooring $ 18,300 Prestige 
Flagpoles $ 3,065 Texoma 
Identifying Devices $ 23,274 ASI 
Toilet Accessories $ 6,287 Crossroads I A-Plus 
Security Furnishings $ 5,000 Allowance 
Security Glazing $ - Angelo 

Page 1 of 4 
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$ 20,000Sound System Allowance 

CCTV System 
 WI ELEC I Gray & Gray Elec. 


Plumbing 
 $ 215,000 3 D's Plumbing - . 

: $ 388,850 Lane Weathermart 


DOC CONTROLS 


HVAC 

$ 76,130 Ener-Tel 

Fire Protection System 
 Automatic Fire Prot. 

Electrical 


1$ 70,302 
$ 1,117,305 Gray & Gray Elec. 


Intrusion Detection S~stem 
 WI ELEC I Ener-Te'l 

Access Control System 
 WI ELEC Ener-Te'l 

Data/Comm Sys 
 WI ELEC Comm. Etc. 

Voice over IP 
 WI ELEC Cal-Tech 

MEP Allowances 
 $ 100,000 Allowance 

Voice over IP Equipment 
 $ 75,000 Allowance 

Computer Network Equip. 
 $ 100,000 Allowance 

High Security Fence Sys. 
 .GeRst Rent ,6;-FellC'e' 

Miscellaneous Installations 
$ 97,487 

TCC 


Subtotal 


$ 83,996 

4,094,659 4,094,659 

LaDor !jurden IN LINt:. II t:.M~ 


Sales Tax on Material o CHECK ABOVE 


Subtotal 
 4,094,659 
Builder's Risk Insurance 3,450 

P & P Bond 53,075 

Building Permit NIC 

1Subtotal 
1 

4,151,184 1 

Contingency 207,516 


1Subtotal 4,358,700 1 


Fee 217,935 

GUARANTEED MAX PRICE 1$ 4,576,635 1 
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-
I\IlT # 1 • MEETING/COMMUNITY ROOM AREA .....I' 

WORK ITEM TOTAL 
Demolition $ 4,841 TCC 
Structural & Misc. Steel $ 11,841 Falcon I Bolton 
Rough Carpentry TCC 
Mi"work I Shelving 

$ 807 
$ 2,720 Timber 

Roofing $ 1,350 ILyd ick -Hooks 
HM Doors I Frames $ 6,868 ITexoma 
Wood Doors a$ ITexoma 

Angelo 
Hardware 
Aluminum and Glass $ 600 

$ 10,925 Allowance 
Drywa" I Acc. Ceilings SAA 

Ceramic Tile 


$ 68,543. 
$ 29,842 Callaway's 

Flooring I Carpet I Base $ 34,525 Smith 

Floor Sealer 
 TCC 

Paint 


$ 3,300 
$ 15,128 Key City 

Toilet Partitions $ 3,000 Sterling 
Operable Partitions $ 91,000 Hudson 
Graphics $ 560 Texoma 
Toilet Accessories $ 1,255 Crossroads I A-Plus 
Food Service Equipment $ 17,872 Edward Don 

CCTV I Fire Alarm 
 WI ELEC Gray &Gray 


Plumbing 
 $ 24,026 3 D's 


HVAC 
 $ 60,180 Lane Weathermart 
Fire Protection System $ 10;553 IAFP 

Electrical 
 $ .184,450 Gray &Gray 

Intrusion Detection 
 WI ELEC Enertel 

Communications I Data 
 WI ELEC Comm. Etc. 

DOC Controls 
 Enertel 

Misce"aneous Insta"ations 


$ 20,310 
$ 23,644 TCC 


Subtotal 628,140 
628,140 
Labor Burden 0 

Sales Tax on Material o CHECK ABOVE 
Subtotal 628,140 
Builder's Risk Insurance 515 

P & P Bond 6,354 

Building Permit 0 

1Subtotal 635,009 1 

Contingency 31,750 

ISubtotal 666,760 1 

Fee 33,338 

TOTAL 1 $ 700,0971 
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~LT # 2 - PAINT NEW & EXISTING EXTERIOR MASONR~ 
WORK ITEM TOTAL 
Painting $ 25,637 Key City Painting 
Subtotal 25,637 

Contingency 1,282 

1Subtotal 26,919 1 

Fee 1,346 

28,2651 
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