TEMPLETON

CONSTRUCTION

October 19, 2010 uLt . U

Holzman Moss Bottino
214 W. 29" Street
New York, NY 10001

Change Order #16
Attn: Patti Chen

Dear Ms. Chen:

Templeton Construction Co., Inc. request a change order be issued for Request for
Change Quote #066. The scope of work for this change is to fill in the donor plaque area
of the vestibule walls with the Cowboy Tiles as shown in the surrounding area of the
donor plaques. There will be no additional work days required to complete this work
when added to the contract.

October 19, 2010
Tom Green County Library Contract with Templeton Construction Co. Inc.

In lieu of execution AIA Document G-701 the below statement and signatures will
increase the contract amounts and time as stated.

Original Contract Amount $11,126,857.00
Previous Change Orders Total $1,409,130.87
This Change Order Request $ 2,63836

The New Contract Sum Including this change will be $12,538,596.23

The Contract completion time will increase by 0 working days, and the contract
Completion date will be _November 15, 2010.
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Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas
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Pattl Chen :a;ﬁcClure Hon Mlchael D. Brown
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Date Date Date

Sir@:rely,
J

Fred Watkins
Templeton Construction Co., Inc.

Enclosure:



Tom Green Co. Library Templeton Construction Co. Inc.
San Angelo Texas Date: 10/19/10
RFC #: 066
PR #:
Change Title:
item Description: QTY. | UNIT | COST/UNIT LABOR MATERIAL SUBCONTRACT TOTAL Check nos.
Smith Tile 1.00 |Is 532.00 532.00 532.00 532.00
Smith Tile 1.00 |Is 1,862.00 1,862.00 1,862.00 1,862.00
Supervision 4.00 |hrs 30.00 120.00 120.00 120.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
120.00 0.00 2,394.00 2,514.00 2,514.00
120.00 | x .30 Payroll Taxes 36.00
Subtotal 2,550.00
.05 Overhead 127.50
Subtotal 2,677.50
.06 Fee 133.88
Subtotal 2,811.38
.0096 Bond 26.99
Total 2,838.36 2,838.36
Less build out of wall (200.00)

2,638.36 |




