
TEMPLETON 
CON ST R UCT ION 

October 19, 2010 DC : .' '/] 

Holzman Moss Bottino 
214 W. 29th Street 
New York, NY 10001 

Change Order #18 

Attn: Patti Chen 

Dear Ms. Chen: 
Templeton Construction Co., Inc. request a change order be issued for Request for 

Change Quote #076. This change will add 4 ea. type Q fixtures to the ceiling above the 
donor wall area. The price for adding these fixtures is $3,190.52 and will not add 
additional time to the project unless the fixtures are received late, which we do not 
expect. 

October 19, 2010 

Tom Green County Library Contract with Templeton Construction Co. Inc. 

In lieu of execution AlA Document G-701 the below statement and signatures will 
increase the contract amounts and time as stated. 

Original Contract Amount $11,126,857.00 
Previous Change Orders Total $1,414,497.45 
This Change Order Request $ 3,190.52 

The New Contract Sum Including this change will be $12,544,544.97 

The Contract completion time will increase by _0_ working days, and the contract 
Completion date will be _November 15,2010. 

521 West Beauregard • San Angelo, Texas 76903 / P. O. Box 3405 • San Angelo, Texas 76902 

Office 325-653-6904 • Fax 325-658-2472 • www . templetoncons truction.com 

SINCE 1927 

http:templetonconstruction.com
http:12,544,544.97
http:3,190.52


,. 

Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas 
214 W. 29th Street 521 W. Beauregard San Angelo, Texas 
New York, N. Y. 10001 San Angelo, Texas 76902 

~m'a.·'1L,atti Chen Clure Hon. Michael D. Brown 

IO/'Z-I/IO IO · lS­ · fO 

Date Date Date 

Fred Watkins 

Templeton Construction Co., Inc. 


Enclosure: 




Tom Green Co. Library Templeton Construction Co. Inc. 
San Angelo Texas Date: 9130110 

RFC#: 076 
PR #: Power System 8123110 

Change Title: RFC#076 as for addition of 4 ea type Q fixtures to be added to the "Donor Wall" 

Item Description: QTY. UNIT COST/UNIT LABOR MATERIAL SUBCONTRACT TOTAL 
Bryant Electric 2,710.38 1.00 Is 2,710.38 2,710.38 
Supervision and layout for 0.00 
ceiling 4.00 hrs 30.00 120.00 120.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
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0.00 
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0.00 
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0.00 
0.00 
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0.00 
0.00 

Check nos. 
2,710.38 

0.00 
120.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
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0.00 
0.00 
0.00 
0.00 
0.00 
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0.00 

120.00 0.00 2,710.38 2,830.38 2,830.38 

120.00 x .30 Payroll Taxes 36.00 

Subtotal 
.05 Overhead 

2,866.38 
143.32 

Subtotal 
.05 Fee 

3,009.70 
150.48 

Subtotal 
.0096 Bond 

3,160.18 
30.34 

Total 3,190.52 3,190.52 

http:2,710.38


Bryant Electric Company 


Change Proposal #20 

Date: September 1, 2010 

To: Templeton Construction Attn: Fred 

Project: TOC Library - Donor Wall 

Basisfor 
Proposal: 	 E-mail from Power SysteIrul received on August 25,2010. 

Scope of 

Work: Labor and material to install 4 Q2 fixtures controlled by a dimmer along the donor wall. 


Excludes: Painting, patching and any work outside of Division 16. 


(See attached breakdown.) 

\I'; , ( Price: 	 Add $ 2,710.38 .- ,., " ....I. 
.. ' 

i' 
J,Sales Tax: 	 Excluded --' 

Terms: 	 Adjustment to Contract 
Bid expires in 45 days 

Submitted By: 	 Mike Howard 

AcceptedINot Accepted Bv: 	 Dale: 
(Signature and Title) 

P.O. Box 3464 San Angelo, TX. 76902 3719 N. Chadbourne San Angelo, TX 76903 
Phone 325-658-8485 E-mail t.bader@bryelec.com Fax 325-653-2434 

License # 21283 

Regulnted by The Tex8.3 Department of Licensing and Regulation PO Box 12]57 Austin, 'IX. 78711 


1.800.803.9202 512.463.6599 \vww.license.state.tx.uslcomplaints 


mailto:t.bader@bryelec.com
http:2,710.38


Project: Tom Green County Ubrary Date: 9/1/10 
Donor Wall LIght Rxtures 

Pricino from 2010 RS Maims Elect . -- - -- . - - - - -­- Order Cost D ­~ ~ -~ 

Oty CSI Number Description Units 
Labor 
$/Unit 

Material 
$/Unit 

Sub-Total 
Labor $ 

Sub-Total 
Material $ 

Sub 
Total 

Overhead 
10% 

Profit 
5% Total 

4 265113504480 02 Light fIXtures EA 64.01 303.28 256.03 1213.10 1489.14 148.91 BO.BO $ 1,696.85 
1 262726201750 ~ Dimmer switch EA 32.00 41.91 32.00 41.91 73.91 7.39 4.07 $ 85.37 

30 260533055000 EMT 314" diameter LF. 3.93 0.00 117.96 2B.80 146.76 14.68 8.07 $ 169.51 
8 260533056520 Box connector set screw 3/4" EA 4.66 1.64 37.25 13.11 50.35 5.04 2.77 $ 58.16 
3 260533056620 Coupling, set screw 3/4" EA 0.00 1.55 0.00 4.66 4.66 0,47 0.26 $ 5.39' 
8 260533058320 1 hole dJps 3/4" EA 1.09 0.52 B.72 4.15 12.86 1.29 0.71 $ 14.86 

24 260533350100 Steel flex conduit 112" l.F. 2.56 0.43 61.45 10.24 71.69 7.17 3.94 $ 82.80 
8 260533500430 Flex connector 1'2" EA 6.40 2.94 51.21 23.53 74.74 7.47 4.11 $ 86.32 
6 260533500150 4n square box EA 25.72 2.27 154.31 13.62 167.93 16.79 9.24 $ 193.96 I 

4 260533500250 4" blank cover EA 8.31 1.33 33.22 5.33 38.56 3.86 2.12 $ 44.53 
2 260533500300 plaster ring EA 8.31 2.71 16.81 5.41 22.02 2.20 1.21 $ 25.44 

3.5 260519901200 thhn 12 stranded wire C.LF. 46.29 14.86 162.02 52.01 214.03 21.40 11.77 $ 247.20 
Subtotal 930.77 1415.88 2346.65 234.67 129.07 $ _2,'OO~8 

. . 



