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            May 12, 2015 
 
The Honorable Tom Green County Judge and Commissioners 
Tom Green County Commissioners Court 
112 W. Beauregard 
San Angelo, TX 76903 
  
Re: Tom Green County Jail Needs Assessment and Long‐Range Planning 
 
 
Judge and Commissioners: 
 

We have completed the Needs Assessment and Long‐Range Planning Study and 
submit  this  report  for  your  review  and  use  in making  necessary  decisions  to 
implement  solutions  to  Tom  Green  County’s  current  and  future  adult 
incarceration needs. 

It has been our pleasure  to perform  this work  for Tom Green County.   We are 
ready to assist in any way to present our findings and solutions to the public and 
to execute future work necessary to bring a solution to fruition. 

 

Best regards, 
 

 
 

 
 
 
 
 
 
 
 
     5/12/2015               5/12/2015    5/12/2015 
  

 Craig Kinney, AIA      Kye Franke, AIA     Kenneth C. Burns, AIA 
                     Kinney Franke Architects, AIA  Kinney Franke Architects, AIA  Burns Architecture, LLC 
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 PART 1:  PURPOSE 

The purpose of this study and report is to ascertain the requirements necessary to create a master 

development plan for an improved jail that will serve Tom Green County for the next fifty years. 

The study and resulting report will provide Tom Green County officials with the information needed 

to make informed decisions regarding direction for the future of adult incarceration needs for the 

county. 

Kinney Franke Architects, AIA with Burns Architecture, LLC were selected by Tom Green County in 

December 2014 to conduct this study and prepare this report. 

 

 PART 2:  BACKGROUND 

The current Tom Green County Jail, located at 122 W. Harris in downtown San Angelo, was 

constructed in four phases.  The oldest part of the jail was built in 1976 which was followed by an 

addition in the mid 1980s.  In the 1990s, two dormitory buildings were added on the northern 

portion of the block occupied by the jail.  The last and final addition to the current jail was started in 

the mid 1990s and was completed in 2000. 

The current jail has a capacity of 449 beds.  This capacity consists of 15 multiple occupancy cells with 

a combined capacity of 283, 5 dormitories with a capacity of 107, 14 separation cells, 45 single cells 

and 1 medical cell.  Of these 449 beds, 66 are designated for female use.  The intake area contains 4 

holding cells and 3 detoxification cells.  The jail does not contain a violent cell. 

The jail currently operates with seven variances from the Texas Commission on Jail Standards (TCJS), 

two of which pertain to life safety features, specifically the operation of doors. 

The current jail occupies the entire city block bounded by Harris Avenue (South), W. College Avenue 

(North), N. Irving Street (East) and Martin Luther King Drive (West).  The Sheriff’s office is located 

west of the jail across Martin Luther King Drive. The Tom Green County Courthouse is located south 

of the jail across Harris Avenue. 
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 PART 3:  GOALS 

The goals for this study and report include: 

‐ Determining the best long‐range solution to Tom Green County’s Jail issues. 

‐ Helping to guide the vision for a safer, more functional and efficient jail facility. 

‐ Providing a better understanding to county officials and taxpayers of why these 

improvements are necessary and worth funding. 

‐ Providing the county with as accurate and unbiased design options and construction cost 

information as possible. 

 

 PART 4:  PARTICIPANTS  

 

‐ Tom Green County Sheriff’s Office 

Sheriff David Jones 
Chief Deputy Dale Pearce 
Jail Administrator Todd Allen 
 

‐ Kinney Franke Architects, AIA  , Inc. and Burns Architecture, LLC 
Craig Kinney AIA 
Kye Franke AIA 
Kenny Burns AIA 
 

A special acknowledgement and thank you for courtesy shown and valuable input given during tours 

of other direct supervision jails is extended to the following: 

‐ Lubbock County, Texas Sheriff Kelly Rowe and his jail staff 

‐ Brazos County, Texas Sheriff Chris Kirk and his jail staff 

‐ Collin County, Texas Sheriff Terry Box and his jail staff 

‐ Hillsborough County, Florida Retired Jail Commander David Parrish and Dr. Allen Beck, PhD., 

Justice Concepts, Inc., Kansas City, MO 
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 PART 5:  ABOUT THE AUTHORS 

The authors of this report, Craig Kinney, AIA; Kye Franke, AIA; and Kenny Burns, AIA have 100 years 

combined experience and have closely collaborated on this report.   Their relationship dates back to 

the late 1990s when the last phase of the current Tom Green County Jail was designed and 

constructed.  Craig and Kye were part of the staff of Chakos Zentner Marcum Architects of San 

Angelo, the Architect of Record of that jail phase, and Kenny was the design consultant to Chakos 

Zentner Marcum Architects.  All three have a long history of performing work on various projects for 

Tom Green County.  Here is a brief overview of their experience:  

Craig Kinney, AIA and Kye Franke, AIA 

Kinney Franke Architects has been serving San Angelo and the West Texas region since 

1999.  Their work is diverse and distinct, ranging from schools and churches to banks and 

health care, always focused on strong design and listening to the client.  Principals Craig 

Kinney and Kye Franke have a combined work experience of over sixty five years and are 

proud to have designed some of the significant structures in San Angelo. 

Kenny Burns, AIA 

Kenny has 35 years experience in the field of architecture and engineering.  His experience 

includes 13 jail Needs Assessment and Long‐Range Planning Studies, the programming of 

more than 30 jails and numerous other law enforcement related facilities, and the 

budgeting, design and construction oversight of more than 40 Texas County jails resulting in 

more than 10,000 jail beds being placed into service. 
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 PART 6:  EXECUTIVE SUMMARY 

The purpose of this needs assessment is to report the long term needs and solution options 

available so that Tom Green County officials can determine the best course of action for solving the 

county’s jail problems. 

The Tom Green County jail is a 449 bed facility constructed in numerous phases over the past 40 

years and occupies an entire block in downtown San Angelo. 

This assessment and report were developed through many hours of meetings, discussions, 

conceptual planning sessions, tours of other jails and numerous visits to the current jail by the 

Sheriff, his staff and the authors of this report. 

The conditions of the current jail were assessed and noted in this report along with photographs.  

Viewing the jail from the surrounding streets gives the impression that the building is adequate to 

serve the needs of the county and that it functions well. Once inside the jail, one quickly realizes 

that the inside does not match the outside and that considerable improvements must be made. 

In 2014, the Texas Commission on Jail Standards prepared a Facility Needs Analysis that indicates 

the county should build a jail to meet its needs with a minimum of 624 beds expandable to 672 

beds. 

This size was used as the basis for the calculations used in this report.  Using the projected capacity, 

we then prepared a building space program.  A building space program is a narrative that identifies 

required functional spaces, approximate sizes, adjacency requirements, functional requirements and 

square footage.  This tells us how large the jail needs to be so that different solution scenarios, 

costs, and practicality can be determined. 

At the beginning of this study, it was determined that four solution scenarios should be explored to 

identify what the best course of action would be.  The total costs (budgets) to implement one of 

these solution scenarios ranges from $75,845,062 to $95,007,863.  Later discussions centered 

around finding a compromise to the space program and design that could result in reduced cost 

without compromising the long‐range plan of the facility.  This led to the development of the 

suggested alternate solution scenario with a budget of $60,390,309.  While not inexpensive, it is less 

costly than any other solution and therefore it appears the county’s needs would be best served by 

implementing this solution. 
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ANTICIPATED QUESTIONS 

Q.  Why do we need a new or expanded and renovated jail? 

A.  The jail has portions that are 40 years old and suffers from poor design, creating a jail that is 

dangerous for inmates and staff.  Its outdated design concepts create an undesirable 

situation with conditions which jeopardize its continued certification by the Texas 

Commission on Jail Standards. 

 

Q.  Can a simple addition be made to the current jail? 

A.  No.  The internal circulation, cell arrangement and supervision style do not lend themselves

  to an effectively operated jail. 

 

Q.  Why will it cost so much? 

A.  Jails are expensive to build because they require building materials and furnishings unlike

  most other buildings.  The costs indicated in this report are the overall costs, which include

  the hard costs of construction plus non‐construction soft costs.   

 

Q.  What happens if we wait a few years to start construction? 

A.  Most likely the cost will increase and be greater than the costs identified in this report.  

Continued certification of the jail by TCJS may be more difficult to achieve. 

 

Q.  Can we expand the current jail by building on top of it to avoid demolishing the 1970s and 

1980s portions? 

A.  No.  Neither the 1970s, 1980s or 1990s portions were designed to accommodate vertical 

expansion. 

 

Q.  What is the Texas Commission on Jail Standards? 

A.  The Texas Commission on Jail Standards is the state agency charged with the oversight of 

Texas County Jails.  They have the authority to enforce the state’s rules and regulations for 

county jail operations and compliance with those rules.  
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 PART 7:  EXISTING CONDITION OF THE CURRENT JAIL 

As stated in the BACKGROUND section of this report, the current jail was constructed in phases over 

the past four decades.  The main building is a combination of linear design and podular design, both 

in the indirect supervision management style.  The two dormitory buildings located outside the main 

building are also indirect supervision style. 

The original steel framed part of the jail constructed in the mid 1970s has numerous deficiencies.  

The ceilings are extremely low, creating a cave‐like atmosphere. (Photo 1)  The corridors are narrow 

and maze‐like (photos 2, 3, 4, 5).  Visibility into cell areas is poor to non‐existent and creates 

dangerous situations where jailers must enter the cells to check on inmates (photos 6‐17).  This 

portion of the jail is on the second floor of the original building which was designed and constructed 

as a lift‐slab structure.  In the late 1990s when the courtrooms were added below, this lift‐slab 

structure was reinforced due to structural design concerns regarding rusting of the supporting steel 

framing at the columns caused by water leaks from the jail.  There is an extreme amount of 

deterioration to the construction (photos 18‐23) and extensive graffiti on the walls (photos 24, 25, 

26). 

The 1980s addition, also steel framed, extended the original jail eastward.  While its cell 

arrangements are different than the original, it also suffers many of the same deficiencies as the 

original.  Ceilings are low, corridors are narrow.  Access to plumbing chases is almost impossible 

(photos 27, 28).  Visibility into cells is somewhat improved but less than ideal (photos 29‐38).  

Janitorial space is limited and small (photos 39, 40).  The medical area is small and separated into 

multiple non‐contiguous rooms (photos 41, 42).  

Neither the 1970s or 1980s phases currently have a dedicated exercise area.  The original exercise 

area located on the roof is no longer used.  Circulation within cell areas of the first two phases is 

poor.  Improving or renovating these areas of the jail is impractical.  This part of the jail is located 

above the courtrooms located on the ground floor that were added in the late 1990s.  The potential 

for damage to the courtrooms below is significant due to flooding risks in the jail cells. 

The 1970s and 1980s phases represent 161 beds of the total jail capacity of 449 beds. 

In the mid 1990s, two 48 bed free standing dormitories were constructed on the north side of the 

jail to alleviate overcrowding while a new addition was to be planned and constructed.  These 

dormitories are outside the main building and require the movement of inmates, staff, food and 

supplies between them and the main building.  There are no covered walkways thus requiring these 

movements to be made even in inclement weather (photo 43). 
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Also in the mid 1990s, the design and construction of the last and final phase of the current jail was 

started.  It was completed and occupied in 2000.  This cast‐in‐place concrete addition includes the 

sallyport, intake/holding area, kitchen and laundry on the ground floor, housing pods, exercise area, 

multi‐purpose rooms, control room and visitation on the second floor.  Housing area mezzanines are 

located above the second floor and are only accessible from within each pod dayroom.  While more 

structurally sound and plumbing is more accessible, it has deficiencies as well. 

The layout of the intake/booking area (photos 44, 45), kitchen (photos 47, 48, 49, 50), laundry 

(photo 51), inmate supply storage (photo 52) and inmate property storage (photos 53, 54) need to 

be enlarged and improved.  Their layout was dictated by the buildable property available when this 

addition was constructed.  Staff offices are cramped and need to be enlarged (photo 55).  A single 

breakroom serves all staff members and is also congested (photo 56).   The sallyport doubles as the 

entry point for inmates being brought into jail and for food and supply deliveries.  This creates 

problems for intake while trucks are in the sallyport making deliveries (photo 57).  The 

administrative offices located in the intake area are small and provide limited privacy for staff to 

conduct their business.  Visibility into the holding and detoxification cells needs to be improved. 

(Photo 46)  The kitchen and laundry both have odd layouts – due to the building’s geometry – that 

create less than desirable circulation and sight lines.  The ceilings are low since this addition’s 

second floor height had to match the existing second floor height.  The low ceilings carry through 

into the second floor corridors and rooms as well (photos 58, 59).  The pods on the second floor do 

not have this problem since they have mezzanines and are open essentially for two stories (photo 

60).  A single exercise room serves the entire jail which is insufficient for a jail of this capacity (photo 

61). 

 

 PART 8:  NEEDS ASSESSMENT 

The TCJS in its July 3, 2014 Facility Needs Analysis (FNA) produced three scenarios for projected 

county growth.  For this assessment we will ignore scenario 0.5 and 1.0 since they appear to be 

inaccurate based on actual growth experienced by the county.  For Needs Assessment purposes we 

will use the estimate projection.  However, the estimate projection only projects growth through the 

year 2040 and capacity through 2034.  Our tasks include efforts to determine how to plan for a 50 

year facility lifespan.  As in any projection for growth and capacity it is difficult to be accurate 

beyond 10‐20 years so we have made certain assumptions as we work to determine the long‐term 

capacity needs. 
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TCJS recommends in its July 3, 2014 FNA that Tom Green County considers no less than a 624 bed 

jail with the capability to expand to 672 beds in the future. 

Given our task to create a master plan for a fifty year lifetime of the jail, we had to project growth 

for that time period.  While this was not an easy task, due to the lack of growth projections, we did 

develop a projected population estimate for the county to 2070.  We did this by utilizing a Texas 

Water Development Board Estimate for the city of San Angelo that projected population to the year 

2070.  We added a factor of 20% to account for persons living within the county but outside of the 

city limits of San Angelo.  Using the same formula that TCJS uses, we can project a possible county 

population of approximately 180,000 in the year 2070. 

Using the TCJS formula to determine needed future capacity, we arrived at a maximum build‐out 

capacity of 768 beds at the year 2070.  While neither the TCJS estimate projection (672 beds) nor 

our Texas Water Development Board based estimate (768 beds) can be said to be 100% accurate, 

we believe the actual future capacity need would fall within these ranges. 

Therefore, it appears that the county should plan on a facility to meet the TCJS recommendation 

with land area sufficient for future expansion up to 768 beds.  All support spaces need to be sized 

for maximum build‐out.  Equipment should be planned accordingly for the smaller capacity with 

future equipment to be added as it becomes necessary without having to make physical additions to 

these support spaces. 

There are many factors that affect the actual capacity planned for a jail including TCJS minimum 

requirements and the ratio of male/female anticipated populations, management style of the jail, 

and staffing.  The county desires to operate their future jail as a direct supervision jail.  A direct 

supervision facility places correctional officers inside each pod to “directly supervise” the inmates 

housed in the pod whereas an indirect supervision facility (which is what the county currently has) 

places the correctional officers outside the pod thus “indirectly supervising” the inmates.  The 

county has indicated they prefer that each pod contain 48 or 72 beds, with exception of the Special 

Housing Units (S.H.U.).  The ratio of male/female capacity desired by the county is 70% male to 30% 

female. 

Therefore, we have developed a space program based upon the following housing types and 

number of beds allocated to each to meet the county’s immediate needs based upon the TCJS 

recommended size of 624 beds by the year 2034. 
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     MALE BEDS 

 

Cell Type   Number of Beds  Remarks 

Separation      36    located in Special Housing Unit 

Single        40    located in Special Housing Unit 

Multiple Occupancy  240    located in 2 ‐ 48 bed pods plus 2 – 72 bed pods 

Dormitory    144          located in 2 ‐ 72 bed pods 

Total Male Beds    460 

      

     FEMALE BEDS 

 

Cell Type   Number of Beds  Remarks 

Separation      18    located in Special Housing Unit 

Single        20    located in Special Housing Unit 

Multiple Occupancy    96    located in 2 ‐ 48 bed pods 

Dormitory      48           located in 1 ‐ 48 bed pod 

Total Female Beds  182 

 

The total number of programmed beds is 642 compared to TCJS’ recommended capacity of 624 

beds, this being the result of the numerous factors listed above.  Future expansions can be made in 

either 48 or 72 bed increments maintaining the direct supervision pod concept. 

The following space program is based upon the proposed 642 bed capacity and other needs 

determined in the Needs Assessment.  This space program will be applied to each solution scenario 

to develop conceptual design layouts, cost budgets, determine the solution scenario’s ability to 

fulfill the program requirements, and the advantages/disadvantages that each solution scenario 

offers. 
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 PART 9:  SPACE PROGRAM 

The space program is a document which identifies all the spatial and functional components 

required for the Tom Green Jail.  It is based upon the TCJS recommended size of 624 beds. 

This space program was developed over the course of this assessment through numerous meetings 

and discussions with the Tom Green County Sheriff, Chief Deputy, Jail Administrator, and jail staff.  

Additional insight into features that would enhance the operations of the jail were gained during 

visits to four direct supervision jails, Lubbock County, Texas; Brazos County, Texas; Collin County, 

Texas; and Hillsborough County, Florida. 

The space program was used to develop the conceptual plans and budgets for each of the solution 

scenarios identified in Part 10 of this report. 
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

  RECAP OF SPACES     

GROUND FLOOR     

3  Sallyport  7,392    

Pre‐Processing Area  1,934    

Processing Area  9,571    

Arraignment Area  791    

Release Area  2,469    

Transportation Area  3,592   

48 Bed Multiple Occupancy Housing Pod ‐Male (2), 
Female (2) 

37,280   

72 Bed Multiple Occupancy Housing Pod ‐Male (2) 24,634   

48 Bed Dormitory Housing Pod ‐ Female (1) 8,133   

72 Bed Dormitory Housing Pod ‐Male (2) 17,192   

S.H.U. Pod ‐ Male  29,907   

S.H.U. Pod ‐ Female  15,866    

Central Control  986    

Medical Area  4,317    

Services Areas  16,924    

Staff Areas Inside Secure Perimeter 2,530   

Staff Areas Outside Secure Perimeter 11,343   

Public Areas  3,629   

1  Total Ground Floor Area  198,490   

2       

MEZZANINE     

48 Bed Multiple Occupancy Housing Pod ‐Male (2), 
Female (2) 

15,840   

72 Bed Multiple Occupancy Housing Pod ‐Male (2) 10,560   

48 Bed Dormitory Housing Pod ‐ Female (1) 1,588   

  72 Bed Dormitory Housing Pod ‐Male (2) 5,076   

S.H.U. Pod ‐ Male  15,696   

S.H.U. Pod ‐ Female  7,848   

1  Total Mezzanine Area 56,608   
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  TOTAL BUILDING FLOOR AREA     

Ground Floor  198,49
0 

 

Mezzanine  56,608   

1  Total Floor Area  255,098   

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page | 15  
 

37B W Concho 
San Angelo, TX 76903 
www.kinneyfranke.com 
p: 325.653.2900 
f:  325.653.2910 

 

1150 Lakeway Drive
Suite 101 
Lakeway, Texas 78734 
817.247.6640 

 

 

TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

SALLYPORT   

3  2 Drive Thru Lanes (2)  12 x 140 3,360 accommodate 4 buses  

8 Car Parking Spaces  20 x 140 2,800  

1  Subtotal 6,160  

1  Circulation, Walls, etc. @  20% 1,232  

1  Total Sallyport Area 7,392  

2     
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

PRE‐PREPROCESSING AREA   

3 
Decontamination Room  8 x 10 80 entry from Sallyport and Pre‐

processing area 

Officer Processing Station (6)  6 x 6 216 with 19" x 13" package pass to 
Processing Area 

Officer Report Writing  8 x 16 128 6 stations 

Holding Cell ‐ 4 Person (3)  8 x 13 312  

Intoxilyzer Room (2) 10 x 18 360  

Interview Room  8 x 8 64  

Officer Restroom  7 x 7 49  

1  Subtotal 1,209  

1  Circulation, Walls, Chases, etc. @  60% 725  

1  Total Pre‐processing Area 1,934  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

PROCESSING AREA   

3  Photo Stations (2)  5 x 15 150 at entry into processing area 

Fingerprint Station  5 x 10 50 between photo stations 

Booking Desk  10 x 30 300 6 stations, raised platform 

Sergeant Office  10 x 12 120 behind booking desk 

Waiting Area  12 x 15 180 open seating, 10‐15 seats, 
male/female separation 

Holding Cell ‐ 8 Person Male (2)  8 x 23 368  

Holding Cell ‐ 8 Person Female  8 x 23 184  

Holding Cell ‐ 1 Person (4)  5 x 10 200  

Violent Cell  7 x 10 70  

Detox Cell ‐ 8 Person Male (2)  8 x 23 368  

Detox Cell ‐ 8 Person Female  8 x 23 184  

Dress In ‐ Male  10 x 15 150 2 showers, with pass thru to 
Inmate Property Storage 

Dress In ‐ Female  10 x 15 150 2 showers, with pass thru to 
Inmate Property Storage 

Inmate Property Storage  30 x 40 1,200 rack and bag storage on 
conveyor system 

Inmate Property Laundry  10 x 15 150 small commercial washer and 
dryer for incoming property 

Issue  15 x 20 300 adjacent to dress in 

Medical Diagnostic Area  12 x 15 180 near booking desk 

Pre‐trial Release  15 x 20 300 open office with 2 work stations 

Records  30 x 40 1,200 with mobile filing system 

Staff Restrooms (2)  7 x 7 98  

Janitor  8 x 10 80  

1  Subtotal 5,982  

1  Circulation, Walls, Chases, etc. @  60% 3,589  

1  Total Processing Area 9,571  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

ARRAIGNMENT AREA   

3 

Group Arraignment Area  14 x 20 280 adjacent to Processing, 12 seats 
with video arraignment 
capability 

Judge's Bench/Area 8 x 14 112 outside secure perimeter 

Judge's Restroom  7 x 7 49  

Inmate/Attorney Video Consult Room 8 x 8 64  

Private Entrance for Judge  5 x 5 25 direct from parking area 

Janitor/Storage  5 x 7 35 outside secure perimeter 

Subtotal 565  

Circulation, Walls, Chases, etc. @  40% 226  

Total Arraignment Area 791  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

RELEASE AREA   

3  Holding Cell ‐ 8 Person Male  8 x 23 184   

Holding Cell ‐ 8 Person Female  8 x 23 184   

Waiting Area  10 x 15 150 open seating, 12 seats 

Dress Out ‐ Male  10 x 15 150 2 showers, with pass thru 
to Inmate Property 
Storage 

Dress Out ‐ Female  10 x 15 150 2 showers, with pass thru 
to Inmate Property 
Storage 

Release Desk  10 x 20 200 2 stations, raised 
platform 

Bonding Clerk  10 x 12 120 2 stations 

Valuable Property Storage  10 x 15 150 adjacent to bonding clerk 

Bondsman Lobby  10 x 15 150  

Safety Vestibule to Lobby  7 x 8 56  

Staff Restroom  7 x 7 49  

1  Subtotal 1,543  

1  Circulation, Walls, Chases, etc. @  60% 926  

1  Total Release Area 2,469  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

TRANSPORTATION   

3 
Staff Area  16 x 40 640 open work area for 10 

persons 

File Room  8 x 12 96   

Equipment Storage  8 x 12 96   

Staff Restroom  7 x 7 49   

   Holding Cells ‐ 8 Person (6)  8 x 23 1,104   

   Holding Cells ‐ 1 Person (2)  5 x 10 100   

Janitor  8 x 10 80   

Safety Vestibule to Sallyport  8 x 10 80  

1  Subtotal 2,245  

1  Circulation, Walls, Chases, etc. @  60% 1,347  

1  Total Transportation Area 3,592  

2     
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TOM GREEN COUNTY JAIL 
BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

MULTIPLE OCCUPANCY HOUSING POD ‐ 48 BEDS  

   

GROUND LEVEL   

3  Dayroom  1,078 with 12 ‐ 4 person tables 

Correctional Officer Station  10 x 12 120   

   Safety Vestibule   10 x 12 120   

Commissary/Medical Issue/First Aid  10 x 12 120 with pass‐thru to dayroom 
and countertop work area 

Multi‐Purpose Room  200   

Beverage Bar  8 x 12 96 stainless steel countertop, 
microwave 

Laundry Area  8 x 6    48 with residential washer/dryer 

Exercise Area  800  

Janitor  8 x 8 64 with mop sink 

Shower/Toilet Area  8 x 21 168 2 showers, 3 toilets and 
lavatories 

Multiple Occupancy Cell (3)  8 x 26 624 4 ‐ 2 person bunks, toilet, 
lavatory 

Video Visitation Area 5 x 10 50 3 stations 

Inmate/Attorney Video Visitation Room 6 x 6 36   

Inmate  Phone Area  5 x 12 60 4 phones 

Stair (2)  4 x 18 144   

1  Subtotal 3,728  

1  Circulation, Walls, Chases, etc. @  150% 5,592  

1  Total Ground Level Area 9,320  

2     

MEZZANINE   

Shower/Toilet Area  8 x 21 168 2 showers, 3 toilets and 
lavatories 

Multiple Occupancy Cell (3)  8 x 26 624  

1  Subtotal 792  

1  Circulation, Walls, Chases, etc. @  400% 3,168  

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page | 22  
 

37B W Concho 
San Angelo, TX 76903 
www.kinneyfranke.com 
p: 325.653.2900 
f:  325.653.2910 

 

1150 Lakeway Drive
Suite 101 
Lakeway, Texas 78734 
817.247.6640 

TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

MULTIPLE OCCUPANCY HOUSING POD ‐ 72 BEDS  

   

GROUND LEVEL   

3  Dayroom  1,678 with 18 ‐ 4 person tables 

Correctional Officer Station  10 x 12 120   

   Safety Vestibule   10 x 12 120   

Commissary/Medical Issue/First Aid  10 x 12 120 with pass‐thru to dayroom and 
countertop work area 

Multi‐Purpose Room  200   

Beverage Bar  8 x 12 96 stainless steel countertop, 
microwave 

Laundry Area  8 x 6 48 with residential washer/dryer 

Exercise Area  800  

Janitor  8 x 8 64 with mop sink 

Shower/Toilet Area  8 x 35 280 3 showers, 4 toilets and lavatories 

Multiple Occupancy Cell (4)  8 x 26 832 4 ‐ 2 person bunks, toilet, lavatory 

Video Visitation Area  5 x 10 50 3 stations 

Inmate/Attorney Video Visitation Room 6 x 6 36   

Inmate  Phone Area  5 x 12 60 4 phones 

Stair (2)  4 x 18 144   

1  Subtotal 4,648  

1  Circulation, Walls, Chases, etc. @  165% 7,669  

1  Total Ground Level Area 12,317  

2     

MEZZANINE   

Shower/Toilet Area  8 x 35 280 3 showers, 5 toilets and lavatories 

Multiple Occupancy Cell (5)  8 x 26 1,040  

1  Subtotal 1,320  

1  Circulation, Walls, Chases, etc. @  300% 3,960  

1  Total Mezzanine Area 5,280  

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page | 23  
 

37B W Concho 
San Angelo, TX 76903 
www.kinneyfranke.com 
p: 325.653.2900 
f:  325.653.2910 

 

1150 Lakeway Drive
Suite 101 
Lakeway, Texas 78734 
817.247.6640 

TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

DORMITORY OCCUPANCY HOUSING POD ‐ 48 BEDS  

   

GROUND LEVEL   

3  Dayroom  1,078 with 12 ‐ 4 person tables 

Correctional Officer Station  10 x 12 120   

   Safety Vestibule   10 x 12 120   

Commissary/Medical Issue/First Aid 10 x 12 120 with pass‐thru to dayroom and 
countertop work area 

Multi‐Purpose Room  200   

Beverage Bar  8 x 8 64 stainless steel countertop, 
microwave 

Laundry Area  8 x 6 48 with residential washer and 
dryer 

Exercise Area  800 open air 

Janitor  8 x 6 48 with mop sink 

Shower/Toilet Area  8 x 21 168 2 showers, 3 toilets and 
lavatories 

Sleeping Area ‐ 8 persons (3)  8 x 20 480 4 ‐ 2 person bunks 

Video Visitation Area  5 x 10 50 3 stations 

Inmate/Attorney Video Visitation Room 6 x 6 36   

Inmate Phone Area  5 x 12 60 4 phones 

Stair (2)  4 x 18 144  

1  Subtotal 3,536  

1  Circulation, Walls, Chases, etc. @  130% 4,597  

1  Total Ground Level Area 8,133  

2     

MEZZANINE   

Shower/Toilet Area  8 x 21 168 2 showers, 3 toilets and 
lavatories 

Sleeping Area ‐ 8 persons (3)  8 x 20 480  

1  Subtotal 648  

1  Circulation, Walls, Chases, etc. @  145% 940  

1  Total Mezzanine Area 1,588  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

DORMITORY OCCUPANCY HOUSING POD ‐ 72 BEDS  

   

GROUND LEVEL   

3  Dayroom  1,678 with 18 ‐ 4 person tables 

Correctional Officer Station  10 x 12 120   

   Safety Vestibule   10 x 12 120   

Commissary/Medical Issue/First Aid 10 x 12 120 with pass‐thru to dayroom 
and countertop work area 

Multi‐Purpose Room  200   

Beverage Bar  8 x 8 64 stainless steel countertop, 
microwave 

Laundry Area  8 x 6 48 with residential washer and 
dryer 

Exercise Area  800 open air 

Janitor  8 x 6 48 with mop sink 

Shower/Toilet Area  8 x 35 280 3 showers, 4 toilets and 
lavatories 

Sleeping Area ‐ 8 persons (4)  8 x 20 640 4 ‐ 2 person bunks 

Video Visitation Area  5 x 10 50 3 stations 

Inmate/Attorney Video Visitation Room 6 x 6 36   

Inmate Phone Area  5 x 12 60 4 phones 

Stair (2)  4 x 18 144  

1  Subtotal 4,408  

1  Circulation, Walls, Chases, etc. @  95% 4,188  

1  Total Ground Level Area 8,596  

2     

MEZZANINE   

Shower/Toilet Area  8 x 35 280 3 showers, 5 toilets and 
lavatories 

Sleeping Area ‐ 8 persons (5)  8 x 20 800  

1  Subtotal 1,080  

1  Circulation, Walls, Chases, etc. @  135% 1,458  

1  Total Mezzanine Area 2,538  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

SPECIAL HOUSING UNIT ‐ MALE   

   

GROUND LEVEL ‐ UNIT 1 (SEPARATION CELLS)  

3 
Dayroom  1,272 Dayroom required by plan 

geometry not by TCJS rule 

Separation Cells (9)  8 x 12 864 bunk, table, shower, 
toilet/lavatory 

Stairs (2)  4 x 18 144   

Safety Vestibule   8 x 10 80  

1  Subtotal 2,360  

2     

MEZZANINE ‐ UNIT 1 (SEPARATION CELLS)  

3 
Separation Cells (9)  8 x 12 864 bunk, table, shower, 

toilet/lavatory 

1  Subtotal 864   

   

GROUND LEVEL ‐ UNIT 2 (SEPARATION CELLS)  

3 
Dayroom  1,272 Dayroom required by plan 

geometry not by TCJS rule 

Separation Cells (9)  8 x 12 864 bunk, table, shower, 
toilet/lavatory 

Stairs (2)  4 x 18 144   

Safety Vestibule  8 x 10 80   

1  Subtotal 2,360  

   

MEZZANINE ‐ UNIT 2 (SEPARATION CELLS)   

Separation Cells (9)  8 x 12 864 bunk, table, shower, 
toilet/lavatory 

1  Subtotal 864  

   

EXERCISE   

Exercise ‐ Units 1 and 2  500 toilet/lavatory 

1  Subtotal 500  
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GROUND LEVEL ‐ UNIT 3 (SINGLE CELLS)  

3 
Dayroom  502 Dayroom min. s.f. req'd by 

TCJS rule, 6 ‐ 4 person tables 

Single Cells (9)  8 x 10 720 bunk, table, toilet/lavatory 

Shower/Toilet Area  1
0 

x 16 160 2 showers, 1 toilet and 
lavatory 

Stairs (2)  4 x 18 144   

Safety Vestibule   8 x 10 80  

1  Subtotal 1,606  

2     

   

   

MEZZANINE ‐ UNIT 3 (SINGLE CELLS)   

3  Single Cells (11)  8 x 10 880 bunk, table, toilet/lavatory 

1  Subtotal 880  

 

   

GROUND FLOOR ‐ UNIT 4 (SINGLE CELLS)  

3 
Dayroom  502 Dayroom min. s.f. req'd by 

TCJS rule, 6 ‐ 4 person tables 

Single  Cells (9)  8 x 10 720 bunk, table, toilet/lavatory 

Shower/Toilet Area  1
0 

x 16 160  

Stairs (2)  4 x 18 144   

Safety Vestibule  8 x 10 80   

1  Subtotal 1,606  

   

MEZZANINE ‐ UNIT 4 (SINGLE CELLS)   

Single Cells (11)  8 x 10 880 bunk, table, toilet/lavatory 

1  Subtotal 880  

   

EXERCISE/MULTI‐PURPOSE   

Exercise   500 toilet/lavatory 

Multi‐Purpose Room  200  

1  Subtotal 700  
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SPECIAL HOUSING UNIT ‐ MALE RECAP  

GROUND FLOOR   

Unit 1  2,360  

Unit 2  2,360  

Unit 3  1,606  

Unit 4  1,606  

Violent Cell  70  

Exercise (2)  1,000  

Multi‐Purpose  200  

1  Subtotal 9,202  

1  Circulation, Walls, Chases, etc. @  225% 20,705  

1  Total  S.H.U. Ground Floor Area   29,907  

 

MEZZANINE   

Unit 1  864  

Unit 2  864  

Unit 3  880  

Unit 4  880  

1  Subtotal 3,488  

1  Circulation, Walls, Chases, etc. @  350% 12,208  

1  Total S.H.U. Mezzanine Area   15,696  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

SPECIAL HOUSING UNIT ‐ FEMALE   

   

GROUND LEVEL ‐ UNIT 1 (SEPARATION CELLS)  

3 
Dayroom  1,272 Dayroom required by plan 

geometry not by TCJS rule 

Separation Cells (9)  8 x 12 864 bunk, table, shower, 
toilet/lavatory 

Stairs (2)  4 x 18 144   

Safety Vestibule   8 x 10 80  

1  Subtotal 2,360  

2     

MEZZANINE ‐ UNIT 1 (SEPARATION CELLS)  

3 
Separation Cells (9)  8 x 12 864 bunk, table, shower, 

toilet/lavatory 

1  Subtotal 864  

   

GROUND LEVEL ‐ UNIT 2 (SINGLE CELLS)  

3 
Dayroom  502 Dayroom min. s.f. req'd by TCJS 

rule, 6 ‐ 4 person tables 

Single Cells (9)  8 x 10 720 bunk, table, toilet/lavatory 

Shower/Toilet Area  10 x 16 160  

Stairs (2)  4 x 18 144   

Safety Vestibule  8 x 10 80   

1  Subtotal 1,606  

   

MEZZANINE ‐ UNIT 2 (SINGLE CELLS)   

Separation Cells (11)  8 x 10 880 bunk, table, toilet/lavatory 

1  Subtotal 880  

   

EXERCISE/MULTI‐PURPOSE   

Exercise  500 toilet/lavatory 

Multi‐Purpose Room  200  

1  Subtotal 700  

2     
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SPECIAL HOUSING UNIT ‐ FEMALE RECAP  

GROUND FLOOR   

Unit 1  2,360  

Unit 2  1,606  

Violent Cell  70  

Exercise/Multi‐Purpose  700  

1  Subtotal 4,736  

1  Circulation, Walls, Chases, etc. @  235% 11,130  

1  Total  S.H.U. Ground Floor Area  15,866  

 

MEZZANINE   

Unit 1  864  

Unit 2  880  

1  Subtotal 1,744  

1  Circulation, Walls, Chases, etc. @  350% 6,104  

1  Total  S.H.U. Mezzanine Area 7,848  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

CENTRAL CONTROL   

3 
Control Room  15 x 20 300 space for 5 stations, computer 

floor 

Security Electronics Equipment Room 10 x 20 200 computer floor 

Restroom  7 x 7 49   

Coffee Bar  5 x 12 60   

Janitor  6 x 8 48   

1  Subtotal 657  

1  Circulation, Walls, Chases, etc. @  50% 329  

1  Total Central Control Area 986  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

MEDICAL   

3  Inmate Waiting Area  12 x 12 144 10 seats 

Nurse's Station  10 x 20 200 shared by LVN and CMA Staff 

Nursing Supervisor Office  11 x 12 132   

Medical Coordinator Office  11 x 12 132   

Nurse Practitioner Office  11 x 12 132   

Medical Records  12 x 15 180 with mobile storage system 

Pharmacy  12 x 15 180  

Medical Supply Storage  10 x 15 150  

Utility Room/Equipment Storage 10 x 15 150 linen and equipment storage 

Utility Room/ Work Room  10 x 15 150 double tub sink and clinical 
service sink with flushing rim 

Janitor  8 x 10 80  

Staff Restroom   7 x 7 49   

Inmate Restroom 7 x 7 49   

Inmate Shower Room  5 x 10 50   

Single Cells (10)  8 x 10 800 with toilet and lavatory 

Violent Cell  7 x 10 70   

Jailer Station  5 x 10 50  

1  Subtotal 2,698  

1  Circulation, Walls, Chases etc. @  60% 1,619  

1  Total Medical Area 4,317  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

SERVICE AREAS   

   

SUPPLY RECEIVING/TRASH REMOVAL   

3 

Dock  8 x 50 400 3 truck spaces with varying dock 
heights, access to trash 
compactor 

Safety Vestibule  12 x 20 240 opens to kitchen, laundry, 
service corridor, dock 

Truck Driver Restroom  7 x 7 49   

1  Subtotal 689  

1  Circulation, Walls, etc. @  40% 276  

1  Total Supply Receiving/Trash Removal 965  

2     

WAREHOUSE   

3 

Storage Area  30 x 40 1,200 includes space for staff work 
station, located inside secure 
perimeter 

Staff Restroom  7 x 7 49   

1  Subtotal 1,249  

1  Circulation, Walls, etc. @  40% 500  

1  Total Warehouse Area 1,749  

   

KITCHEN   

3  Office    

Preparation Areas    

Cook Area    

Tray Make‐up/Staging Area  8'‐0" wide coiling door to 
corridor for meal service 

Walk‐in Cooler   

Walk‐in Freezer   

Dry Goods Storage   

Equipment Storage   

Drink Area   

Scullery   

Cart Wash   
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Trusty Dining  3 ‐ 4 person tables 

Janitor   

Staff Restroom  located nearby, outside kitchen 

Trusty Restroom  located nearby, outside kitchen 

1  Subtotal 5,000  

1  Circulation, Walls, Chases etc. @  40% 2,000  

1  Total Kitchen Area 7,000  

 

   

LAUNDRY   

Washer Area  6 x 25 150 5 ‐ 125 lb. commercial washers 

Dryer Area  6 x 24 150 5 ‐ 125 lb. commercial washers 

  Supply Storage  6 x 8 48  

Soiled Linen Cart Staging Area  9 x 15 135 8'0" wide coiling door to corridor 

Clean Linen Folding  9 x 12 108  

Clean Linen Storage  20 x 30 600  

Chemical Storage 6 x 8 48  

1  Subtotal 1,239  

1  Circulation, Walls, Chases etc. @  70% 867  

1  Total Laundry Area 2,106  

   

MAINTENANCE   

Inside Workroom/Storage  15 x 25 375  

Outside Workroom/Storage  25 x 30 750  

Inside Restroom ‐ Staff  7 x 7 49  

Outside Restroom ‐ Staff  7 x 7 49  

Outside Restroom ‐ Trusty  7 x 7 49  

1  Subtotal 1,272  

1  Circulation, Walls, Chases, etc. @  30% 382  

1  Total Maintenance Area 1,654  

   

COMMISSARY   

Work/Storage Area  25 x 35 875  

1  Subtotal 875  

1  Circulation, Walls, etc. @  20% 175  

1  Total Commisary Area 1,050  

 

MECHANICAL/ELECTRICAL   
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3  Mechanical Rooms Not in Pods  1,000   

Electrical Rooms Not in Pods  1,000   

1  Subtotal 2,000  

1  Circulation, Walls, etc. @  20% 400  

1  Total Area Mechanical Electrical Areas 2,400  

   

SERVICE AREAS RECAP   

3  Supply Receiving/Trash Removal  965   

Warehouse  1,749   

Kitchen  7,000  

Laundry  2,106  

Maintenance  1,654  

Commissary  1,050  

Mechanical/Electrical  2,400  

1  Total Service Areas 16,924  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

STAFF AREAS INSIDE SECURE PERIMETER  

   

OFFICER DINING/BREAKROOM   

3 
Seating Area  25 x 30 750 accommodates 5 ‐ 4 person 

tables 

Food Prep Area  5 x 15 75 for made to order food, adjacent 
to kitchen 

Food Service Area  5 x 15 75 cafeteria style serving line 

Janitor  8 x 8 64   

   Staff Restrooms (2)  7 x 7 98   

   Trusty Restroom  7 x 7 49   

Vending Area  8 x 12 96   

Courtyard  20 x 30 600 open air with partial roof 

1  Subtotal 1,807  

1  Circulation, Walls, Chases, etc. @  40% 723  

1  Total Officer Dining/Breakroom 2,530  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

STAFF AREAS OUTSIDE SECURE PERIMETER  

3  Jail Administrator Office  14 x 16 224   

Assistant Jail Administrator Office (2) 11 x 12 264   

Administrative Assistant  11 x 12 132   

Administration Reception/Visitor 
Waiting Area 

11 x 12 132   

Spare Office  11 x 12 132  

Mail Room  11 x 12 132   

Coffee Bar  7 x 12 84  

Investigator Office (2)  11 x 12 264  

Interview Room  8 x 8 64  

Conference Room  14 x 16 224  

Office  Supply Storage  7 x 8 56  

Training Room (2)  20 x 30 1,200 separated by folding wall 

Fitness Room  25 x 35 875   

Men's Locker room  25 x 35 875 2 showers, 3 urinals, 2 toilets, 84 
lockers 

Women's Locker room  25 x 30 750 2 showers, 3 toilets, 56 lockers 

Jail Ministry Office 24 x 32 768   

Staff Mailbox Area 2 x 20 40 140 mailbox slots above lower 
cabinet/countertop 

Staff Entry Vestibule  7 x 8 56   

S.O.R.T. Assembly Room  25 x 40 1,000 Lockers to accommodate gear for 
20 team members 

S.O.R.T. Arsenal  10 x 25 250   

Evidence Storage  10 x 15 150  

Janitor  8 x 10 80  

General Storage  10 x 15 150  

Safety Vestibule to Jail  8 x 10 80  

Electrical/Server Room  10 x 12 120  

1  Subtotal 8,102  

1  Circulation, Walls, Chases, etc. @  40% 3,241  

1  Total Staff Areas Outside  Secure Perimeter 11,343  
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TOM GREEN COUNTY JAIL 

BUILDING SPACE PROGRAM 

March 2015 

Building Space Name  Size  Area (S.F.)  Remarks 

PUBLIC AREAS   

3  Lobby/Waiting Area  20 x 25 500 20 seats 

Entry Vestibule  7 x 12 84   

Reception Desk  10 x 12 120   

Reception Staff Restroom  7 x 7 49   

Public Video Visitation Room  25 x 35 875 space for 34 video stations 

Attorney Video Visitation Room (5) 6 x 6 180  

Attorney/Inmate Visitation Room (4) 5 x 12 240 attorney and inmate 
separated by secure wall 

Attorney/Inmate Visitation Room  12 x 12 144 oversized for multiple 
attorneys 

Public Restroom (2)  10 x 20 400  

1  Subtotal 2,592  

1  Circulation, Walls, Chases, etc. @  40% 1,037  

1  Total Public Areas 3,629  
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 PART 10:  SOLUTION SCENARIOS 

We have identified four potential solutions to the long‐term needs of Tom Green County’s jail needs 

in anticipation of the perceived possibilities, whether practical or not.  For each solution scenario, 

we use the space program developed during this assessment as a design guide.  A narrative and the 

advantages/disadvantages of each scenario are provided.   Conceptual plans and budgets are 

provided for Solution Scenarios 1 and 3. 

The four solution scenarios presented are: 

� SCENARIO 1:  A horizontal expansion and renovation of the current jail in downtown San 

                                                      Angelo  

� SCENARIO 2:  A vertical expansion and renovation of the current jail in downtown San  

                         Angelo 

� SCENARIO 3:  A new jail to be located at a site remote from downtown San Angelo  

� SCENARIO 4:  A combination of a partial new jail at a site remote from downtown San                         

                         Angelo and continued use of a portion of the current jail. 

 

During the course of the preparation of this assessment and the numerous meetings held with 

county officials, we determined that another option be developed and presented as well.  It is a 

variation of Scenario 3 and is a suggested alternate to that scenario. 
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SOLUTION SCENARIO 1 

A horizontal expansion and renovation of the current jail in downtown San Angelo 

This scenario would maintain the jail in its downtown location by expanding the jail in a horizontal 

manner from east to west.  This is a complicated scenario that requires demolition and removal of 

the 1970s and 1980s portions of the jail, renovation/reconstruction of a considerable portion of the 

jail together with an expansion westward towards Martin Luther King Jr. Drive.  The 1990s portion of 

the jail, located on the east end of the property, would remain and continue to be used with 

renovations as required to meet the building space program.  We have applied the program 

requirements to the current building site to the greatest extent possible.  However, due to existing 

conditions, we cannot achieve the same results as the program requires.  A single level facility does 

not physically fit on this site thus dictating a multi‐level jail. 

The current jail housing area is located on the second floor with the intake/processing area, kitchen 

and laundry located on the ground floor.  To make this scenario work, we need to keep the housing 

area on the second floor and re‐work all other spaces required by the program.  Spaces located on 

the ground floor would include the existing sallyport, pre‐processing, processing, arraignment, 

transportation, release, staff area, public area, truck dock/service areas and staff parking located 

below the second floor.  Space for the county’s Facilities Management department is also 

anticipated.  A central plant would also be located on the site. 

Second floor spaces would include the kitchen, laundry and other support spaces, central control 

and housing.  Male housing would include two 48 bed multiple occupancy pods, two 72 bed multiple 

occupancy pods, two 72 bed dormitory pods and the 76 bed male special housing unit.  Female 

housing would include the existing 192 beds located in the 1990s portion of the jail.  The female 

special housing unit would be located within the 1990s space and would be limited to 13 beds 

instead of the 38 beds specified in the space program.  This solution scenario creates the need for 

vertical movement of inmates, staff and supplies between the two floors. 

There are logistical problems associated with this solution scenario.  The 1970s and 1980s portions 

of the jail and the 1990s dormitories must be demolished and removed to make way for the new  

construction, utilities must be relocated as well as Martin Luther King, Jr. Drive on the west end of 

the property.   The street would need to be relocated to the west side of the Sheriff’s office thus 

eliminating their west parking lot.  Inmates housed in the 1970s and 1980s portions and the 

dormitories would have to be housed in another jail for the duration of the construction.  Since this 

construction must be phased, the displacement of 257 inmates could last 32‐34 months. 
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A bridge between the jail and the proposed courts building would be constructed across West Harris 

Avenue to facilitate the movement of inmates to and from court appearances. 

The total budget for this solution scenario is $95,007,863.  Design and construction of this solution 

would be complicated, need to be phased, and most likely would take 42‐48 months. 
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1st floor plan site drawings… 
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TOM GREEN COUNTY JAIL 

Solution Scenario 1 ‐ Expand Current Jail with a Horizontal Expansion 

Budget Estimate 

Construction Cost                    $71,409,463 

   Sitework Construction (Site Utilities, Paving, Landscaping, etc.  $500,000    

   Central Plant/Chiller System     $6,100,000    

   Bridge to Courts Building              $2,000,000    

   Building Construction              $44,472,808    

      Sally Port       

         2,371   s.f.   x   $4.84  / s.f. =  $11,476       

      Pre‐Processing Area                

         1,978   s.f.   x   $154.00  / s.f. = $304,612     

      Processing Area             

         12,872   s.f.   x   $144.00  / s.f. = $1,853,568     

      Arraignment Area      

         810   s.f.   x   $169.00  / s.f. = $136,890     

      Release Area      

         2,623   s.f.   x    $147.00  / s.f. = $385,581     

      Transportation Area      

         4,775  s.f.   x    $156.00  / s.f. = $744,900     

      Renovate/rehabilitate Existing Pods      

         15,000  s.f.  X  $30.00  / s.f. = $450,000     

      48 Bed M.O. Housing Pod      

         26,560   s.f.   x   $205.00  / s.f. = $5,444,800     

      72 Bed M.O. Housing Pod      

         35,194  s.f. x   $207.00  / s.f. = $7,285,158     

      72 Bed Dormitory Housing Pod      

         22,268   s.f.   x   $219.00  / s.f. = $4,876,692     

      S.H.U Pod ‐ Male      

         45,603   s.f.   x   $221.00  / s.f. = $10,078,263     

      S.H.U. Pod ‐ Female      

         6,364   s.f.   x   $200.00  / s.f. = $1,272,800     

      Central Control      

         1,575  s.f.   x   $420.00  / s.f. = $661,500     

      Medical Area         
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         4,068   s.f.   x   $180.00  / s.f. = $732,240     

      Service Areas ‐ Ground Floor      

         5,386   s.f.   x   $211.00  / s.f. = $1,136,446     

      Service Areas ‐ Second Floor      

         11,500   s.f.   x   $270.00  / s.f. = $3,105,000     

      Staff Areas Inside Secure Perimeter      

         2,530  s.f.   x   $224.00  / s.f. = $566,720     

      Staff Areas Outside Secure Perimeter     

         10,990   s.f.   x   $123.00  / s.f. = $1,351,770     

                   

      Additional Circulation      

         2,100   s.f.   x   $100.00  / s.f. = $210,000     

      Public Areas            

         3,790   s.f.   x   $108.00  / s.f. = $409,320     

      Parking Below Building      

         58,638   s.f.   x   $44.00  / s.f. = $2,580,072     

      Facilities Maintenance Office      

         7,000   s.f.   x   $125.00  / s.f. = $875,000     

      Total Building Construction  $44,472,808     

   Sub‐Total Construction Cost  $53,072,807.6    

   General Conditions, Bonds, Contractor Fees @ 17% $9,022,377    

   Sub‐Total Construction Cost with fees  $62,095,185    

   Construction Contingency @ 15% $9,314,278    

   Total Construction Cost  $71,409,463    

Surveying and Geotechnical Engineering     $30,000

Construction Materials Testing     $536,000

Printing and Shipping     $30,000

Architecture and Engineering     $5,713,000

Relocate Martin Luther King, Jr. Drive     $155,000

Relocate Utilities in MLK Jr. Drive and on‐site    $767,000

Demolition and  Removal of Existing Structures    $2,000,000

Out‐of‐County Inmate Housing During 
Construction (257 inmates x 960 days @ 
$45.00/day) 

    

$11,102,400 

Non‐Jail Furniture     $150,000

Phone/Data Systems     $120,000

Mobile Filing Systems     $140,000
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Video Visitation and Arraignment Systems     $750,000

P.R.E.A. Contingency     $1,750,000

Property Conveyor System and bags     $105,000

Miscellaneous Jail Supplies    $250,000

Total Budget Estimate Solution Scenario 1    $95,007,863
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Solution Scenario 1 

Advantages/Disadvantages 

� Advantages 

‐ Movement of inmates to/from court appearance across West Harris Avenue 

through a secure bridge to proposed courts building.  

 

� Disadvantages 

‐ Expansion would create a very large, windowless block in downtown San Angelo 

‐ Inmates are processed in at the ground floor, moved to second floor housing, then 

moved back to the ground floor for transportation or release. 

‐ Relocates Martin Luther King, Jr. Drive and impacts Sheriff’s office parking. 

‐ Tight site impacts constructability and cost. 

‐ Future expansions will displace Sheriff’s office. 

‐ Requires 257 inmates to be housed out of county at considerable expense. 

‐ Construction cost is higher than at a remote site. 

‐ Design and construction costs will be higher due to phasing requirements. 
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SOLUTION SCENARIO 2 

A vertical expansion and renovation of the current jail in downtown San Angelo 

There are two variations to this solution scenario.  Either scenario maintains the jail in its downtown 

location by expanding in a vertical manner (multi‐story).  One variation would be similar to Solution 

Scenario 1 in which the 1990s portion of the jail would be used as stated in that scenario.  A new 

addition would be built adjacent to the 1990s portion and the two would be connected.  The second 

variation would be to construct an entirely new multi‐story jail on the downtown site. 

 

Both of these variations for a vertical expansion have the same logistical problems noted in Solution 

Scenario 1.  Both would also have a bridge to connect the jail to the proposed courts facility.  

Neither variation would cause the closure of Martin Luther King, Jr. Drive. 

 

A multi‐story jail downtown would create a tall building with a large footprint most likely equal to an 

8‐10 story building due to the floor to floor dimensional requirements. 

 

Movement of inmates, staff and supplies will be vertical and more burdensome than a single level 

facility. 

 

In‐depth discussions and study of this solution scenario indicate the cost to construct and operate 

this scenario would exceed options 1 and 3 and should be eliminated from consideration.  

Therefore, we have not prepared a conceptual plan or cost budget for this solution scenario. 
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SOLUTION SCENARIO 3 

A new jail located at a site remote from downtown San Angelo 

This solution is an entirely new jail to be constructed on a site remote from downtown San Angelo.  

The desire to locate the jail at a remote site must be balanced with the needed water, sewer, gas, 

electrical and telephone utilities nearby to serve the facility.  A logical choice for a site would be 

county owned land off Highway 67 north of San Angelo near the Roy K. Robb facility. 

The 255,098 square feet, 642 bed jail facility, identified in the building space program can be 

accommodated at a much lower cost than either of the downtown solution scenarios 1 or 2.  In this 

scenario, all mechanical equipment is located inside the building eliminating roof top mechanical 

equipment and the roof penetrations associated with roof top equipment.  There would be ample 

room for future expansions over the lifetime of this facility. 

Persons arrested and brought to this jail will be processed in, arraigned, housed and released from 

this facility.  The only time an inmate would travel outside this facility would be for mandatory court 

appearances or movement to another secure jail or prison.  This eliminates the movement of 

inmates walking across the streets downtown. 

Construction of this scenario does not require the expensive long‐term inmate housing cost 

associated with solution scenarios 1 or 2. The total budget for this solution scenario is $75,845,062.  

Design and construction of this solution scenario would most likely take 36 months. 

If this solution scenario is implemented, the current downtown jail would be abandoned and would 

need to be repurposed.  The possibilities are most likely limited to office space although it would 

have low ceilings and records storage in the 1990s part of the jail.  At some future date, the sheriff’s 

office will need a new and larger office space.  While the most ideal location would be adjacent to 

the remotely located jail, the current jail could be renovated to house the sheriff’s office non‐jail 

operations. 
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…Tom Green County Jail Solution Scenario 3 conceptual plan – provided by Kye… 
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TOM GREEN COUNTY JAIL 

Solution Scenario 3 ‐ New Jail Located at a Site Remote from Downton San Angelo 

Budget Estimate 

Construction Cost                    $63,918,062 

   Sitework Construction (Site Utilities, Paving, Landscaping, etc.  $3,000,000    

   Central Plant/Chiller System           $5,880,000    

   Building Construction              $43,468,945    

      Sally Port       

         7,392   s.f.   x   $105.00  / s.f. =  $776,160       

      Pre‐Processing Area                

         1,934   s.f.   x   $167.00  / s.f. = $322,978     

      Processing Area             

         9,571   s.f.   x   $164.00  / s.f. = $1,569,644     

      Arraignment Area      

         791   s.f.   x   $204.00  / s.f. = $161,364     

      Release Area      

         2,469   s.f.   x    $165.00  / s.f. = $407,385     

      Transportation Area     

         3,592  s.f.   x    $163.00  / s.f. = $585,496     

      48 Bed M.O. Housing Pod      

         53,120   s.f.   x   $162.00  / s.f. = $8,605,440     

      72 Bed M.O. Housing Pod      

         35,194  s.f. x   $164.00  / s.f. = $5,771,816     

      48 Bed Dormitory Housing Pod      

         9,721  s.f.   x   $166.00  / s.f. = $1,613,686     

      72 Bed Dormitory Housing Pod      

         22,268   s.f.   x   $168.00  / s.f. = $3,741,024     

      S.H.U Pod ‐ Male      

         45,603   s.f.   x   $181.00  / s.f. = $8,254,143     

      S.H.U. Pod ‐ Female      

         23,714   s.f.   x   $181.00  / s.f. = $4,292,234     

      Central Control      

         986  s.f.   x   $359.00  / s.f. = $353,974     

      Medical Area         

         4,317   s.f.   x   $205.00  / s.f. = $884,985     
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      Service Areas      

         16,924   s.f.   x   $209.00  / s.f. = $3,537,116     

      Staff Areas Inside Secure Perimeter      

         2,530  s.f.   x   $163.00  / s.f. = $412,390     

      Staff Areas Outside Secure Perimeter     

         11,343   s.f.   x   $147.00  / s.f. = $1,667,421     

      Public Areas            

         3,629   s.f.   x   $141.00  / s.f. = $511,689     

      Total Building Construction  $43,468,945     

   Sub‐Total Construction Cost  $52,348,945    

   General Conditions, Bonds, Contractor Fees @ 11% $5,758,384    

   Sub‐Total Construction Cost with fees  $58,107,329    

   Construction Contingency @ 10% $5,810,733    

   Total Construction Cost $63,918,062    

          

Surveying and Geotechnical Engineering     $40,000

Construction Materials Testing     $479,000

Printing and Shipping     $30,000

Architecture and Engineering     $5,113,000

Utility Extensions to Site     $2,000,000

Road Extension to Site     $1,000,000

Non‐Jail Furniture     $150,000

Phone/Data Systems     $120,000

Mobile Filing Systems     $140,000

Video Visitation and Arraignment Systems    $750,000

P.R.E.A. Contingency     $1,750,000

Property Conveyor System and bags     $105,000

Miscellaneous Jail Supplies    $250,000

Total Budget Estimate Solution Scenario 3    $75,845,062
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Solution Scenario 3 

Advantages/Disadvantages 

 

� Advantages 

‐ Jail would be located away from downtown San Angelo. 

‐ Less expensive than Solution Scenarios 1 and 2. 

‐ Ample property for a well‐planned and organized jail. 

‐ Capable of being expanded as necessary to meet county’s goal of a 50+ year jail. 

‐ Does not require current inmates to be housed out of county during construction. 

‐ Less jail related vehicular traffic downtown. 

‐ Site has enough room for a future Sheriff’s office and other Sheriff’s office non‐jail 

operations. 

‐ Movement of inmates to/from the courts is more secure in vehicles than by walking 

across the street. 

 

� Disadvantages 

‐ More travel expense for the movement of inmates to/from courts 
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SOLUTION SCENARIO 4 

A combination of utilizing the current jail and construction of a new jail at a remote site. 

 

This solution would be a combination of utilizing part of the current jail downtown and construction 

of a new jail at a remote site. 

 

This scenario would require that the 1970s and 1980s portions of the current jail be abandoned 

while continuing to use the 1990s portion to house females thus eliminating the need to construct 

the female section at the remote site.  The problem is that there are no special housing beds 

available at the current jail and they would have to be constructed.  The new jail at a remote site 

would need to be constructed in its entirety as programmed except for the female section.  The 

female section would eventually need to be constructed at the remote site. 

 

This scenario would create numerous costly issues including renovation costs at the current jail 

(which would eventually be abandoned), additional staff, duplicated kitchen and laundry operations, 

females being processed in at the new jail then transported to the current jail to be housed and the 

continued operation and maintenance of the 1990s portion of the current jail which may not be fully 

occupied. 

 

In depth discussions and study of this solution scenario indicate it is not practical and the cost to 

construct and operate this scenario would exceed option 3, and should be eliminated from 

consideration.  Therefore, we have not prepared a conceptual plan or cost budget for this solution 

scenario. 
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SUGGESTED ALTERNATE TO SOLUTION SCENARIO 3 

A new jail located at a site remote from downtown San Angelo 

 

This solution is suggested as an alternate to Solution Scenario 3.  It is also a new jail to be 

constructed on a site remote from downtown San Angelo.  The utility needs are the same as 

identified in Solution Scenario 3.  The logical site choice would also be the same. 

 

In this suggested alternate, we propose the construction of a 227,989 square feet, 546 bed jail 

facility.  While this is smaller than the jail need identified by TCJS, and our building space program 

and calculation of bed capacity, we believe that this alternate should serve the county for 10‐15 

years before additional beds would be required.  Expansion of this facility to add future beds can 

easily be done when the beds are needed by adding pods that essentially “plug in” to the jail 

circulation spine.  This alternative’s budget is approximately $15,000,000 less than the Solution 

Scenario 3 budget. 

 

In this scenario, we have eliminated the mezzanines within each of the multiple occupancy and 

dormitory housing pods creating single level pods.  While these pods create a slightly larger 

footprint, they will be more economical to construct, will improve the efficiency of operation, and 

will be more staff friendly.  Another measure taken to economize this scenario is to place all 

mechanical equipment on the roof in lieu of this equipment being placed inside the building as in 

Solution Scenario 3.  Given the limited annual rainfall in Tom Green County, this could be 

acceptable. 

 

All other issues described in Solution Scenario 3 would still apply to this suggested alternate.  The 

total budget for this suggested alternate is $60,390,309.  Design and construction of this alternate 

could possibly be reduced to 33 months. 

 

 

 

 

 

 

 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page | 54  
 

37B W Concho 
San Angelo, TX 76903 
www.kinneyfranke.com 
p: 325.653.2900 
f:  325.653.2910 

 

1150 Lakeway Drive
Suite 101 
Lakeway, Texas 78734 
817.247.6640 

 

 

 

 

 

 

 

 

… TOM GREEN COUNTY JAIL SUGGESTED ALTERNATE 

CONCEPTUAL PLAN…provided by Kye 
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TOM GREEN COUNTY JAIL 

Suggested Alternate to Solution Scenario 3 

         New jail located at a site remote from downtown San Angelo 

Budget Estimate 

Construction Cost                    $49,752,309 

   Sitework Construction (Site Utilities, Paving, Landscaping, etc.  $2,900,000    

   Building Construction              $37,847,182    

      Sally Port       

         7,392   s.f.   x   $105.00  / s.f. =  $776,160       

      Pre‐Processing Area                

         1,934   s.f.   x   $162.00  / s.f. = $313,308     

      Processing Area             

         9,571   s.f.   x   $159.00  / s.f. = $1,521,789     

      Arraignment Area      

         791   s.f.   x   $199.00  / s.f. = $157,409     

      Release Area      

         2,469   s.f.   x    $160.00  / s.f. = $395,040     

      Transportation Area      

         3,592  s.f.   x    $158.00  / s.f. = $567,536     

      48 Bed M.O. Housing Pod      

         10,377   s.f.   x   $171.00  / s.f. = $1,774,467     

      56 Bed M.O. Housing Pod      

         46,648  s.f. x   $170.00  / s.f. = $7,930,160     

      48 Bed Dormitory Housing Pod      

         9,022  s.f.   x   $163.00  / s.f. = $1,470,586     

      56 Bed Dormitory Housing Pod      

         19,910   s.f.   x   $162.00  / s.f. = $3,225,420     

      S.H.U Pod ‐ Male      

         45,603   s.f.   x   $181.00  / s.f. = $8,254,143     

      S.H.U. Pod ‐ Female      

         23,714   s.f.   x   $181.00  / s.f. = $4,292,234     

      Central Control      

         986  s.f.   x   $354.00  / s.f. = $349,044     

      Medical Area         

         4,317   s.f.   x   $200.00  / s.f. = $863,400     

      Service Areas      

         16,924   s.f.   x   $204.00  / s.f. = $3,452,496     
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      Staff Areas Inside Secure Perimeter     

         2,530  s.f.   x   $158.00  / s.f. = $399,740     

      Staff Areas Outside Secure Perimeter     

         11,343   s.f.   x   $142.00  / s.f. = $1,610,706     

      Public Areas            

         3,629   s.f.   x   $136.00  / s.f. = $493,544     

      Total Building Construction  $37,847,182     

   Sub‐Total Construction Cost  $40,747,182    

   General Conditions, Bonds, Contractor Fees @ 11% $4,482,190    

   Sub‐Total Construction Cost with fees  $45,229,372    

   Construction Contingency @ 10% $4,522,937    

   Total Construction Cost  $49,752,309    

          

Surveying and Geotechnical Engineering     $40,000

Construction Materials Testing     $373,000

Printing and Shipping     $30,000

Architecture and Engineering     $3,980,000

Utility Extensions to Site     $2,000,000

Road Extension to Site     $1,000,000

Non‐Jail Furniture     $150,000

Phone/Data Systems     $120,000

Mobile Filing Systems     $140,000

Video Visitation and Arraignment Systems    $700,000

P.R.E.A. Contigency     $1,750,000

Property Conveyor System and bags     $105,000

Miscellaneous Jail Supplies     $250,000

Total Budget Estmate Suggested Alternate to Solution Scenario 3    $60,390,309

 

 

 

 

 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page | 57  
 

37B W Concho 
San Angelo, TX 76903 
www.kinneyfranke.com 
p: 325.653.2900 
f:  325.653.2910 

 

1150 Lakeway Drive
Suite 101 
Lakeway, Texas 78734 
817.247.6640 

SUGGESTED ALTERNATE 

Advantages/Disadvantages 

 

� Advantages 

‐ Jail would be located away from downtown San Angelo. 

‐ Less expensive than all other Solution Scenarios. 

‐ Ample property for a well‐planned and organized jail. 

‐ Capable of being expanded as necessary to meet county’s goal of a 50+ year jail. 

‐ Does not require current inmates to be housed out of county during construction. 

‐ Less jail related vehicular traffic downtown. 

‐ Site has enough room for a future Sheriff’s office and other Sheriff’s office non‐jail 

operations. 

‐ Movement of inmates to/from the courts is more secure in vehicles than by walking 

across the street. 

‐ Could be constructed more quickly than other solution scenarios. 

‐ Single level multiple occupancy and dormitory pods. 

 

� Disadvantages  

‐ More travel expense for the movement of inmates to/from courts. 

‐ Mechanical equipment would be placed on the roof. 
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 PART 11:  CONCLUSION 

This study has identified four solution scenarios for solving the long‐term adult incarceration needs 

of Tom Green County as well as a suggested alternate.  While none of these options are inexpensive, 

the county should undertake the implementation of a solution soon due to ever increasing costs 

associated with construction and with costs associated with housing inmates when the current jail 

population exceeds capacity. 

 

Based upon the findings and expense of implementing one of the solution scenarios, it appears the 

county’s needs would be best served by moving forward immediately and implementing the 

suggested alternate solution scenario. 
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    Photo 1       Photo 2 

 
 
 
 
 
 
 
 
 
 
 
 
 

Low ceiling approximately 7’‐6” high.  View down narrow corridor. 
Bars on one side allow inmates to reach for 
staff and throw objects, feces and urine at 
staff.  No natural light. 



  
 

  
                                                                                                                                                       

 
 
 
 
 
 
 

1150 Lakeway Drive
Suite 101 
Lakeway, Texas 78734 
817.247.6640 

37B W Concho 
San Angelo, TX 76903 
www.kinneyfranke.com 
p: 325.653.2900 
f:  325.653.2910 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
    Photo 3       Photo 4 

 
 

 
 

 
 
 
 
 
 
 
 

Narrow corridor with low ceiling. 
No natural light. 

Narrow corridor with low ceiling. 
No natural light. 
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    Photo 5       Photo 6 

 
 
 
 
 
 
 
 
 
 
 
 
 

Sheriff Jones standing in one of the 
maze‐like corridors. 

Staff view of a cell illustrating 
limitations on inmate observation. 
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Photo 7 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 8 

View into a single person cell. 

View from inside a single cell looking into 
the dayroom. Observation into this cell 
and others requires staff to enter 
dayroom. 
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Photo 9        Photo 10 

 
 
 
 
 
 
 
 
 
 
 
 
 

Dayroom of cell described in Photo 8.  
Shower is behind curtain.  Staff must 
enter this dayroom to observe inmates. 

Dayroom for two single cells housing 
maximum security inmates. 
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Photo 11       Photo 12 

 
 
 
 
 

Shower in dayroom shown in Photo 10.  View into single cell housing maximum 
security inmate.  Inmate chooses to 
sleep on the floor instead of his bunk. 
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 Photo 13        

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 14 

Trustys in their dayroom.  Shower is 
behind curtain.  Staff must enter this 
dayroom to observe inmate sleeping 
shown in Photos 14, 15. 

Trusty sleeping areas on right and left 
sides of this passage, part of the 
dayroom shown in Photo 13.  Staff 
must enter this area to observe inmate 
sleeping area. 
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 Photo 15 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 16 

Inmate sleeping area in Trusty cell 
as described in Photos 13, 14. 

View into inmate housing area. 
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 Photo 17 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 18 

Steel  shower in dayroom.  Shower 
curtain obstructs staff’s ability to 
observe inmate in shower. 

Photo shows damage to the 
structure and deterioration due to 
the age of the jail. 
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Photo 19 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 20 

More damage and deterioration 
typical throughout the jail. 

More damage and deterioration 
typical throughout the jail. 
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 Photo 21       Photo 22 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Typical deterioration of metal air 
conditioning and smoke removal 
system grilles. 

Typical wear and tear found 
throughout the jail.  
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 Photo 23      

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 24 

Damaged and patched floors caused by 
numerous renovation attempts to make 
existing space usable for increased space 
and function needs. 

Example of graffiti inside inmate occupied 
areas. 
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 Photo 25       Photo 26 

 
 
 
 
 
 
 
 
 
 
 
 
 

Example of graffiti inside inmate 
occupied areas. 

Example of graffiti and inmate 
caused paint damage inside cell. 
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 Photo 27       Photo 28 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Plumbing chase which is nearly 
inaccessible due to its narrow site 
makes plumbing hard to maintain 
and repair. 

Another small plumbing chase. 
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 Photo 29 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 30 
 
 
 
 

View inside single cell.  Inmate 
chose to sleep on floor instead 
of bunk. 

View through multiple bar 
walls into cells illustrating 
staff’s limited observation 
capability. 
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Photo 31 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 32 

View into single cell from observation 
corridor. 

View into dayroom. 
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 Photo 33       Photo 34 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sheriff Jones in corridor created during the 
1990s expansion to link that phase to the 
1980 jail section.  Columns in the corridor 
are not ideal but this was the only way to 
connect the two. Note staff looking into cell 
area through observation window. 

A staff member performs the required 
hourly check of an inmate through the 
observation window described in Photo 33. 
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Photo 35 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 36 

Staff observation corridor in 1980s 
addition. This corridor is a dead end. 

Staff view of inmate cell area from 
observation corridor shown in 
Photo 35. 
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 Photo 37 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 38 

Door to cell area dayroom shown in 
Photo 36. 

Dayroom of cell area shown in Photos 
36,37. 
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Photo 39                Photo 40      
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Janitor closet showing crowded 
conditions. 

Janitor closet showing crowded 
conditions.
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 Photo 41 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 42   

Medical exam area in same room as 
medical supply storage.  The two should 
be separate areas. 

Medical staff area showing 
medical records. 
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 Photo 43 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 44 
      
 
 

The main jail is on the left and 
the two dormitories 
constructed in the 1990s are 
on the right.  Movement of 
inmates, staff, food and 
supplies are made through the 
chain link enclosure but are 
exposed to the weather.

Entry to the inmate processing 
area is through this corridor 
from the sallyport.  The 
processing (booking) desk is 
straight ahead, staff offices are 
on both sides of this corridor.  
This area is in the 1990s 
expansion and carries the low 
ceilings over from the 1970s 
and 1980s portions of the jail. 
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 Photo 45 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 46 

Processing (booking) desk.  
Holding cells are placed 
around the perimeter. 

Holding cells around perimeter of 
processing desk have limited 
viewing by staff. 
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 Photo 47 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 48 

Narrow corridor connecting kitchen to main 
corridor.  All food services moves through this 
narrow passage. 

Kitchen during meal service showing 
congested space, low ceilings and 
poor visibility. 
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 Photo 49 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 50 
 
 
 
 

Food preparation area showing 
low ceiling and poor visibility into 
remote areas. 

View into dishwashing area. 
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 Photo 51 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 52 
 
 
 
 

Laundry showing poor visibility for staff 
to observe inmate workers. 

Overcrowded mattress and uniform 
storage area.  Restraint chairs here are 
used for violent inmates since no 
violent cell is provided in the jail. 



  
 

  
                                                                                                                                                       

 
 
 
 
 
 
 

1150 Lakeway Drive
Suite 101 
Lakeway, Texas 78734 
817.247.6640 

37B W Concho 
San Angelo, TX 76903 
www.kinneyfranke.com 
p: 325.653.2900 
f:  325.653.2910 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 53 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Photo 54 
 
 
 

Inmate property room with property 
stored in metal cages. 

Pass through to inmate property 
storage from processing area. 
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 Photo 56 
 
 
 

Staff area at processing area showing 
congested conditions. 

The only staff breakroom provided in 
the jail is small and located in the 
processing area. 
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 Photo 58 

Truck making food supply delivery in 
sallyport.  The trucks are too long to fit 
inside the sallyport with the doors 
closed.  Since inmates are also brought 
into the jail through this sallyport, the 
security is compromised when a truck 
is unloading, causing a delay in process 
inmates into the jail. 

Second floor corridor of the 1990s 
expansion.  While wider than the 1970s 
and 1980s corridors, their width was 
limited by the space available at that 
time and the ceiling height remained 
low, dictated by the 1970s and 1980s 
ceiling height. 
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Photo 59       Photo 60 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Another example of the 1990s second 
floor corridor. 

View into one of the 1990s housing 
areas. 
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 Photo 61 

The only exercise area in the entire jail.  
This is part of the 1990s expansion. 







































2016 Regional Water Plan 
City Population Projection for 2020-2070 

CITY P2020 P2030 P2040 P20S0 P2060 P2070 

ABERNATHY 3,001 3,183 3,309 3,380 3,529 3,640 
ABILENE 125,179 131,036 135,837 139,656 142,523 144,711 
ADDISON 14,539 17,431 20,323 23,215 26,107 29,000 
AGUA DULCE 892 972 1,022 1,052 1,073 1,088 

ALAMO 23,259 28,881 34,525 40,181 45,837 51,335 
ALAMO HEIGHTS 8,095 8,423 8,423 8,423 8,423 8,423 

ALBA 540 563 572 585 592 597 
ALBANY 2,302 2,463 2,450 2,465 2,466 2,466 
ALEDO 5,320 8,320 12,620 13,258 13,258 13,258 

ALICE 21,045 22,778 24,350 25,979 27,414 28,728 
ALLEN 98,500 98,500 98,500 98,500 98,500 98,500 
ALPINE 6,066 6,185 6,231 6,265 6,283 6,293 
ALTO 1,341 1,470 1,597 1,749 1,907 2,079 
ALTON 15,640 19,420 23,215 27,019 30,822 34,519 
ALVARADO 4,257 4,808 5,377 6,001 6,674 7,394 
ALVIN 26,830 28,832 31,157 34,065 37,803 42,709 
ALVORD 1,625 1,957 2,297 2,800 3,200 3,600 
AMARILLO 211,591 235,806 260,789 285,985 313,155 341,594 
AMES 1,145 1,290 1,427 1,566 1,698 1,824 
AMHERST 796 873 926 959 1,014 1,055 
ANAHUAC 2,269 2,300 2,332 2,366 2,403 2,442 
ANDREWS 14,967 18,281 21,239 24,676 28,669 33,309 
ANGLETON 19,064 19,208 19,342 19,482 19,629 19,785 
ANNA 11,943 13,929 22,984 31,000 59,000 89,000 
ANNETIA 1,678 2,068 2,458 2,848 3,238 3,628 
ANNETIA NORTH 559 608 664 729 804 891 
ANNETIA SOUTH 526 526 526 526 526 526 
ANSON 2,S77 2,728 2,834 2,925 3,000 3,061 
ANTHONY 6,210 7,461 8,623 9,774 10,864 11,889 
ANTON 1,235 1,313 1,361 1,370 1,431 1,470 
ARANSAS PASS 8,702 9,107 9,328 9,496 9,606 9,680 
ARCHER CITY 1,834 1,834 1,834 1,834 1,834 1,834 
ARCOLA 1,874 2,848 3,748 4,605 5,302 5,999 
ARGYLE 6,000 9,000 13,000 13,000 13,000 13,000 
ARLINGTON 387,725 412,746 421,748 426,308 428,127 428,403 

ARP 1,017 1,066 1,115 1,168 1,222 1,278 
ASHERTON 1,180 1,272 1,332 1,391 1,437 1,474 
ASPERMONT 926 928 928 928 928 928 
ATHENS 14,562 16,252 17,661 19,520 33,353 50,372 
ATLANTA 5,778 5,818 5,818 5,818 5,818 5,818 

AUBREY 4,726 6,284 7,349 8,713 10,459 12,693 

AURORA 1,546 1,918 2,300 2,800 3,300 3,900 

AUSTIN 976,418 1,153,977 1,330,492 1,466,936 1,589,164 1,733,756 
AZLE 11,857 12,854 13,868 14,897 18,000 23,090 
BAILEY'S PRAIRIE 748 786 804 824 842 861 

BAIRD 1,496 1,496 1,496 1,496 1,496 1,496 

BALCH SPRINGS 26,423 28,980 31,606 34,456 37,233 40,018 
BALCONES HEIGHTS 3,386 3,828 4,234 4,624 4,982 5,308 
BALLINGER 3,864 3,966 3,966 3,966 3,966 3,966 

Texas Water Development Board 1 of 19 October, 2013 



CITY P2020 P2030 P2040 P2050 P2060 P2070 

RED LICK 

RED OAK 

REDWATER 

REFUGIO 

RENO 

RENO 

RHOME 

RICE 

RICHARDSON 

RICHLAND HILLS 

RICHMOND 

RICHWOOD 

RIESEL 

RIO BRAVO 

RIO GRANDE CITY 
RIO HONDO 

RIO VISTA 

RISING STAR 

RIVER OAKS 

RIVERSIDE 

ROANOKE 

ROBERT LEE 

ROBINSON 

ROBSTOWN 

ROBY 

ROCKDALE 

ROCKPORT 

ROCKSPRINGS 

ROCKWALL 

ROGERS 

ROLLINGWOOD 

ROMA 

ROMAN FOREST 

ROSCOE 

ROSE CITY 

ROSEBUD 
ROSENBERG 

ROTAN 

ROUND ROCK 

ROWLETT 

ROXTON 

ROYSE CITY 

RULE 

RUNAWAY BAY 

RUNGE 

RUSK 

SABINAL 
SACHSE 

SAGINAW 

SAN ANGELO 

SAN ANTONIO 
SAN AUGUSTINE 
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