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October 18, 2010 

Holzman Moss Bottino 
214 W. 29th Street 
New York, NY 10001 

Change Order # 15 

Attn: Patti Chen 

Dear Ms. Chen: 
Templeton Construction Co., Inc. request a change order be issued for Request for 

Changes #063 and #063A requiring the installation of2 additional type B light fixtures in 
stairwell #4 and relocation of the B light fixtures in Stairwell #2. This change will 
require an add in the amount of $2,602.11 to the contract. No additional days will be 
required to accommodate this change. 

October 18, 2010 

Tom Green County Library Contract with Templeton Construction Co. Inc. 

In lieu of execution AlA Document G-701 the below statement and signatures will 
increase the contract amounts and time as stated. 

Original Contract Amount $11,126,857.00 
Previous Change Orders Total $1,406,528.76 
This Change Order Request $ 2602.11 

The New Contract Sum Including this change will be $12,535,987. 87 

The Contract completion time will increase by _0_ working days, and the contract 
Completion date will be _15 November, 2010. 

521 West Beauregard • San Angelo, Texas 76903 I P. O. Box 3405 • San Angelo, Texas 76902 

Office 325-653-6904 • Fax 325-658-2472 • www.templetonconstruction.com 

SINCE 1927 

http:www.templetonconstruction.com
http:2,602.11


Holzman Moss Architecture Templeton Construction Co. Tom Green Co. Texas 
214 W. 29th Street 521 W. Beauregard San Angelo, Texas 
New York, N. Y. 10001 San Angelo, Texas 76902 

~41 {f_.J... 
atti Chen at;McC~:m; 7 

~~ 
Hon. Michael D. Brown 

101Z-1/10 
Date 

/ b · l.[ J 
Date 

u 

Fred Watkins 

Templeton Construction Co., Inc. 


Enclosure: Misc. quotation documents. 



Tom Green Co. L1bran' Templeton Construction Co. Inc. 
San Angelo Texas Date: 10/18110 

RFC#: 063 and 063A 
PR#: 

Change Title: RFC 063 and 063A add two ea. B fixture in stair #4 and rearrange other B fixture in stairwell. 

Item Descrlptlon: CTY. UNIT COST/UNIT LABOR MATERIAL SUBCONTRACT TOTAL Check nos. 
Bryant Electric 1.00 Is 1,365.07 1,365.07 1,365.07 
Two new fixtures 2.00 ea 408.34 816.68 816.68 816.68 
S~ision 4.00 hrs 30.00 120.00 120.00 120.00 

0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

120.00 816.68 1,365.07 2,301.75 2,301.75 

120.00 x .30 Payroll Taxes 36.00 

Subtotal 2,337.75 
.05 Overhead 116.89 

SUbtotal 2,454.64 
.05 Fee 122.73 

Subtotal 2,577.37 
.0096 Bond 24.74 

Total 2,602.11 2,602.11 
- -­ -­ -­ - -­ -­ -­-­ -­



JUL-06-2010 16:~5 GRAY 6AR ELE(~':'IH C 	 325 672 4521 P.002 
·1 @ 

Gr.~R. 
160' S. TREADAWAY 

Aa:LENE TX 79002 
/'hone: 325-672-2861 
Fax: 3Z5-672-4521 

TO: 	 TEMPLETON CONSTRUCTiO~: COMPANY Date: 07/06/2010 
521 W. BEAUREGARD Proj Name: TOM GREEN Cry LIBRARY 
SAN ANGELO TX· 76902 GB Quote 'It: 211193122 

Attn: 	 FRED Vlliid From: 07/06/2010
Phone: 	326-653-6904 Valid To: 08/05/2010Fax: 	 325·658·2472 Contact: RICHARD WILLISEmail: 

Email: richard. wiliis@gravbar.com 

Proposal 
Wf! Appreclete YOif. Re<:lues~ (no Tek.E' Ple8~ure in ".?~ponding A~ Follows 

Item Quantity Suop(ior 	 D<r.;cription Pricw Unit Ex\.Pric9 

100 '5 EA NEO RAY PROD 

-"item f\:ow:'" FIXTURE TYPE 61 

6D1W-2T5HO-4-277· 
ES-SZ6 SHIELDING 

200 

GB Pm 

-
r: 

-

30 EA GENERAL ELEC F54WfT5/S35/E:CO 

:2 5012085 UPC If: 043i6846760 

- ­ - - - - - ----­ ----- ­

LAMP FtL0R T5 
110 (CO 3500K 
54W 

- - ­ - - - - - - - -- ­ - ­ _ .. _-. .. ... ­ -- ­ .. 

Total in USD (Tax not included): $6,125.10 

F 0 6: Standard Ground Freight inoluded. 

Delivery: MQ(!e to order, 4-6 weeks ARO. 

":tu rcuiP11mt and Auoct.'I!td It\t.tatln~oo dlUO'ri nwv be fnillf'CCd #01 j &ow n-.orA.~"" p,avcr.onc 1tY~h Cli.,bJ.( ftnlill";.[ ~rtic_ (r.uqnc1 t9 ",.,,(i( "r'9'~:>J. J-oc mort IF\t~do('. 

,....". \ ·tdO ·:z.cl · 1~~ .o.~ wit,. G .l"4"~ ~i.tcu. 

24-Hour f~g9llCY PhonoN: \-600.QF\AYBAR 
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Bryant Electric Company 

Change Proposal #19 

Date: May 18.2010 


To: Templeton Construction Attn: Fred 


Projed: TGC Library 


Basis/or 

Proposal: E-mail from Kent (7-1-10) and verbal instructions from Kent 

Scope 0/ 
Work: 	 Labor and material to change the layout of the B 1 fixtures in Stairwell #2 per new 

instructions given to BEe by Tee. 

(See attached breakdown.) 

Price: Add $ 1,365.07 


Sales Tax: Excluded 


Terms: 	 Adjustment to Contract 

Bid expires in 45 days 


Submitted By: 	 Mike Howard 

Accepted/Not Accepted Bv: 	 Date: 
(Signature and Title) 

P.O. Box 3464 San Angelo, TX. 76902 3719 N. Chadbourne San Angelo, TX 76903 

Phone 325-658-8485 E-mail t.bader@bryelec.com Fax 325-653-2434 


License # 21283 

Regulated by The Texas Department ofLicensing and Regulation PO Box 12157 Austin. Tx. 78711 


1.800.803.9202 512.463.6599 www.license.state.tx.uslcomplaints 


www.license.state.tx.uslcomplaints
mailto:t.bader@bryelec.com
http:1,365.07
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Project: Tom Green County Library Date: 7/30/10 
Relocate B1 Fixtures In stairwell #2 

Pricina from 2010 RS Means Electri --- - ..-.~- _.-_ . -~-. -_.-

Qty CSI Number Descrlgtion Units 
Labor 
$/Unit 

Material 
$tUnlt 

Sub-Total 
Labor $ 

Sub-Total 
Malerial $ 

Sub 
Total 

Overhead 
10% 

Profit 
5% Total 

26 260505101720 Demo Junction boxes 4" square EA 3.73 0.00 97.08 0.00 97.08 9.71 5.34 $ 112.13 
64 260505100200 Demo EMT 112" to 1" conduil L.F. 0.91 0.00 58.52 0.00 58.52 5.85 3.22 $ 67.59 
26 260533500150 Square 4" J box EA 17.91 0.00 465.58 0.00 405.58 46.56 25.61 $ 537.75 
26 260533500300 4" plaster rings EA 3.28 0.00 85.19 0.00 85.19 8.52 4.69 $ 98.40 
64 260533055020 EMT 3/4" conduit L.F. 2.74 0.00 175.08 0.00 175.08 17.51 9.63 $ 202.21 
1 015423700010 Scaffolding rontal Lot 224 .79 0.00 224.79 0.00 224.79 22.48 12.38 $ 259.63 
2 015423700090 Scaffolding erect & dismantle C.S.F. 95.25 0.00 142.88 0.00 142.88 14.29 7.86 $ 165.02 
-2 260533500150 Square 4" J box EA 17.91 2.27 -35.81 -4.54 -40.38 -4.04 -2.22 $ 48.61 
-2 260533500300 4" plaster rings EA 3.28 2.94 -6.55 -5.88 -12.44 -1.24 -0.68 $ 14.36 
-4 260533055020 EMT 3/4" conduit LF. 2.74 0.88 -10.94 -3.51 -14.45 -1.44 -0 .79 $ (16.69 

Subtotal 1195.81 -13.93 1181.88 118.19 65.00 $ _1.365.07 


