
CHANGE 
ORDER 
AlA DOCUMENT 070 I 

Distribution: Owner 
Archilec! 
Contractor 
Field 
Other 

(x) 
(x) 
(x) 
(x) 
() 

PROJECT: Edd B. Keyes Building Renovation CHANGE ORDER NUMBER: 9 

INITIATION DATE: 6/10/2015 

To: (Contractor) Templeton Construction Co. 
ARCHITECTS PROJECT NO. 22lHJlHJ412 

CONTRACT FOR: Construction Management at Risk 

CONTRACT DATE: 12/1/2012 

You are directed to make thelollowlng change In this Contract: 

rempleton Is grouping several RFP's as Follows: 
RFP'()()8 - Credit lor change In scope 01 work@Second Iloor - ($104,629.00) 
RFP-012 - 1 Hr. rated fire barrier around escalator@ Basement - $2,065.00 
RFP'()15 - Option .2 Turner Building Pennanen! Construction Plan · $10,384.00 
RFP-016 - To provide additional slgnagelor specilled departments - $773.00 

ALL OTHER CONTRACT TERMS AND CONDITIONS REMAIN UNCHANGED. 

Not valid until signed by both the OWner and Architect. 
Signature of the Contractor Indicates his ogreement herewith, Indudlng any adjustment In the Contract Sum or Contract TIme. 

The original Guaranteed Maximum Cost was: 14.488,671.00 
Net Change by previously authorized Change Orders: S126,398.OO 
The Guaranteed Maximum Cost prior to this Change Order was: $4,615,069.00 
The Guaranteed Maximum Cost will be increased by this Change Order SO.OO 
lbe new Guaranteed Maximum Cost including this Change Order will be $4,615,069.00 
The original Owners' Contingency Cost was: $130,000.00 
Net Change by previously authorized Change Orders I thru 8 to the Owners' Contingency: (S53,709.00) 
The Owners' Contingency balance prior to this ch!U1ge order was: $76,291.00 
Net Ch~nge by Authorized Change Order !'lo. 9 _ 59 t ,407.00 
The new Balance of Owners' Contingency including this Change Order will be: Si67,698 .oo 
The Contract Time will be changed by _0 days_ 
The Date of Substantial Completion as of the date of this Change Order therefore. is: Jan. 25. 2016 

Kinney Franke Architects 
ARCHITECT 

slgned:il?a{(J;;;;;:!y 

By: Cr"'-;J k ,'n " CJj 

Date: _.o;;C;_'..J('-'''''-'-'/'-'>:..~ __ 

AUTHORIZED: 

Templeton Construction Co" Tom Green County. Texas 
CONTRACTOR OWNER 

~~ 
Ryan HIli The Honorable Steve Floyd, County Judge 

6110/2015 C -Jl-/U-
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09500 

10400 

16000 

PROJECT: Edd Keyes - RFP #8 
LOCAll0N: 2nd Floor 

OWNER: Tom Green County 
ARCHITECT: K" F k ,nney , ran e 

WORK ITEM Comments 

Delele VCT & Base demo. 

Delete Signage 

Electrical 

Subtotal 
Labor Burden 0% 

Sales Tax 0.00% 

Subtotal 

P&PBond 
Subtotal 

Markup 5.00% 

Subtotal 

Contingency 

AREA: sqlt 
TOTAL: -$104,629 

SQFT COST: I sqft 
DURAll0N: I o ca . days 
LABOR MATL SUB 

- -

(1,780) 

(5,861) 

(92,000 

. - (99,641) 

(99,641) 

TOTAL 

Tax Status: exempt 

TOTAL SUB/VENDOR 

$ -
$ -
$ (1,780) Kiser 
$ -
$ -
$ (5,861 ) FastSigns 
$ -
$ -
$ -
$ (92,000 Bryant 
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ . 

(99,641) 
0 Included 

0 exempt 

-99,641 

-6 
-99,647 

-4,982 

-104,629 

0 

$ 1104,629) 



Bryant Electric, Inc. 

Change Proposal #9 

Date: 15 May, 2015 

To: Templeton Construction 

Project: Renovation of the Edd. B. Keyes Building 

Basisfor 
Proposal: RFP-008 

Scope of 
Work: Credit for all labor and material related to the :1" floor. No credit given for fIXtures. 

Credit: ($92,000.00) 

Terms: Adjustment to Contract 
Bid expires in 45 days 

Submitted By: Mike Kelley 

Acctpl#lNO! Aeqn/# Of: 
(Signature and Title) 

P.O. Box 3464 
San Angelo, TX. 76902 
Phone 325-658-6485 E-mail !.bader@brvelec.com 

License" 21283 

DaU: 

1009 Templin Rd 
San Angelo, TX 76904 

Fax 325-653-2434 

Regulated by The Texas Department aCLicensing and Regulation PO Box 12157 Austin, Tx. 78711 
1.800.803.9202 512.463.6599 www.license.state.tx.us!complajnts 



.---

FA_ 
More than fast. More than signs~ 

EDD B. Keves- Renovation 

Second Floor 

(Al.Ol)- ADA Room Signs 

ADA signage - (69) Custom paint match ADA room identlflcation signs with braille 

ADA Sign age - (2) restroom ADA signs with braille 

(A2.03)- North Elevation 

COMMISSIONSERS COURT - (18 letters) 3/8" thick at 4" height brushed aluminum cast lettering 

• Bid Includes Installation of all 71 ADA signs and COMMISSIONERS COURT letters. 

TOTAL COST: 

-< $~,860.9~efore tax unless exempt 

Thank You, 

Beth Ma rtlnez 

FASTSIGNS 

334 W Highland Blvd 

San Angelo, Texas 76903 

325·227-4826 

325·234·8823 



Mike 

From: 
Sent: 
To: 
SubJect: 

Ryan 
Thursday, March 19, 2015 4:05 PM 
Mike 
FW: RFP # 8 Edd B. Keyes 

From: Danny Kiser [mailto:dkiser@klsercarpetllc.com) 
Sent: Thursday, March 19, 2015 3:58 PM 
To: Ryan 
Subject: RE: RFP 1/ 8 Edd B. Keyes 

Ryan, 
Remove VCT and BASE on the second floor. Nothing is ordered for second floor VCT. 

The credit for RFP 1/ 8 

VCT& BASE 

Danny K. Kiser 
Kiser Flooring Center 

Credit 

3220 W Houston Harte ExPV 
San Angelo, TX 76901 
P: (325)942-7069 
F: (325)942-0828 

dklser@klsercarpetllc.com 

< 1,780.00> 

From: Ryan [mailto:ryan@templetonconstructlon.coml 
Sent: Monday, March 16, 2015 8:31 AM 
To: lankford@wildblue.net; Weldon Riley; Chad Lupton; Rswaln1035@yahoo.com; Danny Kiser; 
keycityoalntlng@gmail.com; Philip Castilla; Beth Martinez; Franklin Kisberq; Mike Lane; Joe Self; Mike Kelley; Danny 
Craig; Eddie Alvarez - Alvarez Drywall (contact@alvarezdrywall.net); Ronny - Harrison 
Subject: RFP # 8 Edd B. Keyes 

ToAII: 
Please Review the attached RFP 1/ 8 and feel free to email any questions or comments. 

Thanks 

Ryan Hill 
Project Manager 
Templj!ton Construction 
325·653·6904 Office 
325-658-2472 Fax 



PROJECT: Edd Keyes - RFP #12 

LOCATION: Stair Well TOTAL: $2,065 
OWNER: Tom Green Counly SQFTCOST: Isqft Ta. Status: exempt 

CSI 

Note-

ARCHITECT: Kinney Franke OURATION: 

WORK ITEM Comments LABOR MATl 

. ! -- ------.------- .. - . 
-_.-.-.-.. --.. -- ... ~ ---_ .. - ---_ .. 
~~~E!jlartition firE!. !.'!~.!!L._ ... see note' ...... __ • __ -_._-
~~~ted Acc.E!.~s Panel •. _. • . __ 1OQ_ 975 ----
~~:ri~ler ._= .. ____ .~ rdd 1 heal -. ___ ._ r------. 

_ .. -

Subtotal 1 10.01 975 
labor Burden 

Sales Tax 

Subtotal 

P& P Bond 
Subtotal 

Markup 

Subtotal 

35% 

0.00% 

B.75% 

Contingency 4% 

35 

135 975 

cal. days 
SUB TOTAL 

- $ -. 
$ ----.---
$ -. ---_. 
$ 1,075 .----.-

703 $ 703 
$ -- . 
$ -

703 -1Z.?!J 

703 

TOTAL ;:,$_-::1:= 

"The demo plans and floor plans show that the existing walls around the escalator were to remain. 

The fire plan does show that the fire rating shall be assured. 
We assumed this work would be minimal there fore didn't add any cost In our original bid." 
Alvarez Drywall, 61112015 

SUB/VENDOR 

.-
N/A 
Sterling 
AFP 

.-
"-



325&519603 

P.O. Box 1551 
SAN ANGELO, TEXAS 76902 

Templeton Constnlctlon 
52 I West Beauregard 
50n Angelo, Texas 76901 

Attn: Mike 

Re: Ed B. Keys Elevator 
Tom Green County 
San Angelo, Tex •• 

Gentlemen' 

AUTOMATIC FIRE PROTE 

SCR~005 

JlIne I, 20 IS 

PHONE (325) 651-9000 
FAX (325) 651-9003 

PAGE 02/02 

We are pleased to offer for your cOll9lderadon Ibis propo •• lto furnish all neet.sary plant, labnr and matetial, 
for the modification of the automatic fire sprinkler system In tbe above mentioned project. 

It I. a consideration of this proposal to add one head at the bottom of elevator 'haft 81 the above referenced 
prqjecl. 

Plon.e notc Ihat we do not include the following Items of work which, where required or desired, shall be 
p.rovided by others prior to the complttion of our work: 

I. Painling 
2. Fire alarm and/or eleclTical work 
3. Ceiling removal andlor replncement. 
4. Concealed Sprinkle" (H •• d. to be White Dr Chrome Recesscd) 

The total net price for the work as outlined above Is Seven Hundred Three Dollars ($703.00). 

This propo.al], subJecr to change at the optiop of AUTOMATIC FIRE PRQTECTION, 1NC.,lhirty (30) 
calendar days from Ihls dare. 

Sbould you desire or require additionallnformntion, pie ... contact me. 

loe S.I~ Jr. 
Sal Auociate 

DESIGN - INSTALLATION - SERVICE 

SAN ANGELO· DALLAS - SAN ANTONIO 



a ConstructIon Spedaltle5'" 

TEMPLETON CONSTRUCTION 
BOX 3405 
SAN ANGELO. TEXAS 76902 
Attention: RYAN HILL 

Project: KEYES BLDG 

CONSTRUCTION SPECIALTIES, INC 
P.O. 80x380 

Muncy. PA 17756 
Quote No: 
Quote Date: 
Bid Date: 

963922_00 
2015-05-04 
2015-05-04 

CIS Representative: 
SAN ANGELO. TEXAS STERLING BUILDING MATERIALS 

P.O. Box 6008 
Architect: LUBBOCK. TX 79493 

Phone: 806-744-1383 
Fax No: 806-795-3408 
e-mail: john@sbmalerials.com 

This quotation Is based on furnishing the types, quantities, and sizes listed herein. If quantities or types deviate from 
those listed, prlce Is subject to Increase or decrease proportionately. All Purchase Orders must be made out to 
construction Specialties, Inc. without exception. Please sign below &. forward to CIS Representative, name &. 
address as listed In the quotation header above. 

Mark Product 

GFPS-100 - 1" (25mm) Hush Thinline surface mounted Hoor,"oor system. Gray gasket color. 80 
QUALIFYING NOTES: 
Unless otherwise noted, this quotation Is based on providing standard finishes and gasket colors for all materials. 
For Installation Instructions log onto www.c-sgroup.com 
CIS has made no Independent review of Anchltect's determinations. Unless noted In the product descriptions above, no 
provision for lateral shear has been made. 
Quotation based on providing stock length material unless specifically noted otherwise. 

Material Fu':;;l~hed Only .. Total: $9751 

~ !,rlc"-'~OB pl~I!!,.!r!'!!1h1 prep~id (!~j?~:;ite)_wit~in contin~r:'.~~~y,~~ (:)f .FAS jo~i<.. e_lP0rt p?!!:,!:Ta.~ not include~ . . ~ 
Acceptance: Shipping: 

Bill To: Ship To: 
Address: Address: 

City/Stale/Zip: City/State/Zip: 

Purchase Order No: ................................... .. Requested Delivery Dale: 

Customer Name: Site Phone No: 

Cuslomer Signature: .................................... . 
Email Address: 

Contact Phone No: .................................... . 

TER~IS &. CONDITIONS 
L CIS Standard Terms and CondiUons shall apply. 
2. Payment terms are Net 30 Days, with no retention allowed. 
3. Prices .re finn against escalation for 90 days from dale of this quote, and for shipment within 6 monti.s thereafter. Orders shipped beyond shall 
be subject to escalation of 1.5% per month for each month or partial month thereafter and Invoiced at time of shipment. 
4. The quotation may be withdrawn If not accepted within 90 days of quotation. 
5. Orders resulting from U.is quotation must be made oul to Construction Speclallfes, Inc. 
6. for projects loealEd ou!slde the U.S. Construction Specialties requires that all freight forwarders who handle CIS product be C-TPAT certified. 
Please contact your IOL:a1 representative (or more informallon amJ a Iisl of available C~TPAT carriers in your area. 
7. Construction SpeCialties, Inc. will be listed as the USPPJ (United States Principal Party in [Ilterest) 011 all transactions ror shipments export.lng from 
the US. This will Include filing with US Customs and EKport Documenl:iltlan complellon. 



A 

~ k'" ... 

L-FRAP SERIES 
INSULATED FIRE RATED ACCESS PANELS FOR 

WALLS AND CEILINGS - ALL SURFACES 

.".,,..,,,,.,, 
... ...... 

,,. ....... 

...... ... , 
...................... , 

' ... , 

DOOR \W7Tl1 

FRONT ELEVATION 
NOTT05CALE 

wooer 5TUO OI!. 
STm!5TlJO 

" 

,/" ... 

"" 

' ... 
1,\ 

5FECIFICATION5 
• 'G GAUGE COlD ROLLED STEEL fRAM~ 
• 20 GAUGE COLD ROLLED STEEL DOOR 
• 2' THIC" l'IRE RATED INSULATION 

A • ,'WIDe txf'OSeD flANGE 

~ ~ 
• !lAUD ON POWDER COAT FINISH 
• rwSH CONTINUOUS PIANO HINGf 
• SPRING DOOR CLOSURE 
• FRAMfS PROVIDED WITH .25' MOUNTING HOLES § • rwSH I';fY / METAL KNURlED I(NOfl OPfRATfD LOG" 
• INTfRlOR RELEASE MECHANISM 

OPTION5 
o GALVANI2I:D flONDERJ2I:D STefL 
o STAINLESS STEEL WITH 14 SATIN POUSH l'INISH 
o SST l'WSH CONTINUOUS PIANO HINGE WITH SST PIN 

(AVAllA8Lf ON STAINLESS STEEL PANeLS ONLY) 
o CONCEALED PIN HINGE 
o PREPARATION FOR I, I 25' MORTISE CYLINDER 

(C'rlINDER PROVIDED BY OTHfRS OR BY LARSeNS) 

ON 512~ 'e' x Ie' NlO lARGeR. U5~ AUXILIARY 
5rR1NG PROVIDfO WITH DOOR. 5I'RJNG MUST ef 
5fCUltaY ATTID1W TO NlGLf eAACm ON DOOR 
""0 TO rAAMlNG ACOIII: 00ClR H~. 5rRING MUST 
ee 1N5TALLm 50 Tl1AT DOOR IS 5ru' CL05/NG 
-/'OR CfIUIIG API'UCATION ONlY 

IIDUGtI 0PfNING-
DOOR. ~ + .25' (G,25mmJ 

'I.ATCttBOLTCOVER I!XTEHDS 1tr 
_ 0U1KJE EIJGE OF FfIAIIE 

L15TING5 
I 1/2 Hilt. '6' LA8o. 

c@us 
Warnock Hersey - . 

• i _<I) 

DOUelf 1A'ln0l' 
,'25 I'lRf CODf OR'IWALL 

I'PIAN~ 

LARSEN'S MANUFACTURING CO. 

7421 COMMERCE LANE 
MINNEAPOLIS, MN SS432 
PHONE: 800-S27-7367 
FAX: 763-S71-6900 

ED CUT-THRU seenoN 
NOTT05CALE 

PROJECT: 

CONTRACTOR: 

DISTRIBUTOR: 

ClAW ITI I DAft; - I 
OMI. lI-02-2006 

.,.,....." I 

CHIP 0I1T MASONRY 
TO CLfAA eot.T CCMR 

ml& 

L-FRAP.DOC 



CSI 

PROJECT: Edd Keyes - RFP #li5A Option 2 
LOCAnON: Fire Damper 

OWNER: Tom Green County 
ARCHITECT: K F k mney ran e 

WORK ITEM Comments 

General Requiremenls 
Demolilion 
Concrete Spot Footings 
Structural Steel 
Ereetlon 
Drywall 
Painling 

Subtotal 
Labor Burden 35% 

Sales Tax 0.00% 

Subtotal 

P&PBond 
Subtotal 

Markup 8.75% 

Subtotal 

Contingency 4% 

. -

TOTAL: $10,384 
SQFT COST: / sqft 
DURAnON: 14 I d ca . avs 
LABOR MATl SUB 

673 -
729 - -_. 

1,769 1,657 
1,560 

1,200 

4,371 3,217 -
1,530 

5,900 3,217 

TOTAL 

Tax Status: exempt 

TOTAL SUB/VENDOR 
$ 673 TCe 
$ 729 TCC 
$ 3,426 TCC 
$ 1,660 AMA 
$ 1,200 TCC 
$ - excluded 
$ - excluded 

7,568 
1,530 Nleluded 

0 exempt 

9,117 

64 
9,181 

803 

9,985 

399 

$ 10,384 



CSI 

PROJECT: Edd Keyes - RFP #16 

LOCATION: SIGNS 
OWNER: Tom Green County 

ARCHITECT: Kinney Franke 

TOTAL: 

SQFTCOST: 

DURATION: 

$773 
I sqft Tax Status: exempt 

o cal. days 
WORK ITEM Comments LABOR MATl SUB TOTAL SUB/VENDOR 

----------R ---- ~- ---1= ~79 $ ---
Signs $ 679 Fast Signs --- - ---- -, 

$ , - . ----~-~-.----. 
Subtotal I - - I 679 679 
Labor Burden 35% 0 Included 

Sales Tax 0.00% 0 exempt ----------------------------------------------_.--=:::-- ---------
Subtotal 679 679 

P&PBond 5 
Subtotal 684 

Markup 8.75% 60 
Subtotal 744 

Contingency 4% 30 
TOTAL $ 773 



FA_ 
More than fast. More than signs~ 

EDD B KEYES- 1st Floor Additional Signage 

Frosted Vinvl- cut (All caps in neutra font- 2"letters with 1" numbers) 

and installed 

Vehicle Registration 

8:00 -4:45 

Dealer Room and TAse license Renewal Only 

8:00-12:00 

1:00 -4:45 

Elections and Voter Registration 

8:00 -12:00 

1:00-5:00 

Purchasing 

8:00-12:00 

1:00-5:00 



Environmental Health 

8:00-12:00 

1:00- 5:00 

Permitting Hours: 

8:00 - 9:00 

1:00- 2:00 

Extension Service 

8:00 - 5:00 

Total Cost w/installation- $678.65 (tax not included) 

Beth Martinez 

FASTSIGNS of San Angelo 

website: www.fastsigns.com/613 

email: 613@fastsigns.com 

334 w. Highland Blvd. 

San Angelo, Tx 76903 

Office: -325-227-4826 

Mobile: 325-234-8823 


